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1.0 Introduction 
In 2004, the Ohio Department of Transportation (ODOT) retained HNTB to conduct a study to 
improve access between the Cleveland area Interstate System and University Circle (PID Number 
77333).  As described below, this study includes refinement of data collected from Steps 1 through 4 
of the Cleveland Innerbelt Study and the completion of Steps 5 through 12 of ODOT’s Project 
Development Process (PDP) for major projects.  As such, it will include the formulation of a strategic 
plan, refinement of conceptual alternatives, development of feasible alternatives, recommendation 
of a preferred alternative, preliminary engineering and final design.   

The study area runs generally parallel to the existing railroad transportation corridor containing 
Greater Cleveland Regional Transit Authority’s (GCRTA) Red Line and freight tracks owned and 
operated by Norfolk Southern Corporation (NS) and CSX Corporation (CSX).  The study area extends 
from I-77/I-490 in the west to E. 105th St. and Carnegie in the east.  It includes portions of the 
Community Development Corporations (CDC) of Burten Bell Carr, Slavic Village, Fairfax, Buckeye 
Area, and University Circle Incorporated and is located entirely within the City of Cleveland, Ohio.  
The study area boundary and logical termini are shown in Figure 1, Appendix A.   

The purpose of this report is to recommend the design concept and design scope for Opportunity 
Corridor.  This will be accomplished by providing an overview of the planning process completed to 
date – including the project purpose and need, public involvement activities, and preliminary 
conceptual alternatives – and justifying which policies, and programs, that best meet the project’s 
Purpose and Need.   

Additional documents prepared for the Opportunity Corridor Study provide supplemental 
information supporting the conclusions and recommendations contained herein.  These documents 
are listed below and will be available for review at ODOT’s District 12 Office upon approval from 
ODOT Central Office and FHWA.   

 Public Involvement Plan (January, 2005) 

 Purpose and Need Statement (March, 2006) 

 Red Flag Summary (October, 2005) 

 Existing and Future Conditions Report (April, 2006) 

Additional technical information, Steering Committee meeting and workshop minutes are also 
available for review on the study web site www.innerbelt.org. 

1.1 Project History 

The City of Cleveland is served by a number of Interstates and State Routes.  The freeways that 
provide access to and from the City of Cleveland include:  I-480, I-271, I-90, I-71, I-77, SR 176, and SR 
2.  Figure 2, Appendix A shows the current Cleveland area freeway system.  I-71 and I-77 are the 
primary routes that provide access to and from the south, including Independence, Brunswick, 
Strongsville, Brecksville, and Akron.  I-271 and I-480 provide access to and from the southeast and 
southwest, including Garfield Heights, Warrensville Heights, Beachwood, Twinsburg, Solon, North 
Olmsted, and Fairview Park.  SR 176 provides access to and from the south for inner-ring suburbs 
such as Parma, Brooklyn, and Brook Park.  I-90 and SR 2 provide access to and from the east and 
west, including Mentor, Eastlake, Euclid, Lakewood, Rocky River, Westlake, and Avon.   

The link that is currently not provided in the local freeway system is access to and from the 
southeast portion of the City of Cleveland and areas such as Cleveland Heights, University Heights, 
and Shaker Heights.  Plans to complete the highway network in this area have been in existence 
since the “Heights Freeway” concept in 1944.  The section that follows describes the history of 
concepts identified to complete the local interstate system and provide access to isolated sections 
of the greater Cleveland area.  Figures displaying the routes discussed below can be found in the 
Existing and Future Conditions Report (April, 2006), which is available for review at ODOT’s District 
12 Office.   

Over the past 50 years, various concepts of an extension of I-490 to points east have been proposed 
by Cuyahoga County, the City of Cleveland, and private interests.  Projects such as the Clark Avenue 
Freeway in the 1950s, the Bedford Freeway in the 1960s, the WECO Roadway in the early 1980s, and 

http://www.innerbelt.org/
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SR 87A in the late 1980s looked at providing new east-west connections in the area.  Each of these 
concepts included extending the freeway from where it currently ends at I-490 and E. 55th St.  
However, due to strong neighborhood opposition and lack of funding, these concepts were never 
implemented.   

The Clark Avenue Freeway was studied by the Cuyahoga County Engineer in the 1950s.  It was an 
extension of I-490 proposed to run from I-77 and E. 55th Street, up Shaker Boulevard, and terminate 
just past Brainard Circle. However, the residents of Cleveland Heights and Shaker Heights viewed 
the concept as one that would devastate Shaker Lakes, Shaker Boulevard, and Beachwood.  A 
neighborhood committee was established to oppose the Clark Freeway, and this group ultimately 
was able to make changes to federal highway funding laws that would prohibit a highway from 
destroying or altering a park or playing field without first locating a new site that met the local 
citizens’ needs.  This law went into effect in July, 1965 which, in turn, ended planning for the Clark 
Freeway. (1)  
The Bedford Freeway was also studied by the Cuyahoga County Engineer in the 1960’s.  This 
highway was originally proposed to begin at an interchange at the then planned Heights Freeway 
and run parallel to E. 116th St. to the I-480 interchange.  However, in the late 1960’s, the plan was 
revised to extend between I-77 and E. 55th St. southeast to Broadway and I-480.  Ultimately, this 
plan was abandoned in the 1980’s due to a lack of funding. 

The WECO Roadway was proposed by the WECO organization (an economic development 
organization working to promote the Woodland industrial area) in the early 1980's following the 
demise of the Bedford Freeway Concept.  According to local stakeholders and ODOT officials, this 
transportation linkage was a revised version of the original Bedford Freeway which ran northward 
from I-480 in the Cuyahoga County Freeway System Plan.  The WECO Roadway was slated to 
connect I-490 and Kinsman Avenue between E. 79th St. and E. 93rd St.  The purpose was to improve 
truck access to the freeway system.  Due to lack of financial support for further planning, the study 
did not progress.   

State Route 87A was included as a recommended improvement in the City of Cleveland’s 2000 
Citywide Plan.  SR 87A was proposed as an east-west roadway connecting Shaker Boulevard to E. 
55th Street and I-490, running just south of Woodland Avenue.  The purpose of this proposed 
roadway was to stimulate and strengthen development in an economically depressed area on 
Cleveland’s east side.  Because there was no neighborhood support from the Shaker Lakes area and 
there was no financial support for further study, the project did not progress.  According to local 
stakeholders and ODOT officials, ODOT had previously designated lane miles for this project, but the 
Quigley Road connector, a project to connect Quigley Road with W. 14th St. as part of the Steelyard 
Commons project, became a priority for the City of Cleveland, and the lane mileage originally 
designated for SR 87A was transferred to Quigley Road.   

In 2000, ODOT began a study of Cleveland’s Innerbelt, which includes I-71 from SR 176, and I-90 
through Downtown Cleveland to SR 2.  The Innerbelt Study was commissioned to develop a strategy 
for the renewal of the downtown transportation infrastructure.  The infrastructure (bridge decks and 
roadway pavements) of the Innerbelt Freeway was approaching the end of its useful life.  In 
conducting this study, concepts were developed as a way to shift some of the traffic from the 
Innerbelt Bridge to other networks either during construction or as permanent alternate routes so 
that the new bridge would not have to be designed to carry as much traffic.  One of the concepts 
developed was the University Circle Access Boulevard (UCAB).   

Although the UCAB would provide access to University Circle without traveling through as many as 
three or four primary bottle necks on the Innerbelt, it was determined that the lane requirements on 
the bridge would remain the same.  Projections showed that vehicles that were previously exiting 
the freeway and cutting through neighborhoods to avoid the Innerbelt would once again use the 
Innerbelt when some of the traffic was diverted to the UCAB.  Though this concept would not 
alleviate congestion problems, or reduce the number of lanes required on the Innerbelt, there was 
strong public support to look at the UCAB concept in more detail to provide improved freeway 
access to isolated portions of the greater Cleveland area.  Thus, it was recommended for further 
study.  The study was subsequently renamed from the UCAB Study to the Opportunity Corridor 
Study. 
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Two independent reports endorsing the idea of creating a new connection between I-490 and 
University Circle in the area between E. 55th St. and E. 105th St. were previously completed, and 
recommended.  These studies included Connecting I-490 to University Circle (2) and the Urban 
Design Associates Boulevard Framework Study (3).   

During review of the documents prepared under the Innerbelt Study, it became clear that many of 
the reports prepared for the Innerbelt study lacked specific information for the Opportunity Corridor 
study area.  Those documents included:  the Purpose and Need Statement and the Existing and 
Future Conditions Report; (4, 5).  The Purpose and Need statement, data collection and analysis 
prepared as part of the Innerbelt Study focused on the Innerbelt corridor while only providing 
enough analysis to establish whether or not potential independent projects merited further study.  
The purpose of this study is to focus the same level of analysis on the Opportunity Corridor.  
Therefore, the Opportunity Corridor Study is revisiting Steps 1-4 of the ODOT PDP to refine the 
documents prepared as part of the Innerbelt Study.  In addition, HNTB was tasked with completing 
Steps 5-6 of the PDP for this corridor.  Depending on the alternatives identified and available 
funding, ODOT or another project sponsor could move the planning study into preliminary 
engineering and final design.  HNTB is contracted with ODOT through Step 12 of the PDP, but 
currently there is no funding in place beyond Step 6. 

1.2 Study Area 

The study area boundaries were developed as part of the scope development process and initial 
stakeholder engagement.  The western study area limits include the I-490/E. 55th St. intersection in 
the Slavic Village area.  The eastern study area limits include the E. 105th St./Carnegie Avenue 
intersection in the University Circle area.  The study area boundary is shown in Figure 1, Appendix 
A.  For purposes of this study, detailed information will only be obtained for the area encompassed 
in the project study limits.  

The study area consists of residential, commercial, industrial and recreational areas.  The zoning in 
the study area is very mixed, and land use varies from parcel to parcel.  For example, residential 
properties are located immediately adjacent to industrial properties.  This area developed prior to 
the establishment of zoning codes.  However, future development will follow the City Wide Plan 
currently being developed by the City of Cleveland Planning Commission.  Several sites that were 
once industrial properties now lie vacant, but are in need of remediation before they can be 
redeveloped.   

In general, the study area can be described in terms of the Community Development Corporations 
(CDCs) located in the area.  These include: Buckeye Area Development Corporation, Burten Bell Carr 
Development Corporation, Fairfax Renaissance Development Corporation, Slavic Village 
Development, and University Circle Incorporated.  Each of these CDCs is unique, and the 
transportation needs within each of these areas will be considered as part of this study.  The study 
area only encompasses portions of these CDCs, so the focus of discussion will be those portions of 
the CDCs within the study area.  Figure 3, Appendix A shows the boundaries of the CDC’s in the 
study area.   

Buckeye Area Development Corporation and Burten, Bell, Carr Development Corporation 

The portion of the Buckeye and Burten, Bell, Carr areas that are contained within the study area is 
commonly referred to as the “Forgotten Triangle”.  The boundaries of the “Forgotten Triangle” are 
shown in Figure 4, Appendix A.  This area has suffered from a lack of both residential and 
commercial investments.  A Master Plan is currently being developed for this area to promote 
neighborhood investment and cohesion in the future.   

Fairfax Renaissance Development Corporation 

The portion of the Fairfax neighborhood within the study area has been identified as a “New 
Economy Neighborhood” in A Strategic Investment Plan for Fairfax, the neighborhood master plan 
(6).  Currently, the area consists primarily of scattered housing, institutional buildings, parking lots, 
and vacant land.  Other sections of Fairfax have been successfully redeveloped, and this CDC has a 
strong in-fill housing program.  The portion of Fairfax within the study area borders the University 
Circle area.  Fairfax is planning to develop this area as a live-work community in an attempt to 
provide more cohesion between the neighborhoods and the University Circle Institutions.   
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Slavic Village Development 

The portion of Slavic Village contained in the study area is primarily the St. Hyacinth Neighborhood.  
This neighborhood is named for the St. Hyacinth Church, which is located on Francis Avenue, east of 
E. 55th St.  There was a school associated with this parish in the past, and the building is still there.  
However the school is no longer operating.  The northeast corner of the neighborhood is primarily 
residential, while the northwest corner is primarily industrial.   

University Circle Incorporated 

Only the southwest corner of University Circle is contained within the study area.  University Circle is 
the cultural, medical, and educational center of Cleveland and Northeast Ohio.  The University Circle 
area is home to dozens of institutions contained within just one square mile.  According to University 
Circle’s Annual Report (2005), over 2.5 million people visit this area annually seeking education, 
health care, entertainment, or a religious institution.  Some of the larger attractions include: 
University Hospital, the Cleveland Clinic, Case Western Reserve University, Epworth-Euclid United 
Methodist Church, Church of the Covenant, Severance Hall, Cleveland Museum of Art, Cleveland 
Museum of Natural History, Cleveland Botanical Gardens, the Children’s Museum of Cleveland, the 
Cleveland Institute of Art, and the Cleveland Institute of Music.  Figure 5, Appendix A shows the 
University Circle area.  The University Circle area is currently landlocked, despite having $1.5 billion 
of planned development.  Some of the expansion plans call for the demolition of existing buildings, 
and the redevelopment of parking lots. 

The CDC’s above are contained within the Statistical Planning Areas (SPAs) of Buckeye-Shaker, 
Central, Fairfax, Kinsman, North Broadway and University.  The City of Cleveland aggregates Census 
Tracts into SPAs which is equivalent to a traditional neighborhood.  The City of Cleveland generates 
neighborhood census data based on these SPAs.  Figure 6, Appendix A displays the boundaries of 
the SPAs.  The study area includes portions of the City of Cleveland Wards 4, 5, 6 and 12.  The ward 
boundaries are shown in Figure 7, Appendix A.     

Transportation System 

The interstate system is a vital part of the regional network in Northeast Ohio.  Population continues 
to shift to the outer suburbs making residents in those areas dependent on the local Interstates to 
make their connections.  Although people have moved out of Cleveland, a substantial number 
residents in Avon, Brecksville, Broadview Heights, Brunswick, Independence, North Royalton, Parma, 
Strongsville, Westlake, and many other suburbs travel to downtown and/or University Circle to work 
every day.  For example, according to NOACA’s 2000 Census Transportation Planning Package 
(CTPP) data, over 300 of the Cleveland Clinic’s downtown campus employees live in Westlake, over 
200 live in Strongsville, and close to 400 employees live in Medina County.  Those traveling from the 
outer lying suburbs use I-77, I-71, SR 176, I-480, and I-90 to reach the University Circle area.   

Public transportation is a large component of the transportation network for the neighborhoods 
within the study area.  The Greater Cleveland Regional Transit Authority (GCRTA) operates local bus 
services, Community Circulator routes, and local train service on the Red, Blue and Green Lines.  In 
addition to public transportation, freight traffic runs east-west and north-south through the study 
area on the NS Nickel Plate Line, the NS Cleveland Line, and the CSX mainline.  These railroad 
corridors are shown in the study area mapping in Figure 8, Appendix A. 

Logical Termini 

For the purposes of this study, the logical termini include I-490 at I-77 to the west and E. 105th St. 
and Chester to the east.  See Figure 1, Appendix A.  These points represent the beginning and the 
end of the travel corridor for employees, patients, students, residents and tourists.  Once travelers 
reach I-490, they can gain access to the Interstate Highway system; I-77, I-71, and I-90 and connect 
to the outlying suburbs or the Cleveland Hopkins International Airport.  When travelers reach E. 105th 
St., they can continue to the University Circle area, Cleveland Heights, Shaker Heights, or other 
eastern Cleveland-area suburbs via Cedar, Carnegie (SR 10), Euclid (US 20), or Chester (US 322).  E. 
105th St. provides access to and from the Cleveland Clinic, Case Western Reserve University, 
University Hospital, the proposed West Quad Campus, and the Veterans Administration (VA) 
Hospital.  Given the logical termini described above, improvements can be developed within the 
study area while allowing for, but not necessitating, future projects along the corridor and in the 
region. 
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2.0 Purpose and Need  
The goals for the Opportunity Corridor Study were developed by ODOT and other projects in 
response to the goals and objectives defined and approved for the Innerbelt Study.  These goals 
were presented to the project steering committee for discussion and were approved at the first 
Opportunity Corridor committee meeting held on May 19, 2005.  The approved goals were also 
presented to the Urban Core Projects Advisory Committee on June 9, 2005, where no objections 
were raised.   

The alternatives developed along the corridor must meet the following goals:  

o Improve accessibility to and mobility between University Circle, the Interstate System, and 
neighborhoods 

o Support community and economic development 

The current transportation system within the study area does not provide direct or convenient 
access.  Existing travel routes are characterized by:    

 High crash rates 

 Traffic congestion and poor levels of service 

 Traffic delays attributed to stopped, parked or turning vehicles 

 A substantial number of signalized intersections  

 Numerous bus stops 

 High directional traffic distributions 

 Poor access management 

 Discontinuous streets and circuitous travel 

 Small curb return radii  

 Poor pavement conditions 

 Substandard lane widths  

 Indirect transit service  

The characteristics listed above negatively affect travel for local and regional traffic traveling 
between the Northeast Ohio freeway system, University Circle, and the neighborhoods within the 
study area. 

The project’s Purpose and Need Statement (March, 2006) is available for review at ODOT’s District 
12 Office.   
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3.0  Public Involvement 
Stakeholder involvement is an integral element of this study.  During the Innerbelt Study, a Scoping 
Committee was formed to oversee the planning process.  This committee included all levels of 
stakeholders from neighborhood-based institutions to the Federal government.  A list of Scoping 
Committee members and the agencies they represent is included in Appendix B.  The Scoping 
Committee requested that they remain involved with projects that were recommended for additional 
study as part of the Innerbelt Study but were moving forward independent of the Innerbelt Plan 
(West Shoreway, Cuyahoga Valley Intermodal Connector, and Opportunity Corridor).  This oversight 
committee is currently referred to as the Urban Core Projects Advisory Committee.  Members of this 
committee were also asked to serve on project-specific steering committees that related most to 
their constituencies.  Non-Innerbelt project updates are presented to the committee on a regular 
basis so that all the stakeholders can remain informed of the status of the local projects.  A Steering 
Committee specific to Opportunity Corridor has also been established.  A list of Steering Committee 
members for this study, and the agencies they represent is also included in Appendix B. 

3.1 Steering Committee 
During Steps 1-4 of this study, there were two (2) meetings of the full steering committee, and three 
(3) committee workshops.  Invitations were sent to the entire committee for both types of meetings.  
The full committee meetings were meetings where concurrence was requested from the committee, 
versus the workshops that were more focused on brainstorming and evaluating the alternatives that 
were developed.  Copies of the meeting agendas, sign-in sheets and meeting minutes for these 
meetings are included in Appendix C.  The initial meeting for this project was held on May 19, 2005 
at NOACA.  The first workshop for this project was held on June 16, 2005 at Quincy Place.  The 
second workshop was held on August 18, 1985 at Quincy Place.  The third workshop was held on 
September 22, 2005 at Quincy Place.  The second full committee meeting was held on November 1, 
2005.  The third and final full committee meeting is expected to be held in late 2006 prior to the 
first project public meeting being held in early 2007.   

3.2 Stakeholder Meetings 
Over the course of this study, numerous stakeholder meetings were held at the request of local 
stakeholders and ODOT District 12.  Meetings were held with local business owners, Community 
Development Corporations, and local institutions.  Appendix D contains a log of all of the 
stakeholder meetings held, the date of those meetings, as well as the attendees.  The goal of these 
meetings was to gather input on what these stakeholders wanted to see as a result of this project, 
what they did not want to see, and what was included in their master plans.  

During this study, a meeting was held with Orlando Baking Company – one of the largest employers 
in the study area to get input on the project and to get information about their expansion plans.  
Orlando is very supportive of this project and agreed to keep ODOT informed of their expansion 
plans.  A meeting was also held with Cuyahoga Metropolitan Housing Authority (CMHA) at the 
beginning of their master planning efforts.  CMHA will be relocating and consolidating all of their 
offices from their current W. 25th St. area locations to the Hemisphere Industrial Park just south of 
the project study area.  In addition to this effort, CMHA has plans to renovate/rebuild the Garden 
Valley Estates on Kinsman.  ODOT and HNTB also met with Mt. Sinai Baptist Church to discuss their 
future plans for the Multiplex Center, between Woodland and the railroad tracks, just east of E. 75th 
St.  A concept of the proposed roadway is included in their model of the new center.  This project is 
not funded, but they do own the land just north of the tracks, so as money becomes available, the 
project will be constructed in phases.  Mt. Sinai offered the use of their facility to host a public 
meeting for this project.  Additional meetings were held with the Cleveland Clinic, Case Western 
Reserve University, St. Hyacinth Neighborhood Group, Cleveland State University, and the Greater 
Cleveland Partnership.  Meetings with local stakeholders were held to gain insight into master plans, 
get input into the project, and begin discussions of how this project could benefit or impact their 
future plans. 

3.3 Public Meetings  
One general public meeting will be held during Steps 1-4 of the ODOT PDP.  At this time, it is 
estimated that the meeting will be held in early 2007.  FHWA is currently reviewing the Purpose and 
Need Statement, and until that document is approved, the public meeting cannot be scheduled.  The 
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public meeting will be held during Step 4 to introduce the study; introduce the Urban Core Advisory 
and Sub-Committees; present existing and future conditions; present goals and objectives; and to 
obtain feedback on the preliminary alternatives and the strategic plan for the corridor.  Comments 
generated as a result of this meeting will be utilized to refine the purpose and need statement, 
finalize the strategic plan, and to further refine the conceptual alternatives that will be advanced for 
further study.   

At this time, it is the recommendation of committee members to conduct two public meetings - one 
meeting to be held during the day in the University Circle area, and the other to be held in the 
evening in one of the neighborhoods within the study area.  HNTB and ODOT will work with the 
CDC’s in the study area to determine the most suitable locations for these meetings. 

HNTB and Whelan Communications will: secure a meeting site; notify stakeholders; coordinate press 
releases with the District Public Information Officer; prepare oral and/or visual presentations; 
prepare handouts, sign-in sheets, directional signs, comment sheets, and nametags; and develop 
exhibits.  Exhibits will include a study area display prepared from the study base mapping and other 
information pertinent to the study area.  Additional data pertaining to problems, needs, goals, and 
objectives will be summarized in a handout to be distributed at the meeting.  Public comments will 
be collected by ODOT District 12 for two weeks following the meeting.  Copies of meeting 
notifications, handouts, comment forms and exhibits from this public meeting will be included in 
Appendix E of the final Strategic Plan. 

Additional public meetings will be held during Steps 5-6 of the ODOT PDP.  A separate scope and fee 
will be developed for a Part 2 authorization to complete Steps 5-6.  A schedule of future public 
meetings will be proposed at that time. 

3.4 Study Newsletter 
One newsletter will be prepared for the study.  The purpose of this newsletter will be to provide 
general responses to comments generated at the first public meeting, and those comments collected 
for two weeks following the meeting.  The newsletter will likely not be released until the Spring of 
2007.  The newsletter will also provide updates on the alternatives under consideration, major study 
decisions, and any changes in the project development.  The newsletter will be distributed following 
the public meeting, as soon as the comment period has elapsed and ODOT and the project 
committees are afforded an opportunity to evaluate all input received.  All newsletters will be 
printed and distributed by ODOT according to the most recent version of the study mailing list.  
Additional copies of the newsletter will be provided to committee members for distribution to their 
constituencies and a .PDF version will be made available for the study website.  A copy of the first 
newsletter will be included in Appendix F of the final Strategic Plan. 

3.5 Study Website 
HNTB provides materials to ODOT to update the study website content to reflect any study 
developments, or other study documents desired to be made available to the public by ODOT and 
the Sub-Committee.  Additional technical information, Steering Committee meeting and workshop 
presentations, handouts and minutes are available for review on the study web site 
www.innerbelt.org.  Those that visit the project website are also able to submit comments or 
questions to ODOT D-12 on-line, by fax, or mail.    
 

 

http://www.innerbelt.org/
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4.0  Alternatives 
During the course of this study, alternatives were developed to address the established goals and 
objectives of improving access and mobility while supporting community and economic 
development.  The goal of supporting community and economic development was not identified 
during the Innerbelt Study.  Therefore the preliminary alternatives investigated during that study 
were developed adjacent to the rail corridor in order to minimize residential impacts.  Subsequent 
investigation of these early alternatives identified substantial commercial and rail impacts.  As a 
result of stakeholder discussions, the concepts were modified to improve local street connectivity; to 
maximize economic development potential; to minimize disturbances to existing or planned facilities 
and to minimize neighborhood impacts.  The alternatives developed during Steps 1-4 will meet the 
needs of the local neighborhood and minimize community impacts to the extent possible.  Because 
there is currently no funding for construction of this project, it seems an overwhelming commitment 
to construct the whole corridor at one time.  However, it is possible that the corridor be 
implemented in phases as funding becomes available.  The proposed roadway is planned to intersect 
with existing local streets, so preliminary segments have been established in order to estimate 
future costs.  One segment is from the intersection of I-490 and E. 55th St. to Kinsman; a second 
piece is from Kinsman to Woodland; and the remaining segment is from Woodland to E. 105th St. and 
Carnegie.  The cost estimates that have been developed for these segments are discussed in Section 
5.0. 

4.1 Preliminary Alternatives 

During discussions with project stakeholders during project initiation, four preliminary alternatives 
were developed.  Figure 9 in Appendix A shows the four preliminary alternatives.  Alternative 1 was 
a minimal build alternative following existing E. 55th St. to existing Woodland Ave. then making a new 
direct connection to existing E. 105th St.  Although this alternative utilized an existing street network, 
the potential impacts associated with it were severe.  There were number religious and cultural 
institutions impacted, and at least two cemetery impacts associated with this alternative.  In terms 
of economic and community development, this alternative was along an already developed corridor, 
so the potential for new development adjacent to it was considered minimal.  As a result of these 
factors, this alternative does not meet the Purpose and Need of the Opportunity Corridor Study.  On 
September 22, 2005, the Steering Committee recommended that this alternative be eliminated from 
further study.   

Alternative 2 was a hybrid of a northern and southern alternative and a revision of one of the 
alternatives developed during the Innerbelt Study.  This alternative crossed over the railroad yard 
just west of E. 55th St., followed existing Grand Avenue north of the railroad tracks, then crossed 
back over the tracks just east of Kinsman.  After crossing back south the tracks, Alternative 2 
continued parallel to the tracks until it intersected with Buckeye.  Alternative 2 then utilized a 
portion of existing Woodland Avenue until turning north on a new alignment to make a direct 
connection to E. 105th St.  It had large impacts to Orlando Baking Company’s loading dock and other 
facilities; it generally only created economic development potential along one side of the roadway, 
due to retaining walls and proximity to the railroad; proximity to the NS rail to rail grade separation 
did not allow for an intersection at E. 79th St.; it required a discontinuous Woodland Avenue 
alignment, and it was expensive to construct relative to the other alternatives.  Stakeholders did 
however favor studying further the portion of this alternative from I-77 to E. 75th St.  As a result of 
these factors, the full length of this alternative was not recommended by the Steering Committee on 
November, 10 2005.  Only the eastern portion, east of Orlando Baking Company, and the segment 
north of Woodland on E. 105th, which is also common to Alternative 4 will be carried forward.  

Alternative 3 was also a revision to one of the original alternatives developed during the Innerbelt 
Study.  This alternative was an attempt to residential impacts, by paralleling the north side of the rail 
corridor.  It crossed the rail yard west of E. 55th St. following the same alignment as Alternative 2 
along existing Grand Avenue north of the tracks.  Instead of crossing back over the railroad tracks, 
Alternative 3 stayed on the north side of the tracks for the whole length of the corridor and then 
followed existing E. 105th St.  This alternative also had potential impacts to two cemeteries; low 
income multi-unit apartments as well as impacts to planned sites of development.  Because of the 
geometry dictated by the rail lines, this alternative would require the realignment of segments of E. 
89th St., E. 93rd St., Woodland, and Quincy in order to provide geometrically acceptable intersections 
with the new roadway.  The proximity to the NS rail to rail grade separation also would make it very 
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difficult to create an intersection at E. 79th St.  It had limited opportunity for economic development 
because of the residential areas and already developed land north of the railroad tracks.  This 
alternative was also the most expensive alternatives developed for the study.  As a result of these 
factors, this alternative does not meet the Purpose and Need of the Opportunity Corridor Study.  On 
September 22, 2005, the Steering Committee recommended that this alternative be eliminated from 
further study.   

Alternative 4 was an alternative developed to maximize the economic and community development 
potential of the study area.  The goal of this alternative was to avoid impacts to Orlando Baking 
Company, while improving access south of the railroad tracks.  This alternative began at the I-490 
and E. 55th St. intersection, crossed over Kingsbury Run, intersected with Kinsman, followed existing 
Grand Avenue south of the tracks, and intersected with E. 75th and E. 79th St.  Alternative 4 
continued along southern Grand Avenue and then began turning to the north to intersect with 
Buckeye.  It continued northeast to intersect with Woodland and Quincy and north to E. 105th St.  The 
Steering Committee recommended this Alternative, but were concerned about the residential 
impacts, especially in the St. Hyacinth neighborhood in the Slavic Village service area.  Alternative 4 
bests meet the project’s purpose and need and provides an opportunity for redevelopment of the 
areas on the north and south sides of the roadway because of the shift further south from the rail 
corridor.  This alternative was recommended for further study in conjunction with the western 
portion of Alternative 2, in an attempt to reduce the number of impacts in the St. Hyacinth 
neighborhood. 

4.2 Conceptual Alternatives  

As the preliminary alternatives were further refined during Step 4, the intersection of E. 55th St. and 
I-490 became a critical location.  E. 55th St. represents the first signalized intersection from I-77 and 
I-490.  It represents the area with the highest traffic volumes in the study area.  The high traffic 
volume results in intersection capacity issues, and operating speed and pedestrian safety concerns.  
Based on preliminary traffic projections supplied by NOACA, to achieve an acceptable level of 
service (LOS), the new facility would require three thru lanes, and dual turn lanes.  In addition, E. 55th 
St. would require additional turn lanes.  Even at this, the intersection was on the threshold of a 
failing LOS.  Pedestrians from the St. Hyacinth neighborhood, southeast of the intersection, wishing 
to access GCRTA’s existing rail station west of E. 55th St. or the proposed station east of E. 55th St., 
would have to cross the new multilane facility.  There was a concern over the safety of these 
pedestrians from both the neighborhood and GCRTA.  The stakeholders also had concerns over the 
number of residential takes required in the neighborhood and therefore the ability of remaining 
homes to function as a livable neighborhood.  Because of these concerns, four conceptual grade 
separation alternatives were developed.   

Conventional Diamond Interchange 

A conventional diamond type interchange was developed for the E. 55th St./boulevard intersection, 
see Figure 10 in Appendix A.  Based on preliminary traffic data, acceptable LOS could be achieved.  
Due to the proximity of the I-77/I-490 ramp merges, the interchange did however require the I-77 
traffic wishing to access the boulevard to exit at E. 55th St., proceed through the intersection and re-
enter the boulevard.  This would create challenging signing and potential confusion for travelers.  
The interchange also had significant impacts to both GCRTA’s existing and proposed station 
locations.  Residential impacts in the neighborhood were in excess of the at-grade intersection and 
neighborhood residents were opposed to freeway type elements east of E. 55th St.  Because of the 
large freeway infrastructure that would be required in the neighborhood and the associated impacts, 
the committee recommended that this option not be studied further.  

Braided Diamond Interchange 

A braided diamond type interchange was also developed for the E. 55th St./boulevard intersection, 
see Figure 11 in Appendix A.  This interchange braided the ramp movements between the I-490 and 
I-77 ramps to and from the boulevard.  This interchange effectively removed all of the freeway thru 
traffic from the E. 55th St. intersection thereby improving pedestrian safety.  While solving the I-77 
ramp issue associated with the conventional diamond interchange, it did not improve impacts to the 
GCRTA sites nor did it address the residential take concerns, nor the freeway element concerns of 
the St. Hyacinth neighborhood constituents.  As with the conventional diamond, the committee 
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recommended that this option not be studied further because of the large freeway infrastructure 
and associated impacts. 

Parkway Interchange 

A parkway type interchange was also developed for the E. 55th St./boulevard intersection, see 
Figure 12 in Appendix A.  Under this configuration, traffic to and from I-77 and I-490 would be 
depressed under E. 55th St. to a point east of .E. 55th St. where two-way access ramps would loop the 
traffic back to E. 55th St.  To eliminate potential weave issues the access ramps were developed as 
add/drop lanes at the boulevard.  Acceptable intersection LOS could be achieved at the E. 55th St. 
signals.  This alternative also improved pedestrian safety by removing the thru vehicular movements 
from the intersection.  It also allowed for access to the proposed GCRTA site via the new northern 
two way access roadway.  Residential impacts within the neighborhood continued to increase and 
freeway elements were also present east of E. 55th St.  Stakeholders also expressed concern over 
delays and difficulty for trucks to maneuver the ramps and for the potential for vehicles to attempt 
to exit at a high rate of speed.  Although this option provided full access to the boulevard from the 
St. Hyacinth Neighborhood, committee members recommended that this option not be carried 
further because of the severe impacts to the neighborhoods and the inability to move trucks 
through the intersection efficiently. 

Grade Separated Interchange - South 

To address the concerns a unique braided interchange was developed between I-490/I-77 and E. 55th 
St., see Figures 13 in Appendix A.  This interchange depresses both the I-77 and I-490 ramps to the 
boulevard under E. 55th St. while braiding the ramp movements to E. 55th St.  The single lane exit 
ramps achieve acceptable LOS at E. 55th St. without requiring additional lanes on E. 55th St.  
Pedestrian safety is enhanced by means of separating all boulevard thru movements from the 
intersection.  Neighborhood residential impacts are reduced significantly by containing the work the 
north side of existing Bower and Butler Ave.  All freeway elements are contained on the west side of 
E. 55th St. and the through movements are depressed below grade for much of the length through 
the St Hyacinth neighborhood.  GCRTA site impacts east of E. 55th St. can be mitigated though the 
relocation of the new station headhouse to the south side of the trench and extending the 
pedestrian bridge to the tracks.  Northbound to eastbound (from E. 55th St.) and westbound to 
northbound (from the boulevard) access is not provided in this concept.  Note that these are 
movements that do not currently exist and were found acceptable to stakeholders thus far.  These 
movements can easily be signed and accommodated utilizing the existing surface street network.  
Note that full access to and from both I-77 and I-490 is provided for in this concept.  Both Slavic 
Village representatives and the committee members recommended that this option be studied 
further.  It greatly reduced the number of impacts to the residential area, and kept the freeway 
infrastructure out of the neighborhood.   

Grade Separated Interchange - North 

HNTB also investigated the potential to create a grade separated intersection for E. 55th St. north of 
the rail corridor.  This would represent the request from stakeholders to further study the western 
portion of Alternative 2.  Due to the presence of the rail trench, an overpass represents the only 
viable grade separation option.  The rail yard west of E. 55th St. and the weave requirements from 
the I-77 ramps also necessitated that all ramps from the boulevard to E. 55th St. would have to be 
located east of E. 55th St.  Working with these constraints, HNTB developed conceptual sketches of 
an overpass alternative north of the tracks, east of E. 55th St., see Figure 14 in Appendix A.  This 
option would require bridge structures at the following locations: rail yard west of E. 55th St., E. 55th 
St., E. 55th St. Access Road, Kinsman and back over NS/GCTRA tracks.  The alternative, if 
geometrically feasible would also impact commercial, industrial, retail and residential properties.  It 
was not favored by stakeholders due to the potential impacts; the indirect access to E. 55th St. for 
commercial vehicles, the visual presence of the overpass; the high costs for structures and the rail 
impacts.  The committee members recommended that this option not be studied further because of 
the high costs and poor aesthetic options associated with it.   

When these options were evaluated by the Steering Committee, the southern grade separated 
interchange depicted in Figure 13, Appendix A was preferred.  As the study progresses, this option 
will be studied in more detail.  It is the recommendation of the committee, therefore, that only a 
southern alignment be studied at the intersection of E. 55th St. and I-490 in the next phase of this 
study. 
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East of E. 79th St. the boulevard will be required to cross the existing Norfolk Southern Cleveland 
mainline tracks.  These tracks are elevated throughout the corridor with local street underpasses 
provided throughout.  Due to local topography it is anticipated that the boulevard will also be 
constructed as an underpass to the railroad.  This will be further evaluated in the next phase of the 
study when vertical alignments are developed and constructability issues, such as rail maintenance 
of traffic are considered. 

In the area east of E. 55th St., the conceptual alternatives developed took into consideration the need 
to avoid the Kenneth Johnson Recreation Center – as well as minimize impacts to areas identified 
for future expansion of the center, and St. Elizabeth Church – a church on the National Register of 
Historic Properties.  In an attempt to avoid impacts to these sites, one option is to stay on the 
northwest side of the Recreation Center and intersect with Woodland at E. 89th St., much like the 
discontinuous Woodland portion of Alternative 2.  Another option that was considered was to stay 
on southwest side of the potential future development and intersect with Woodland east of E. 93rd 
St., just west of CSX.  During the next phase of study, these options will be studied in further detail 
to minimize impacts and determine the most feasible location for the roadway and its intersections. 

North of Woodland, all of the conceptual alternatives follow the same alignment.  The alternatives 
intersect at E. 105th St. and Quincy Ave. and continue north along E. 105th St.  The widening 
associated with these alternatives could be to the west side of E. 55th St, the east side of E. 55th St., 
or centered about existing E. 55th St.  Further discussions with local stakeholders and intersection 
requirements will determine the recommended configuration of the alternative.    

As a result of Steps 1 – 4 and the evaluation of the alternatives by the Steering Committee and 
project stakeholders, the corridor has been recommended to be reduced to a more focused area.  
Figure 15 in Appendix A displays the recommended corridor for further study in Steps 5 - 6. 

4.3  Alternatives Analysis 

In order to document the evaluation of the alternatives developed during Steps 1-4, a detailed 
evaluation matrix was developed and used in the decision making process.  A copy of this matrix can 
be found in Appendix G.  HNTB worked with ODOT and the committee members to develop 
evaluation criteria against which all of the alternatives could be measured objectively.  There were 
six main categories for which the criteria were developed: Purpose and Need Issues; Environmental 
Resources; Utility Relocation Issues; Right-of-Way; Structures; and Planning Level Cost Estimates.  
The number of potential impacts to cemeteries, parks, religious institutions, commercial businesses, 
and residential structures was estimated for each of the alternatives and included in the matrix, as 
well as planning-level cost estimates.  At the September 22, 2005 committee meeting, members of 
the committee used this matrix to make a recommendation that only Alternatives 2 (eastern portion 
only) and 4 move forward for further study.   
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5.0  Design Concept and Scope 

Based upon the analysis completed in Steps 1-5 of the PDP, stakeholder input, and studies dating 
back to the 1940’s, it has been recommended that the proposed transportation improvements 
undertaken within the Opportunity Corridor Study area not result in a freeway concept.  To address 
the transportation issues identified within the study area, the improvements must be developed with 
at-grade intersections and accommodate multiple modes of transportation including bicycles, 
pedestrians and mass transit.  Additionally, there is general concurrence among the stakeholders 
and general public that aesthetic components including: grass medians, plantings, way finding 
signage, and lighting be incorporated into the design.   

Continued coordination between ODOT and the project stakeholders will continue throughout the 
course of the project.  As transportation alternatives and traffic projections are analyzed in greater 
detail, specific components of the design will be determined.   

5.1 Preliminary Cost Estimates 

At this time, based on current rates of inflation, the full implementation of this project is estimated 
to cost $300 million.  Currently, funding has not been identified for activities beyond Step 6 of the 
PDP so there is a $300 million dollar shortage to construct this project.  Current cost estimates are 
based on anticipated construction between 2012 and 2014.  If funding is not secured and the 
schedule gets delayed, this cost estimate is likely to increase due to inflation.  Figure 16 in Appendix 
A shows the potential construction contracts and cost in current (2006) dollars, as well as the cost 
in year of expenditure (2010-2013 ROW; 2012-2014 construction).  These segments were developed 
in order to establish a phased approach to the corridor so that it can be built as funding becomes 
available.  It is not likely that the entire length of the corridor will be constructed at the same time.  
One segment, from I-490 to Kinsman, is estimated at $74 million in current year and $101 million in 
year of expenditure.  Another section, from Kinsman to Woodland is estimated at $97 million in 
current year and $133 million in year of expenditure.  The remaining segment from Woodland to E. 
105th St. and Carnegie is estimated at $47 million in current year and $65 million in year of 
expenditure.  There is no order of priority associated with these segments, and the beginning and 
ends of these potential contracts can be modified as the alternatives are evaluated further in the 
next steps. 

5.2 Funding and Timeline 

At this time, funded is identified for the completion of Step 6 of the ODOT PDP.  Figure 17 in 
Appendix A estimates the schedule and required costs (in millions), necessary to complete, 
preliminary engineering, right-of-way acquisition, and construction for each step of this project.  It is 
estimated that Steps 5 and 6 will begin in the Fall of 2006, and be complete by 2009.  If additional 
funds do not become available, project development will stop following the completion of the 
Assessment of Feasible Alternatives and the identification of a recommended preferred alterative. 

There is a need to consider non-traditional funding sources for this project, because state and 
federal funding appropriations are committed through 2015.  Table 1, on page 13 shows the State 
and Federal Programs and the years for which funding is currently committed to other projects.   

If funding becomes available for Steps 7-12, the estimated date of construction is 2012.  The difficulty 
in estimating the project costs at this time is the unexpected increase in the cost of materials, 
including energy, steel and cement.  ODOT is experiencing higher than ever construction cost 
estimates.  Historically, ODOT utilized a 3.5% inflation rate when developing cost estimates.  
Currently, ODOT is estimating inflation to be between 8-14%.  Figure 18 in Appendix A displays the 
inflation rates ODOT has recommended be used to develop the cost estimates of future projects. 
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Table 1:  State and Federal Program Funding Commitments 

 

STATE and 
FEDERAL 
PROGRAMS 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 
                        

SAFETEA-LU                       
                        
Future Federal 
Funds                       
                        
Current TRAC 
Commitments                       
                        

 

5.4 Next Steps 

In order for this project to proceed beyond Step 6, it needs to become a local and regional priority.  
This project provides the City of Cleveland and Northeast Ohio a unique opportunity.  The majority 
of urban transportation projects in Ohio are focused on the rehabilitation or improvement of existing 
infrastructure, but this project takes a look at the bigger picture.  It is not only about serving the 
traffic demands of the thriving University Circle area but also creating the opportunity to reshape a 
part of the city that has suffered from disinvestment.  It could stimulate community and economic 
development thru improved access.  The transportation solutions developed to this point improves 
the connections between the surrounding neighborhoods and local businesses, as well between the 
Interstate System and University Circle.   

ODOT will continue to work with the City of Cleveland to develop the necessary economic analysis of 
the development benefits associated with the proposed roadway.  In order for the benefits of this 
project to be realized by the city and other local stakeholders, the secondary benefits of the new 
roadway need to be examined.  New access will provide opportunity to attract more business, and 
result in the expansion of existing businesses thus creating new jobs.  The City of Cleveland and 
ODOT can work together to develop alternatives that are consistent with the City Wide Plan, as well 
as the local neighborhood plans.   

The Cleveland Clinic, University Hospitals, and Case Western Reserve University and institutions 
continue to expand and redevelop areas in the University Circle area.  These institutions attract 
people from all over Northeast Ohio and throughout the region.  An improved transportation system 
in the study area will benefit their employees and visitors, and allow their vendors and expanding 
campuses opportunity to locate in the vicinity of this new roadway.  Encouraging these institutions 
to support the project and assist in securing funding will help make this project a success.   
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6.0  Summary and Conclusions 

In 2004, the Ohio Department of Transportation (ODOT) retained HNTB to conduct a study to 
improve access between the Cleveland area Interstate System and University Circle (PID Number 
77333).  This study includes refinement of Steps 1 through 4 and the completion of Steps 5 through 
12 of ODOT’s Project Development Process (PDP) for major projects.  As such, it will include the 
formulation of a strategic plan, refinement of conceptual alternatives, development of feasible 
alternatives, recommendation of a preferred alternative, preliminary engineering and final design.   

Purpose and Need 

The goals for the Opportunity Corridor Study were developed by ODOT in response to the goals and 
objectives defined and approved for the Innerbelt Study.  These goals were presented to the project 
steering committee for discussion and were approved at the first Opportunity Corridor committee 
meeting held on May 19, 2005.  The approved goals were also presented to the Urban Core Projects 
Advisory Committee on June 9, 2005, where no objections were raised.  The alternatives developed 
along the corridor must meet the following goals:  

o Improve accessibility to and mobility between University Circle, the Interstate System, and 
neighborhoods 

o Support community and economic development 

Design Concept and Scope 

The proposed roadway is recommended to be a local street opposed to freeway-type facility.  The 
following components are recommended for inclusion in the design of this roadway: 

o Local street 

o At-grade, signalized intersections 

o Bicycle and pedestrian accommodations on both sides 

o 35 mph legal speed 

o Limited driveways 

o Landscaping  

o Lighting 

o Way finding elements 
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Zohn Patrick Gateway Consultants 
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Committee Meeting and Workshop Materials 
 

  
 Draft Strategic Plan  



   
Agenda Agenda 
 
Date:  May 19, 2005 
Time:  7:30 a.m. 
Location: NOACA Board Room 
Attendees: CUY-Opportunity Corridor Committee 
   
Re:  CUY-Opportunity Corridor PID 77333 
 

 
Time Topic

7:30 - 8:00 Welcome and Introductions  
• Project Overview  
• Study Area  
• Project History/Background  

Purpose of the OC Committee  
• Policy Group 
• Working Group 

8:00 - 8:20 Study Overview  
• Scope/Schedule  
• Project Implementation  
• Preliminary Concepts  

8:20 - 8:30 Confirmation of Problems and Needs  
• Summary of Previous Discussions 

8:30 - 8:40 Goals and Objectives of the Study  
• Overview of Draft Goals and Objectives 
• Discussion and Confirmation  

8:40 - 8:55 Strategic Plan  
• Project to be Advanced  
• Project Sponsors, Funding  

8:55 - 9:00 Next Steps  
• Committee Workshop #1: June 16th - 8 a.m. to noon 
• Comments/questions 

 

J:\JOBS\39853\TECHPROD\Public Involvement\Committee Meetings\Meeting #1\2005-05-19_RevAgenda.doc  



1

1 May 19, 2005

WELCOME 
Opportunity Corridor Committee Meeting #1

May 19, 2005

2 May 19, 2005



2

3 May 19, 2005

Interstate 
Highway System

University Circle

Study Area

Rail Corridor

Existing Access

4 May 19, 2005

Project 
History

• Project Background/History
– Clark Freeway (1950’s)
– Bedford Freeway (1970’s)
– WECO Roadway (early 1980’s)
– SR 87A (late 1980’s)
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5 May 19, 2005

Project 
History

• Project Background/History (continued)
– Generation Foundation Study
– Innerbelt / University Circle Access Boulevard
– Urban Design Associates Study
– Opportunity Corridor

6 May 19, 2005



4

7 May 19, 2005

8 May 19, 2005
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9 May 19, 2005

Potential 
Development

• UDA Study - Potential Development Areas 
within the immediate area
– 869 gross acres of land

• 581 gross acres of residential land
• 288 gross acres of industrial land

– 312 acres of developable land
• 247 acres of residential land
• 65 acres of industrial land
• Allows for parks and open spaces and 

existing uses

10 May 19, 2005
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11 May 19, 2005

Purpose of 
Committee

• Purpose of OC Committee
– Working Group
– Policy Group

12 May 19, 2005

Scope and 
Schedule

• Project Scope and Schedule
– 2005

• Purpose & Need
• Goals & Objectives
• Design Concept & Scope

– 2006
• Identify & Evaluate Alternative Alignments
• Select Preferred Alternative
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13 May 19, 2005

Project
Schedule

Cost        
(in millions)   2005 2006 2007 2008 2009 2010 2011 2012

Estimated Total $211
*Cost based on Innerbelt Study estimates adjusted to year of expenditure

FULL IMPLEMENTATION SCHEDULE

Identify, Develop and Select Corridor $1.1

$4.2

$176.0

Identify, Develop and Select Alignment

Verification of the Preferred Alternative

Plan Development 

Right-of-Way Acquisition and Relocation

Construction, Inspection and Contingency

$3.5

$6.0

$20.0

14 May 19, 2005

Conceptual 
Alternatives Conceptual Alternatives 

Development



8

15 May 19, 2005

16 May 19, 2005

Alternative 1
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17 May 19, 2005

Alternative 2

18 May 19, 2005

Alternative 3
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19 May 19, 2005

Alternative 4

20 May 19, 2005

Problems 
and Needs

• Most Important Problems/Needs in the Corridor
– Access and Mobility

• To/from University Circle, Neighborhoods along 
the Corridor, and the Interstate Highway System

– Economic and Community Development
• Vacant Buildings/Land
• Underutilized Buildings/Land
• Tax Base (Limited)
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21 May 19, 2005

Project 
Goal

• Goal 1 - Accessibility
– Providing access to destinations is a basic 

objective of a transportation system.  This goal 
measures the ability of a user to access jobs, 
services, goods or other parts of the 
transportation system.  This goal is usually 
viewed from the user’s perspective.  
It poses questions such as: can I get where I 
want to go? Is it direct? Is it the shortest route?  
It also addresses the issue of service provisions 
(e.g. Is transit available?) or service availability 
(e.g. Is there adequate parking at the end of the 
trip?). 

22 May 19, 2005

Accessibility

• Objective
– Improve access to University Circle 

employment, healthcare, education and cultural 
venues.

– Improve access to the Interstate Highway 
System.

– Improve access to the neighborhoods located 
along the corridor (approximated by the existing 
railroad corridor).
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23 May 19, 2005

Project 
Goal

• Goal 2 – Mobility
– Mobility measures the relative ease or difficulty 

of the trip that a user is able to make.  This goal 
usually encompasses congestion, trip 
characteristics (time, length), and availability of 
other means of travel (e.g. transit).  
Congestion is an example of a condition that 
delays a trip that otherwise has outstanding 
access. Mobility also addresses service levels, 
for example, frequency of transit service.

24 May 19, 2005

Mobility

• Objective
– Improve mobility (reduce travel time and trip 

length) between the Interstate Highway System 
and University Circle.

– Improve mobility (reduce travel time and trip 
length) between the neighborhoods located 
along the corridor (approximated by existing 
railroad corridor) and University Circle.

– Improve mobility (reduce travel time and trip 
length) between the Interstate Highway System 
and the neighborhoods located along the 
corridor (approximated by the existing railroad 
corridor).



13

25 May 19, 2005

Project 
Goal

• Goal 3 – Community and Economic 
Development

– While access and mobility are basic objectives 
of the transportation system, economic 
development is an essential reason for 
providing those services.  This goal examines 
accessibility and mobility for the purpose of 
improving the community’s competitive 
advantage.  
Competitive advantage is typically expressed in 
terms that encompass costs, labor availability 
and development opportunities.  It will examine 
specific locations (e.g. employments centers, 
development sites) and service levels (e.g., 
travel time, delays).

26 May 19, 2005

Community 
and 

Economic 
Development

• Objective
– Improve the movement of people, goods and 

materials through the corridor.
– Improve competitiveness of identified 

development sites.
– Improve competitiveness of the corridor to 

attract residents, customers, employees and 
businesses.
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27 May 19, 2005

Goals and 
Objectives 

Discussion 

• Summary

– Goal 1 – Accessibility 
– Goal 2 – Mobility
– Goal 3 – Community and Economic 

Development
• Any Additions
• Concurrence

28 May 19, 2005

Strategic 
Plan

• Develop Strategic Plan
– Identify specific policies, programs and projects 

to be advanced
– Conduct cost/benefit analysis
– Identify available resources
– Determine likelihood of implementation
– Establish schedule and budget priorities
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29 May 19, 2005

Strategic 
Plan

• Develop Strategic Plan (continued)
– Identify project sponsors, roles, responsibilities 

and funding commitments
– Legal, financial and administrative responsibility 

for advancing recommendations

30 May 19, 2005

Next Steps

• Working Group workshop
– June 16th 8 a.m. – noon

• Full committee meeting in September
• Questions/comments



16

31 May 19, 2005

THANK YOU!



Meeting Notes  
 
Date: May 19, 2005 
Time: 7:30 a.m. 
Location: NOACA Board Room  
Attendees: CUY-Opportunity Corridor Committee 
Re: CUY-Opportunity Corridor PID 77333 
 

1) Welcome and Introductions 
 Jamie Ireland and Terri Hamilton Brown opened the meeting and asked everyone to 

introduce themselves.  Terri and Jamie gave a brief background of how we got to this point 
of the study and turned it over to ODOT Project Manager Craig Hebebrand. 

 Craig Hebebrand provided an overview of the study area and the general parameters of 
the study and how it was developed as part of the Innerbelt Study.  Craig also explained 
that this study has its own purpose and need and is considered an independent effort.  
$5.3 million has been allocated for the initial phases. 

 John Motl, from ODOT District 12 planning, discussed the history of efforts to extend I-490 
east of E55th Street. 
° I-490 was supposed to continue on through Shaker Heights and Beachwood, but 

neighborhood antagonism killed this proposal in the 1960s. 
° In the early ‘70s, the so-called Bedford freeway was examined (to link I-480 and I-490).  

It died because there was little public support. 
° In the ‘80s, the WECO roadway – a new roadway from I-490 to approximately E. 79th 

and Kinsman was studied but nothing progressed. 
° In the ‘80’s the SR 87A project - an extension of I-490 to Shaker Boulevard was 

studied and discarded. 
° The Opportunity Corridor study grew out of community interest expressed at early 

Innerbelt Study meetings for a convenient route to University Circle bypassing 
downtown. 

2) Purpose of the OC Committee 
 As the OC study gets underway, multiple meetings will be held over the next 12 to 18 

months.  It is recommended that the stakeholders should be divided up into two groups: 
° Working Group including members with technical interests. 
° Policy Group including members concerned with economic development and project 

funding. 
 Terri Hamilton Brown, Executive Director of University Circle Incorporated (UCI), and 

James (Jamie) D. Ireland III, President of the Musical Arts Association (The Cleveland 
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Orchestra), are serving as co-chairs of the OC Committee.  They spoke with great 
enthusiasm about the Opportunity Corridor.  They provided background information on 
previous studies. 
° UDA (Urban Design Associates) conducted a preliminary study in 2003 and examined 

the potential for new residential and commercial development that could take place in 
the study area if a new roadway was constructed. 

° The Generation Foundation funded an early economic study that offered solid 
evidence to support the Corridor’s need.  A copy of this report was distributed during 
the meeting. 

° University Circle is the 2nd largest employment center in Cleveland.  About 30,000 
people travel there daily for work, and 1.4 million travel there per year for work and 
leisure activities. Currently, there is $1 billion of development and new construction 
underway in University Circle including Severance Hall, Case Western Reserve, and 
the Cleveland Art Museum. 

° In 2003, UCI and various other Community Development Corporations (CDCs) looked 
into the development potential stimulated by a connecting Corridor.  They concluded 
such a Corridor would have a positive economic impact on the area.  The Corridor 
would help both University Circle and the so-called Forgotten Triangle, the neglected 
neighborhoods southwest of the Circle that have had limited highway access and have 
become less and less populated over time.   

° The Opportunity Corridor will service and boost economic activity in these isolated 
neighborhoods, and this is the reason a boulevard with intersections -- not a freeway – 
has been recommended.  Planned and economic development is one of the stated 
goals of the Opportunity Corridor study. 

° In the areas that would line the proposed Opportunity Corridor, the UDA study 
observed that there are 869 acres of land: 581 of which are zoned residential and 288 
of which are zoned industrial.  There are 312 acres of developable land: 247 of which 
are zoned residential and 65 of which are zoned industrial. 

° The CDCs will have to contribute to the decisions on how to re-zone the developable 
land, which for the most part is owned by the City of Cleveland, privately owned, or is 
abandoned/underutilized industrial property.  Some of these sites include “brown 
fields” that need environmental cleaned-up. 

3) Study Overview 
 Craig Hebebrand stated that HNTB’s work includes refining the purpose and need, 

developing performance measures, developing a design concept scope, identifying and 
evaluating alternative alignments (late 2005 or early 2006), and selection of the preferred 
alternatives by the end of 2006.   

 The total cost for the project (preliminary estimates) is projected at $211 million. A draft 
implementation schedule of the $211 million breakdown is in the Power Point presentation 
available on the project website.  This schedule shows completion of construction in 2012.  
Funding for this project, however, ends in 2006.  $205.5 million is needed to fund the 
remainder of the project.   

Page 2  
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 The construction phase ($176 million) is estimated to take three years. 
 Millie Caraballo, Manager of Industrial Development for the Cleveland Industrial Retention 

Initiative (CIRI), an ardent supporter of the Opportunity Corridor, asked if the process could 
be sped up. Craig Hebebrand responded that there are very specific federal and state 
procedures that need to be followed and perhaps it could be speed up slightly but probably 
not at the speed that she was implying. The Strategic Plan will further identify these 
possibilities, but a funding commitment needs to be in place 

 Terri Hamilton Brown (UCI) explained that the study has to narrow down the conceptual 
alternatives and recommend the best option.  Matt Wahl, project manager for Opportunity 
Corridor for HNTB, discussed four conceptual alternatives for the Corridor:  
° Alternative 1 for the most part follows existing local streets – E. 55th St. and Woodland 

Avenue until it crosses E. 93rd St. where it would create a new connection to E. 105th 
St.  The challenge with this alignment is that there are cemeteries on both sides of 
Woodland and any widening of that road would impact those sites. 

° Alternative 2 crosses over the Norfolk Southern and GCRTA rail yards west of E. 55th 
St. and north of I-490.  This alternative begins on the north side of the rail trench but 
crosses to the south side before E. 75th St. and stays on the south side making the 
same new connection to E. 105th St. as Alternative 1.  This alignment minimizes 
potential residential takes, but there may be a constraint to providing an intersection at 
East 79th Street, the only continuous north/south street in the area. 

° Alternative 3 crosses over the rail yards too and stays on the north side of the tracks 
all the way through the study area and connects to E. 105th St.   There may also be a 
constraint to providing an intersection at East 79th Street.  

° Alternative 4 stays on the south side of the tracks throughout the study area makes the 
same connection to E. 105th St. as Alternatives 1 and 2.  This option has taken into 
consideration the site of the new GCRTA E. 55th St. station.   

 Matt expressed the challenges associated with these alternatives involve elevations, 
structures, cemeteries, residential and commercial areas, etc. 

 Matt Wahl was asked if he was implying that alternative #4 held the most opportunity for 
economic development.  David Goldberg then proposed the idea of creating a design 
stemming from what would stimulate development rather than the other way around. 

 Craig Hebebrand and Matt Wahl said that throughout the study they will seek to quantify 
the economic development potential for each of the alternatives but that Alternative 4 
began as a way to improve access.  

4) Confirmation of Problems and Needs 
 Mary Cierebiej, Deputy Project Manager for Opportunity Corridor for HNTB spoke about 

the Study’s goals and objectives.  She said that the three (3) goals are Access and Mobility 
and Economic and Community Development. 
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5) Goals and Objectives of the Study 

 Goal 1: Access.  There must be more east/west connections in the study area and they 
must be faster than current routes.  Here are the objectives of this goal:  
° Improve access to University Circle employment, healthcare, education and cultural 

venues.  
° Improve access to the Interstate Highway System.  
° Improve access to the neighborhoods located along the corridor. 

 Goal 2: Mobility - Improve, reduce travel time to the interstate highway system and 
neighborhood.  There are congestion issues.  Here are the objectives of this goal: 
° Improve mobility between the Interstate Highway System and University Circle.   
° Improve mobility between the neighborhoods located along the corridor and University 

Circle.  
° Improve mobility between the Interstate Highway System and the neighborhoods 

located along the corridor. 
 Goal 3:  Community and Economic Development – Improving University Circle’s 

competitive advantage as well as economically helping the Corridor neighborhoods.  This 
could be achieved by improving movement of people and goods through the Corridor. In 
turn, this will encourage business development, enhance property values, and attract new 
residents. Here are the objectives of this goal: 
° Improve the movement of people, goods and materials in and through the corridor.  
° Improve competitiveness of identified development sites.  
° Improve competitiveness of the corridor to attract residents, customers, employees 

and businesses. 
 Craig Hebebrand said the study will quantify the number of property takes versus 

economic development, cost benefit analysis. 
 Bob Baxter, Vice President of Administrative Management of BioEnterprise, a relatively 

new company headquartered in University Circle, asked if the project goals should be re-
organized, putting economic development first.  Mille Caraballo added that encouraging 
such economic development of the neighborhoods was one reason that the project name 
was changed from University Circle Access Boulevard to Opportunity Corridor and that 
improved access and mobility will allow for community and economic development.  

 Craig Hebebrand explained that the goals were not listed in order of importance. 
 Freddy Collier from Cleveland City Planning Commission expressed that the project goals 

were good and advised to keep them broad. 

6) Strategic Plan 
 Craig Hebebrand discussed the Strategic Plan, which includes: 
° Identifying specific policies, programs and projects,  
° Conducting a cost/benefit analysis,  
° Identifying available resources,  
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° Determining likelihood of implementation, and establishing a schedule and budget 
priorities. 

° Encouraging CDCs to work toward decisions on whether to rezone land industrial or 
residential.  The city owns 40% of the developable land. 

° Identifying sponsors, roles, responsibilities and funds. 
° Identifying legal, financial and administrative responsibilities for advancing the 

recommendation of the plan – it is very complete. 
 Craig also expressed how the Strategic Plan includes cooperation from all agencies 

including public and private components.  The study needs a support system implemented 
in the next 18 months to move the project forward. 

 Terri Hamilton Brown (UCI) agreed with Craig and asked the OC Committee to gain 
support from the policy side and make resources available to move the project forward at 
the end of this phase of the study. 

 Comments/Questions 
° Steps are as follows:  

(1) Conclusion of the analysis  
(2) Strategic Plan developed  
(3) Move from study phase to plan phase. 

° David Goldberg with Ohio Savings Bank asked if money from the Innerbelt Plan can 
be re-allocated to the Opportunity Corridor since so many people think it is more 
important.  Craig Hebebrand responded, there are no easy trade-offs, but that it can 
be discussed 

° Robert Jaquay from Gund Foundation asked how this study is included in the 
Transportation Improvement Program (TIP) and the Metropolitan Planning 
Organization plan (MPO).  Ron Eckner from NOACA said that this phase of the study 
is in NOACA’s TIP because there is funding.  Robert then asked how the rest of the 
project would get on the TIP.  Ron responded that funding, a preferred alternative, and 
a lead agency must be identified and in place for the rest of the project to get on the 
TIP. 

° Terri Hamilton Brown (UCI) asked if an alignment had to be in place before NOACA 
can list it.  Ron Eckner replied that yes, a final alignment is needed.   

° Question from Committee Board Member: Can ODOT qualify for funding?  80/20 
Federal/City?  Mike Schipper, Deputy General Manager of the RTA, responded that 
the prescribed planning phase must be finished before Federal funding can be 
secured.  Federal funding slows process down.  

° David Goldberg asked if no federal funds are used could the process move faster. 
° Steve Strnisha from Greater Cleveland Partnership (GCP) said that we have to follow 

the process and do this the right way.  He said it may be possible to choose a 
preferred alignment faster because we have already had some options shown to us, 
which is a great start. GCP will be behind this project and will look for funding sources.  
Terri said that we will need to use our resources as best we can. 
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° Mike Schipper (CGRTA) asked if an Environmental Impact Statement (EIS) will be 
done at the end of 18 months.  Craig Hebebrand (ODOT) responded that an EIS will 
not be complete but some of the work will be done. 

° The importance of getting the public behind this plan was noted, in light of the failures 
of the previous plans. The key is to get the recommendation, then the funding and to 
get it all done as fast as possible. 

7) Next Steps 
 The next meeting will be Working Group Workshop #1 on June 16, 2005 from 8:00 a.m. to 

12:00 p.m.  Location TBD. 
° Impacts of each corridor will be discussed  

 The next full Committee meeting will be held in September, 2005.  We will be keeping 
everyone up to date via e-mail and the website. 

 The Power Point presentation for this meeting and other background information will be on 
www.innerbelt.org site by next week. 
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Meeting Attendees 

CUY-Opportunity Corridor Meeting #1 – May 19, 2005 

Name Organization 
Robert Jaquay Gund Foundation 
Debbie Berry Cleveland City Planning Commission 
Bob Brown Cleveland City Planning Commission 
Millie Caraballo Cleveland Industrial Retention Initiative (CIRI) 
Mary Cierebiej HNTB Ohio, Inc. 
Freddy Collier Cleveland City Planning Commission 
David Coyle ODOT, District 12 
David Goldberg Ohio Savings Bank 
Terri Hamilton-Brown University Circle Incorporated (UCI) 
James Haviland Midtown Cleveland 
Craig Hebebrand ODOT, District 12 
John Hopkins Buckeye Area Development Corporation 
Jamie Ireland Early Stage Partners LP 
Bruce Loessin Cleveland Clinic Foundation 
Augie Napoli Cleveland Clinic Foundation 
John Motl ODOT, District 12 
Bob Reeves University Circle Incorporated (UCI) 
William Riley Mt. Sinai Baptist Church/Mt. Sinai Ministries 
Mike Schipper Greater Cleveland Regional Transit Authority (GCRTA) 
Tim Tramble Burten, Bell, Carr Development Corporation 
Matt Wahl HNTB Ohio, Inc. 
Ned Whelan Whelan Communications 
Robert Baxter BioEnterprise 
Lora Hummer ODOT, District 12 
Patrick Zohn Gateway Consultants 
Steve Strnisha Greater Cleveland Partnership 
Richard McNitt County Commissioner Jones Office 
Jacek Ghosh Fairfax Renaissance Development Corporation (FRDC) 
Robert Jackimowicz Cleveland City Council 
Rich Enty Greater Cleveland Regional Transit Authority (GCRTA) 
Ben Limmer University Circle Incorporated (UCI) 
Mahmoud Al-Lozi NOACA 
Geoff Fitch Cleveland Industrial Retention Initiative (CIRI) 
Jim Benedict UHC 
Marka Fields Cleveland City Planning Commission 
Aubrey Sippola Whelan Communications 
Ron Eckner NOACA 
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Agenda Agenda 
 
Date:  June 16, 2005 
Time:  8:00 a.m. – 12:00 noon 
Location: Quincy Place 
  8111 Quincy Avenue, Suite 100 
  Cleveland, OH 44104 
Attendees: CUY-Opportunity Corridor Committee 
   
Re:  CUY-Opportunity Corridor PID 77333 
 

Workshop Agenda 

o Project Overview 

o Review of Preliminary Citywide Land Use Plan/Recommendations for Future Uses 

o Examination of Conceptual Alternatives  
• Conceptual Typical Section 
• Contours/typography (lay of the land) 
• Corridor widths (expand/narrow) 
• Intersection locations/street continuity 
• Structure locations (bridges/retaining walls) 
• Geometric Constraints 
• Range of impacts associated with each  

o Confirmation of sensitive sites (Red Flags) 
• Confirmation of planned improvements 
• Clean-up sites  
• Historic 
• Religious 
• Parks 
• Cemeteries  
• Residential/Environmental Justice Areas 
• Existing Active Business/Industry locations 

o Develop Evaluation Criteria 

o Next Steps 
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1 June 16, 2005

WELCOME 
Opportunity Corridor Committee Workshop #1

June 16, 2005

2 June 16, 2005

Interstate 
Highway System

University Circle

Study Area

Rail Corridor

Existing Access
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3 June 16, 2005

GOAL: 
Accessibility

• Objective
– Improve access to University Circle 

employment, healthcare, education and cultural 
venues.

– Improve access to the Interstate Highway 
System.

– Improve access to the neighborhoods located 
along the corridor (approximated by the existing 
railroad corridor).

4 June 16, 2005

GOAL: 
Mobility

• Objective
– Improve mobility (reduce travel time and trip 

length) between the Interstate Highway System 
and University Circle.

– Improve mobility (reduce travel time and trip 
length) between the neighborhoods located 
along the corridor (approximated by existing 
railroad corridor) and University Circle.

– Improve mobility (reduce travel time and trip 
length) between the Interstate Highway System 
and the neighborhoods located along the 
corridor (approximated by the existing railroad 
corridor).
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5 June 16, 2005

GOAL:
Community 

and Economic 
Development

• Objective
– Improve the movement of people, goods and 

materials through the corridor.
– Improve competitiveness of identified 

development sites.
– Improve competitiveness of the corridor to 

attract residents, customers, employees and 
businesses.

6 June 16, 2005

Draft Citywide 

Land Use Plan
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Beaver 
Avenue Area

Forgotten Triangle

Quincy 
Woodland Area

Fairfax Triangle
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Beaver Avenue Area

Large Scale Housing Opportunities

Remediation & Reuse of Brownfields
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Existing Land Use

Forgotten Triangle (Kinsman Neighborhood)
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Remediation and Reuse of Brownfields & Vacant Land

Vacant Land South of Buckeye Vacant Dilapidated Buildings

Forgotten Triangle Area

Quincy Woodland Area

Neighborhood Economic Development Opportunities

Existing Land UseProposed Future Land Use
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Quincy Woodland Area

Neighborhood Economic Development Opportunities

Fairfax Renaissance Development Corporation Master Plan

AREA 3: EXISITING
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Fairfax Triangle

New Economy Neighborhood - Mixed Use/Live Work

Current Land useProposed Future Land use
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Fairfax Triangle

New Economy Neighborhood - Mixed Use/Live Work

Fairfax Renaissance Development Corporation Master Plan

16 June 16, 2005
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17 June 16, 2005

Alternative 1

18 June 16, 2005

Alternative 2
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19 June 16, 2005

Alternative 3

20 June 16, 2005

Alternative 4
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21 June 16, 2005

Study Area
Highlights Potentially 

Sensitive Areas 

22 June 16, 2005

Orlando 
Expansion

Minni-Colfax Housing

East 105th

Street GCRTA

Cuyahoga County Youth 
Intervention Center

Miceli’s
Expansion

St. Hyacinth Church of 
Campus Redevelopment

East 55th Street 
GCRTA Station

Hyacinth Lofts

Community Corner 
Commercial Area

St. Lukes Pointe

Buckeye 
Infill

Buckeye Home 
Ownership Program

Cuyahoga County 
Coroner

John Hay High 
School Renovation

Sears and Nord
Renovations

Tudor Arms Hotel

CCF Heart Center

Quincy Woodhill LLCCommercial 
Plaza

Hope VI CMHA
Woodland Village

King Kennedy North

Quincy 
Industrial 
Parkway

Quincy 
Park

Quincy 
Place

Shops at 
Emmanuel 

Square

Renaissance 
Gardens

Karamu 
Campus

Quincy 
Homes

Garden Valley Improvements

Mt Sinai 
Multi-Plex

CMHA Headquarters

Proposed Restoration 
of Sidaway Bridge

New Market Rate Housing

Kingsbury 
Run 

Connector 
Tow Path

Kingsbury Run 
Connector Tow Path

VA Consolidation

New Economy 
Neighborhood

K. Johnson Rec. 
Center Expansion

McTech
Corporation 
Expansion 

Recent and Planned 
Improvements
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23 June 16, 2005

Religious 
Parcels

Source:  Cuyahoga County Auditor 2005

24 June 16, 2005

Cemeteries

Source:  Cuyahoga County Auditor 2005
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25 June 16, 2005

Parks/
Greenspace

Source:  Cuyahoga County Auditor 2005

26 June 16, 2005

Potentially 
Sensitive 

Areas

Source:  Cuyahoga County Auditor 2005
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27 June 16, 2005

Study Area
Highlights Potential Areas 

for Redevelopment

28 June 16, 2005

Vacant 
Parcels

Vacant Public
Vacant Private
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29 June 16, 2005

Underutilized
Parcels

Underutilized

30 June 16, 2005
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31 June 16, 2005

Evaluation 
Criteria

How do we evaluate the 
conceptual alternatives?

32 June 16, 2005

Purpose 
and Need 

Issues

Improved, Neutral, Negative 
Mobility Options                                
(transit, bicycle, pedestrian, vehicular, etc.)

Major, Minor, Minimal
Transit Oriented Development Potential 
(residential, retail, etc)

V/C; LOS; crashes on I-90 from I-71 to Chester; on I-77 from I-490 to   
I-90; on I-490 from I-90 to E. 55th St.Regional Access & Mobility 

Location and Number of Critical Access Points Local Access & Mobility

Properties Activated: Linear Feet of Frontage Created; Acres of Land 
Adjacent; Number of New JobsEconomic Development Potential

Properties Activated: Linear Feet of Frontage Created; Acres of Land 
Adjacent; Number of New Housing UnitsCommunity Development Potential

Purpose and Need Issues

Unit of Measure

DRAFT - Conceptual 
Alternatives Matrix
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33 June 16, 2005

Environme
ntal 

Resources

Increased Traffic; Property Takes Impacts to environmental justice areas

Improved Access;Benefits to environmental justice areas

Environmental justice

Number ImpactedReligious Institution Impacts

Number Impacted
Phase II ESA sites impacted (excluding 
landfills)

Hazardous materials

Yes/No
Threatened and endangered species  

impacts

AcreageWetland impacts

FeetTotal length of impact

NumberStream crossings

Ecological

NumberNumber of parks impacted

Parks/Section 4(f)

NumberCemeteries impacted

NumberPhase I sites impacted

Known eligible NRHP sites impacted 
(excluding cemeteries)

Number
NRHP sites impacted (excluding 

cemeteries)

Cultural resources/Section 4(f)

Unit of MeasureEnvironmental resources

34 June 16, 2005

Utilities 
ROW 

Structures
Costs

$$$Planning-Level Cost Estimate

Number ImpactedRail Bridges

Number ImpactedRoadway Bridges

Linear FeetRetaining Walls

Structures

Major, Minor, MinimalRail Property Impacts

NumberCommercial Structure Potential Impacts

NumberResidential Structure Potential Impacts

Right of Way

Number Major Utility Facility Relocation

Unit of MeasureUtility Relocation Issues
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35 June 16, 2005

Wrap-up

• Additional Criteria?

• Questions?

• Comments?

36 June 16, 2005

Next Steps

• Next Steps
– Workshop #2 

• August 18th 8 am - 12 at Quincy Place

– Committee Meeting #2 – September 
– Public Meeting late September/early October



19

37 June 16, 2005

THANK YOU!



Meeting Notes  

 
Date: June 16, 2005 

Time: 8:00 a.m. – 11:30 a.m. 

Location: Quincy Place 
 8111 Quincy Avenue, Suite 100  
 Cleveland, Ohio 44104 

Attendees: CUY-Opportunity Corridor Committee 

Re: CUY-Opportunity Corridor PID 77333 
 Workshop #1 
 

The Power Point Presentation given at this workshop can be found on the project website 
accessed through www.innerbelt.org.  The meeting minutes reflect the discussions generated as 
a result of the presentation. 

1) Introduction 

 James Ireland III, co-chair of the Opportunity Corridor Committee and president of the 
Musical Arts Association opened the meeting at 8 a.m. with a brief statement about the 
workshop’s purpose and importance. 

 Terri Hamilton Brown, the other co-chair of the Committee, asked participants to 
introduce themselves.  Terri Hamilton Brown is president of University Circle Incorporated 
(UCI).  Terri Hamilton Brown also encouraged participants to voice their concerns and the 
reason for their involvement. 

• She said that two years ago UCI partnered with relevant Community 
Development Corporations to begin analyzing the importance and feasibility of a 
boulevard from I-490 to University Circle. 

• As a result of the Innerbelt Study, the conceptual alternatives have been defined 
in more detail and four corridors have been identified for further study. 

• HNTB is working with the committee and ODOT to narrow the detailed focus 
down to one of the corridors by this fall, and then down to one preferred 
alternative by the fall of 2006.  

• Terri Hamilton Brown noted that HNTB is also creating a database of information 
that will be put into and evaluation matrix and used to help make decisions. 

2) Project Overview 

 Mary Cierebiej reviewed the objectives established for this study 

 Michael Armstrong, urban programs engineer in the Columbus office of the Federal 
Highway Administration’s office of engineering and operations, suggested a modification 
to one of the objectives under the goal of accessibility to say “connect to the interstate 
system to the west.” 

3) Review of Preliminary Citywide Land Use Plan 

 Freddy Collier of the City of Cleveland Planning Commission emphasized that an 
important goal of Opportunity Corridor is to strengthen the neighborhoods/communities in 
the area. He provided an overview of the existing and future land use in the study area 
specifically calling out Beaver Avenue area, the Forgotten Triangle, as well as the Quincy 
and Fairfax areas. 

Page 1  
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 Claire Posius from the City Planning Commission spoke about the Beaver area and 
Forgotten Triangle showing maps detailing land usage.  Boundaries of the Beaver area 
are Kinsman Avenue, East 55th Street, Woodland Avenue and East 69th Street.  
Boundaries of the Forgotten Triangle area are Kinsman, Woodland, and Woodhill. 

 Claire Posius showed the how the city views the potential land use in the future.  Much is 
zoned for light industry and residential, and currently Mt. Sinai has plans to redevelop the 
area between Woodland and the railroad tracks at E. 75th St.  Mary Cierebiej noted that 
William Riley, head of development for Mt. Sinai Ministries, the large church at 7510 
Woodland Avenue, was present at today’s workshop.     

 Terri Hamilton Brown asked representatives of the Planning Commission whether they 
had considered using the land for purposes other than residential, since it is so sparsely 
populated.  Claire Posius said yes they have.  Freddy Collier added that the Planning 
Commission is working to integrate the Corridor into plans for the area and at this time 
these are only draft recommendations.  The City will continue to work with the CDCs and 
this committee to develop recommendations for future land use in the study area. 

 Ron Eckner, a division director of the Northeast Ohio Area Coordinating Agency 
(NOACA), which sets the priorities locally for federal transportation funds, asked if the 
first thing you want to see when entering an area light industry (referring to the area at E. 
55th St. and I-490).  Freddy Collier replied that the quality and appearance of the 
buildings are more important than what they are being used for.    

 Marka Fields from the City Planning Commission then spoke about the nearby Forgotten 
Triangle area.  She showed a map that depicted a large amount of vacant land and 
commented on some of the unofficial uses of the properties in the area.  She said that 
City Planning has been working with the Burten, Bell, Carr Development Corporation 
regarding development.  Presently, the area is zoned for light industry, retail, and 
housing.  They see a more uniform zoning of the area in the future rather than scattered 
housing with light industrial.  

 Freddy Collier noted that they are rezoning several areas as residential, because the 
ultimate goal is to repopulate the city.  The area along Woddhill is the highest point of the 
city, so they seen this area as a good location for town houses and multi-family units.   

 Jacek Ghosh, economic development director of the Fairfax Renaissance Development 
Corporation, discussed the Fairfax Master Plan, including the county’s plans for building 
the Youth Intervention Center at E. 93rd St. and Quincy.  An alignment that would go 
through the middle of the site just southeast of this site would open up more area for 
development.  He also mentioned that the old Board of Education administration building 
is nearby and considered historic as something to be aware of as we look at impacts.   

 Jacek Ghosh also said that nearby in proposed new economy neighborhood, there are 
some 50 acres of mixed-use-zoned land for development.  He said that it could be 
developed for housing, particularly for the growing number of medical students and 
doctors at the Cleveland Clinic and University Hospitals, who are looking for places near 
these facilities to rent.  As housing is developed amenities become part of the 
development plans as well.  It would also be a good location for the three-story type 
buildings used for research facilities.  Jacek said there are only about 50 houses left in 
the area and about half of them are ready to be torn down. 

 Terri Hamilton Brown said that UCI and the other CDCs in the study area had sent a 
letter to the City of Cleveland requesting that the City put a hold on the sale of any 
property it has “land-banked.”  She said she wants this property to be held by the City so 
it can become part of the planned redevelopment of the area, and that any development 
that does occur in the study area be in line with the City’s recommended future land use.  
She stressed that UCI and the City have had a good working relationship in the past, so 
she hopes this can be agreed upon. 

Page 2  
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 Timothy Tramble, Executive Director of Burten, Bell, Carr, said his organization has been 
awarded the funding to develop a master plan for his service area on the city’s East Side.  
Terri Hamilton Brown asked Tramble about the timeframe for his master plan.  He said he 
hopes to have in finished by March of 2006. 

 Bob Brown, Director of the Cleveland City Planning Commission, said that the City has 
contributed $20,000 to the completion of the Burten, Bell, Carr master plan.  This is the 
only CDC in the study area that does not currently have a master plan.  The city will be 
working with BBC to develop recommendations. 

 Mahmoud Al-Lozi of NOACA asked how the Corridor plan might be integrated with plans 
to better utilize the rail system for local industry.  Ron Eckner of NOACA said there are 50 
trains a day that go through the area on various rail lines.  He suggested that ODOT 
consider road to access the rail lines and think about intermodal connections. 

 Freddy Collier replied that they had not looked into it, but said they could consider it.  

 Terri Hamilton Brown agreed.  She said it was something to look into as we go forward.  

 Mike Schipper of the GCRTA said there needs to be a higher density development and 
business destinations, not single family homes, within a quarter mile of the rapid stations.  
You need to create more activity around the nearby stations on East 79th Street to 
increase ridership.   

4) Examination of Conceptual Alternatives 

 Matt Wahl Project Manager of HNTB reviewed the four conceptual alternative routes 
proposed for the Opportunity Corridor.  He explained some potential challenges, benefits, 
and shortcomings of each.  The final alternative, Alternative Four, had the most vocal 
support from participants.   

Conceptual Alternative 1: 

 Currently E. 55th Street is one of the most congested nodes in the region.  Terri Hamilton 
Brown asked if Alternative One could be taken off the table given that is already at 
capacity without introducing new traffic.  She also noted that Alternative One does not do 
much for community development, so why consider it?  Craig Hebebrand replied that 
Alternative One would be the lowest cost.  Mary Cierebiej commented that Alternative 
One is basically the closest thing we have to a “no-build” option.  Mike Armstrong of 
FHWA said that it needed to be kept on the table for NEPA and for cash flow analysis 
purposes.   

 Jamie Ireland asked if the traffic numbers are workable.  Mike Armstrong said he is not 
sure.  Detailed traffic analysis has not been completed for any of the alternatives yet.  
Bob Brown said given the current volumes of traffic on E. 55th and Woodland it doesn’t 
seem like it would work.  This alternative has to be looked at as an option.  We will know 
whether or not it works when NOACA runs the model. 

 Terri Hamilton Brown asked if they consider Alternative One, shouldn’t they look at 
improving north/south roadway connections?  Mike Armstrong said yes and commented 
that one positive sign is that the community is behind this project.  Bob Brown said that if 
it doesn’t promote economic development, it may not be the preferred alternative.   

 Millie Caraballo of the Cleveland Industrial Retention Initiative (CIRI) asked if all the 
alternatives must be studied equally.  She said she thought Alternative One was a waste 
of time.  Mike Armstrong said yes, all alternatives have to be looked at equally and added 
that the benefits have to outweigh the takings/impacts.  Funding may be an issue, and if 
this is all you can do wouldn’t you rather have this than nothing at all?  Bob Brown said 
another reason to study this alternative is to determine if a different alternative works 
better.   
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 Jacek Ghosh of Fairfax inquired about East 105th Street being the eastern end of the 
proposed Boulevard and the possibility of another connection to University Circle through 
future “New Economy Neighborhood” as it was shown as an option in the Innerbelt Study.  
Terri Hamilton Brown of UCI said the team will look at it.  Jacek said the spur through the 
proposed New Economy Neighborhood is shown in the Fairfax Master Plan. 

 Ron Eckner of NOACA asked about anticipated average daily traffic on the proposed 
Corridor.  Craig Hebebrand said that the Innerbelt estimated 34,000 – 37,000 vehicles in 
the area.  The numbers generated as part of the Innerbelt Study that can be found in the 
study notebook.  The Innerbelt Study estimated that six lanes would be required.   

 Millie Caraballo asked if the six lanes are four driving lanes and two parking lanes.  Craig 
Hebebrand said that all six would be driving lanes. 

 Jamie Ireland asked how far into the future NOACA simulates traffic counts.  Craig 
Hebebrand said that the population in that area is estimated to grow only 2.5% over the 
next 20 years.  Future traffic is estimated for the year 2030 and for the purpose of this 
study opening day traffic is estimated for 2010. 

 Andy Cross from City of Cleveland Division of Traffic Engineering commented that the 
timing of the signals on E. 55th are maxed out and traffic is still a problem, so he doesn’t 
see how you could get all that traffic through the existing intersection, as Alternative One 
proposes.  Matt Wahl explained that with Alternative One an option would be to relocate 
the Kinsman leg of the 5-legged intersection to E. 55th south of the existing intersection, 
but it may still be a problem.  The model will tell us if it is a viable option.  

Conceptual Alternative 2: 

 John Hopkins of Buckeye Area Development Coporation asked Matt to explain the 
Woodland Avenue intersection in this conceptual alternative.  Matt Wahl said Woodland 
would no longer be a continuous street due to geometric constraints. 

 John Hopkins then requested that they keep the route of East 55th Street to Woodland up 
to Shaker Square in mind while considering the alternatives, not just I-490 to University 
Circle.  He is concerned about the jog on Woodland and making the connection to 
Larchmere and Shaker Square. 

 Terri Hamilton Brown said that a large degree of the traffic headed for Shaker Square 
takes Buckeye Road, but the team can look at options of making a direct connection with 
Woodland.   

 Ron Eckner asked about the rapid stations at E. 79th St and E. 105th St.  He proposed 
that they might consider moving the corridor more than ¼ mile away from the stations.  
This would allow for the necessary development that Mike Schipper had mentioned.  

 Craig Hebebrand noted that this alternative had been modified from the one originally 
developed as part of the Innerbelt Study which was developed to minimize impacts.   

 Millie Caraballo thought this would be the most expensive alternative because of all the 
bridges over the railroad tracks. 

 Craig Hebebrand said that the structures do increase the cost of this alternative.   

 Matt Wahl then explained why and intersection at E. 79th St. may not be feasible.  E. 79th 
St. crosses over NS and GCRTA and then CSX crosses the same tracks just east of E. 
79th St. at a higher elevation, so it will be very difficult to create an intersection. 

 Someone asked if the number of takes associated with each of the alternatives had been 
estimated yet.  Mike Armstrong said that when looking at the number of property takes, it 
is not always as bad as it seems.  You need to look at the nature of the take.  He 
explained that even if the take is one square foot of someone’s lawn, it is still counted as 
a “take.”  Details of the degree of takes associated with each alternative will come later in 
the process. 
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Conceptual Alternative 3: 

 Matt Wahl explained Alternative Three.  He commented that this too had some difficult 
intersections because of the geometry. 

 Mike Armstrong noted that this alternative would have to relocate part of a cemetery and 
that is very expensive and legally and logistically complex to do.  Each grave site that is 
impacted would be counted as a relocation.  Mary Cierebiej added that some of the 
headstones are very close to the railroad property so there is not much room within the 
rail right of way.   

 Terri Hamilton Brown asked about the impact of this alternative on the Mt. Sinai Church.  
William Riley answered that it would impact their complex.  They anticipate new 
construction beginning next year.  HNTB has the Mt. Sinai complex plans and noted that 
Mt. Sinai shows a boulevard behind the complex in their plans.  

 Jacek Ghosh asked how far this alternative should be carried forward if it goes through 
the planned Youth Intervention site.  It was explained that as the analysis of the various 
alternatives is conducted that this planned development needs to be considered and may 
become a red flag. 

 Terri Hamilton Brown said this alternative is not opening up the area for economic 
development to the south.  She suggested they research/study ways to do connect the 
north and the south.  She inquired about any other negative impacts with this alternative.  
These north-south connections would be looked at as part of the refining of the 
alternatives. 

 John Hopkins restated that a non-continuous Woodland Avenue is a problem with this 
alternative as well.    

 Mike Armstrong asked about residential driveways along the Corridor.  He said if 
driveways come directly out onto the corridor, ODOT must consider that as a factor that 
may impede traffic movement.  Terri Hamilton Brown said that is a good point and that 
they need to study that.  It was discussed that at this point any houses that would front 
the corridor would likely be considered as “takes”, even if the road does not impact them 
directly it may not be the best type of development to front the corridor. 

 Bob Brown asked if there will be driveways permitted along the Corridor; he wants to see 
businesses along that road.  Matt Wahl explained that the number of access points along 
the boulevard would be looked at as the study progresses.   

Conceptual Alternative 4: 

 Matt then explained Alternative Four, the one option that creates a boulevard south of the 
east-west railroad tracks. 

 Ben Campbell, representing the Slavic Village CDC, inquired about the possible impacts 
to the new RTA rapid transit station at East 55th Street.  He said pedestrians currently 
have to cross E. 55th to get to the station.  The new station will be on the side of the 
neighborhood and is concerned that pedestrians will have to cross the boulevard to get to 
the station.  HNTB and ODOT will meet with Slavic Village to work out the best solution 
for access to the station, and how it can successfully be integrated into the master plan 
for that area. 

 Bob Brown said there will be a signalized intersection across the new boulevard.  He said 
it will be safe, although it will be a lengthy crossing.   

 Campbell said he feels it may still be dangerous for local residents and workers from 
connecting businesses using the station. 

 Tim Tramble from Burten, Bell, Carr agreed that it may be dangerous.  He said there are 
a lot of children walking along E. 55th St. to go to schools in the area who must cross the 
existing busy streets and now we are talking about adding another one into the area.   
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 Mike Schipper said that is really not the case.  Cleveland school children are given free 
bus passes but they do not regularly use them, they prefer to walk.  He said crossing the 
new boulevard will be the same as crossing over Chester Avenue, he said.  Mike 
Schipper said the RTA is endorsing Alternative Four but supports all alternatives and 
assures that the new boulevard can work well with the new RTA station at E. 55th St. 

 Jamie Ireland asked for an explanation of the Woodland Avenue intersection in this 
alternative.  Matt Wahl said the intersection or access to Woodland is still non-
continuous, but HNTB will look at other options of trying to make a direct connection and 
keeping Woodland continuous. 

 Terri Hamilton Brown asked about vacant industry surrounding this alternative, especially 
in the area near E. 79th and Grand.  There are a lot of vacant buildings in the study area 
in general, or buildings that may be being used for storage rather than any type of 
production.  Field surveys are currently being conducted to verify what is out there.   

 Millie Caraballo said the businesses in that area will not protest relocation.  They have 
issues with their water pressure at their current locations. 

 Mike Schipper said this is a good opportunity to install the right utility infrastructure in 
addition to the transportation systems so businesses can thrive.  

 Terri Hamilton Brown asked Bob Brown to ask City administrators about possible 
financial contribution to improving some of the utilities in this area.    

 Ben Limmer of UCI asked about the condition of the north/south connections and nearby 
bridges with this alternative.   

• Matt Wahl replied that some of the bridges desperately need replacing.   
• The railroad bridges are an issue; they need to look into the status.  

 Ron Eckner of NOACA asked if Woodland would cross the railroad tracks where it does 
now in Alternative Four.  Matt Wahl said that piece of Woodland would be eliminated in 
this alternative. 

 Mike Schipper asked if that bridge needs to be replaced if we will no longer be using it if 
this boulevard is constructed.  Craig Hebebrand said yes that it can no longer be 
maintained, it needs to be replaced and will be out for bid this summer.  

 Terri Hamilton Brown asked if they could rank the alternatives in terms of cost.   

 Craig Hebebrand and Matt Wahl said that Alternatives Two and Three look like the most 
expensive because of the number of structures required, but property, right of way and 
environmental clean-ups, can also be very expensive, so at this point it is too early to 
give cost estimates.  Cost is a factor, especially when funding is limited, but it is not the 
only method of comparison between the alternatives. 

 Brian Drobnick of Fairfax Renaissance asked about the possibility of a roundabout at the 
Woodland/Buckeye juncture similar to one at Warrensville Center Rd. and Fairmount.  
Matt Wahl said they have not looked at that, but is concerned about the through traffic 
volumes.  

 Ben Campbell of the Slavic Village CDC said the Committee should think about the 
Bessemer Connector (Slavic Village) and the Uptown Transportation Plan (Shaker 
Square Development Corporation) is putting together, even though it is not inside the 
study area they do have some correlation.   

5) Confirmation of Sensitive Sites (Red Flags) 

 Mary Cierebiej reviewed sensitive historical and environmental areas in the study area on 
a map as well as recent and planned improvements.  She asked for everyone’s input, if 
they knew of any other areas that would be considered sensitive.  
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 Mary Cierebiej asked that the committee members update her as they find out about 
possible other sensitive locations or planned improvements.  It is an ongoing process; 
she emphasized so we will be adding to these maps as the study progresses, and then 
proceeded to show maps of areas of concern: religious parcels, cemeteries, and 
parks/green space.   

6) Evaluation Criteria 

 Brian Drobnick of Fairfax Renaissance pointed out that there are far more churches in the 
study area than what is shown on the map.  Some are small storefront churches.  These 
churches come and go.  Mary Cierebiej proceeded to show maps of vacant land owned 
privately and by the City, and also a map of underutilized land.    

 Mary Cierebiej distributed a draft evaluation matrix listing criteria and units of measures 
that each alternative will be evaluated against.  It details what issues the project must 
address and considering how each of the benefits and impacts will be measured.   

 Mike Armstrong of the FHWA had two suggested revisions to the draft Conceptual 
Alternatives Matrix: 

• First, he reiterated the importance of looking more closely at the number and 
type of potential structure takes.   

• Second, he suggested that the Opportunity Corridor team further break down the 
number if potential impacts to say whether the residential structures are vacant 
or occupied.  HNTB and ODOT will work with the City of Cleveland to classify 
these properties. 

 Jacek Ghosh of Fairfax Renaissance commented that no property taxes are being 
generated from much of the vacant land in the area since the city currently owns the land.   

 Terri Hamilton Brown pointed out that the City incurs the cost of maintaining the land 
bank properties, such as mowing the lawn.   

 Bob Jackimowicz asked about incorporating “green” or “sustained” technology into 
evaluating the various alternatives.   

 Bob Brown brought up other environmental concerns.  Will the Corridor eliminate illegal 
dumping?  If so, he said, it should be listed as a benefit on the check list.  It was 
mentioned that it is actually more of an enforcement issue and what the property is zoned 
for rather than any of the alternatives being better able to prevent illegal dumping. 

 Terri Hamilton Brown said that even though ODOT is going to make these improvements, 
businesses must still decide to build or relocate there.  This could be a way of replacing 
illegal dumping sites.  She asked if there is a way to demonstrate the full potential of land 
to business owners.  She said that the type of zoning is important to prospective 
businesses. 

 Mike Schipper of GCRTA requested that socio-economic factors are included in the list of 
potential impacts, such as hospitals, schools, and churches.   

 Brian Drobnick of Fairfax Renaissance asked about aesthetics of the Corridor and 
whether that could be a criteria for evaluating the various alternatives.  He is concerned 
that if there is a shortage of funds, aesthetics may be the first thing to go and that is a 
concern of the neighborhoods.   

 Mike Armstrong said that aesthetics are not really important at this point in evaluating the 
alternatives against each other however, it will be considered later.  

 Co-chair Jamie Ireland said aesthetics are a very important part overall.  He urged the 
committee to seriously look into that aspect.  

 Millie Caraballo asked that if the property currently in the city-owned land bank will stay in 
the land bank until the project starts.  
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 Co-chair Terri Hamilton Brown said the City needs to be aware of the boundaries of the 
study area and the letter sent to the City requesting that the land bank properties in the 
study area not be sold is attempt to hold the land bank properties until the 
recommendations of this study are available.  She said that UCI and the CDCs will send 
a similar letter to the County regarding land and properties going through foreclosure in 
the study area. 

 Bob Brown asked about the possibility of a county representative being invited to these 
meetings.  Suggested names were Tracey Nichols and Paul Alsenas.  The study team 
will contact them about getting involved.  

 Terri Hamilton Brown said they are going to measure each of the four corridors against all 
of the evaluation criteria in order to have an equal comparison for the decision-making 
process. 

 Mike Armstrong asked about when the Committee was going to look at funding.  He 
pointed out that each of the four alternatives had different funding potential.  Terri 
Hamilton Brown stated that the reason they established the policy committee was to 
begin identifying sources of funding and begin strategizing the next steps. 

 Bob Brown asked how different alternatives can affect the funding sources.  

 Mike Armstrong began explaining the federal funding methods, with the federal 
government contributing up to 80 percent of the project cost if federal funding is available.  
He added, however, that you cannot know specifically how much money will be allocated 
to the project until it gets farther along.  Then he deferred to John Motl of ODOT who 
deals with the funding concerns of these roadway projects.   

 John Motl said the boulevard will most likely be considered a part of the federal aide 
system and more than likely be a state route, therefore it would be eligible for gas tax 
funding.  He further explained that parts of the road will be eligible for certain funding 
while other parts, such as utilities, are not eligible.   

 Terri Hamilton Brown commented that the potential funding sources be a part of the 
evaluation criteria.   

 Mike Armstrong made the point that one alternative may cost more than another, but it 
may be eligible for more state or federal funding, costing less locally.   

 Mary Cierebiej will look at TRAC and the criteria for funding. 

 Craig Hebebrand said they are going to examine the various funding sources in the next 
six months.  Potential funding sources should come after that.  

7) Next Steps 

 Mary Cierebiej announced the dates of the next meetings: 
• Workshop, August 18th, 8 a.m. at Quincy Place. 
• September (date TBA) Committee meeting #2 
• Public Meeting (date TBA) in late September/early October.  

 Mary Cierebiej also said they will make the revisions to the conceptual alternatives and 
draft matrices based on the comments made at this workshop and will send them out to 
the Committee along with the meeting notes prior to the August workshop.   

 Terri Hamilton Brown asked if the committee could pull together documents that will 
demonstrate the magnitude and importance of this investment to business and to the 
public. 
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Meeting Attendees 

CUY-Opportunity Corridor Workshop #1 – June 16, 2005 

Name Organization 
Mahmoud Al-lozi NOACA 
Michael Armstrong  Federal Highway Administration 
Debbie Berry City of Cleveland Planning 
Bob Bertsch City of Cleveland Economic Development 
Kelly Brooker ODOT-Central Office 
Bob Brown  City of Cleveland Planning 
Ben Campbell  Slavic Village Development Corporation 
Millie Caraballo  CIRI 
Mary Cierebiej  HNTB Ohio, Inc. 
Freddy Collier  City of Cleveland Planning 
Andrew Cross  City of Cleveland Traffic Engineering 
Brian Drobnick  Fairfax Renaissance Development Corporation 
Ron Eckner NOACA 
Marka Fields Cleveland City Planning 
Jacek Ghosh Fairfax Renaissance Development Corporation 
Terri Hamilton Brown University Circle Incorporated 
Craig Hebebrand ODOT District 12 
John Hopkins Buckeye Area Development Corporation 
Lora Hummer ODOT District 12 
Jamie Ireland Early Stage Partners 
Robert Jackimowicz (for Councilman Frank Jackson of Ward 5) 
Ben Limmer University Circle Incorporated 
Howard Maier NOACA 
Richard McNitt (for County Commissioner Peter Lawson Jones) 
John Motl ODOT District 12 
Clair Posius Cleveland City Planning 
Bob Reeves University Circle Incporporated 
William Riley Mt. Sinai Baptist Church/Mt. Sinai Ministries 
Mike Schipper GCRTA 
Aubrey Sippola Whelan Communications 
Tim Tramble BBC Development Corporation 
Matt Wahl HNTB Ohio, Inc. 
John Wheeler CWRU 
Ned Whelan Whelan Communications 
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Agenda Agenda 
 
Date:  August 18, 2005 
Time:  8:00 a.m. – 12:00 noon 
Location: Quincy Place 
  8111 Quincy Avenue, Suite 100 
  Cleveland, OH 44104 
Attendees: CUY-Opportunity Corridor Committee 
   
Re:  CUY-Opportunity Corridor PID 77333 
 

Workshop Agenda 

o Project Updates 
 City of Cleveland Development Cluster Meeting  
 UCI Traffic Study  
 NOACA and TRAC Application Requirements  
 BBC Master Plan  
 NOACA Traffic/Modeling  
 Review goals and objectives  

o Refinements of Conceptual Alternatives  
 Identification of red flags 
 Potential Structure Requirements 
 Modified Alternative 1  

⇒ option to avoid Woodland Cemetery 
⇒ asymmetrical widening 

 Modified E. 105th St. connection on Alternatives 1, 2, and 4  
 Modified Alternative 4 options 

⇒ continuous Woodland connection 
⇒ shifted alignment further south of E. 55th St. station  

o Evaluation Matrix  
 Economic Development Potential 
 Potential Impacts 

o Next Steps  
 Committee Workshop #3 – September  

⇒ detailed evaluation of conceptual alternatives 
 Committee Meeting #2 – October  

⇒ Recommend one corridor for advancement 
 Public Meeting #1 – mid November 

J:\JOBS\39853\TECHPROD\Public Involvement\Committee Meetings\Workshop#2\2005-08-18_Workshop Agenda.doc  



1

1 August 18, 2005

WELCOME 
Opportunity Corridor Committee Workshop #2

August 18, 2005

2 August 18, 2005

Agenda

• Project Updates
– City of Cleveland Development Cluster
– UCI Traffic Study
– BBC Master Plan
– NOACA and TRAC Application Requirements
– NOACA Traffic/Modeling

• Refinements of Conceptual Alternatives
• Evaluation Matrix
• Next Steps
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3 August 18, 2005

Project 
Updates

• City of Cleveland Development Cluster
– Presentation on July 18th

• City supports project
• Willing to share resources

• UCI Traffic Study
– NOACA TLCI Grant through City of Cleveland
– Scope/Study Area

4 August 18, 2005

Project 
Updates

• BBC Master Plan
– Met with UDC on Aug. 15th

– First public meeting Aug. 25th

– Plan expected to be complete by Spring 2006



3

5 August 18, 2005

• NOACA
– Regional Transportation Investment Policy

• Planning, programming and prioritizing 
• Goal to move this project to Tier 3

• TRAC
– Transportation Review Advisory Council

• Policies and procedures for selecting Major New 
Capacity Projects

• State and federal routes only

6 August 18, 2005

Project 
Updates

• NOACA and TRAC Application Requirements
– Requires presentation to NOACA
– Applications process
– Scoring Criteria
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7 August 18, 2005

GOAL: 
Accessibility

• Objective
– Improve access to University Circle 

employment, healthcare, education and cultural 
venues.

– Improve access to the Interstate Highway 
System.

– Improve access to the neighborhoods located 
along the corridor (approximated by the existing 
railroad corridor).

8 August 18, 2005

GOAL: 
Mobility

• Objective
– Improve mobility (reduce travel time and trip 

length) between the Interstate Highway System 
and University Circle.

– Improve mobility (reduce travel time and trip 
length) between the neighborhoods located 
along the corridor (approximated by existing 
railroad corridor) and University Circle.

– Improve mobility (reduce travel time and trip 
length) between the Interstate Highway System 
and the neighborhoods located along the 
corridor (approximated by the existing railroad 
corridor).
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9 August 18, 2005

GOAL:
Community 

and Economic 
Development

• Objective
– Improve the movement of people, goods and 

materials through the corridor.
– Improve competitiveness of identified 

development sites.
– Improve competitiveness of the corridor to 

attract residents, customers, employees and 
businesses.

10 August 18, 2005

• Study Area Traffic Volumes and 
Preliminary Modeling Results
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11 August 18, 2005

No Build: 
2030 Average Daily Traffic (ADT)
Existing Number of Thru Lanes

38,400

34,240

28,990

16,690

17,910

9,590

8,840

12 August 18, 2005

Alternative 1: 
2030 Average Daily Traffic (ADT)
Number of Thru Lanes Required

31,120

27,970

14,780

41,410
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13 August 18, 2005

Alternative 4 without Spur: 
2030 Average Daily Traffic (ADT)
Number of Thru Lanes Required

54,440

38,350

19,890

21,133

18,340

14 August 18, 2005

Alternative 4 with Spur: 
2030 Average Daily Traffic (ADT)
Number of Thru Lanes Required

54,440

38,350

19,890

10,030

17,750

18,340
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15 August 18, 2005

Modeling

• Alternatives 2 and 3 react very similarly to 
Alternative 4 in terms model results

16 August 18, 2005

• Potential Red Flags
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17

POTENTIAL HAZARDOUS MATERIALSPOTENTIAL RED FLAGS HISTORIC SITESCEMETERIESRELIGIOUS/CULTURAL SITESCOMMUNITY SERVICESPARKSPUBLIC HOUSINGHEALTH FACILITIES

LISTED SITES

ALTERNATIVESEDUCATIONAL INSTITUTIONSPOTENTIAL HAZARDOUS MATERIALS

PROBABLE SITESALTERNATIVE 1ALTERNATIVE 2ALTERNATIVE 4ALTERNATIVE 3

18 August 18, 2005

Refinement 
of 

Conceptual 
Alternatives

• Potential New Structures
• Conceptual alternative modifications
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19 August 18, 2005

Bridges – Rail
1. NS over Woodland
2. CSX over Woodland
3. CSX over Quincy

Retaining Wall
No significant walls

Bridges - Roadway
1. E. 55th St.
2. Woodland
3. Quincy
4. E. 105th St.

Alternative 1 – Proposed 
New Structure Requirements

20 August 18, 2005

Bridges – Rail
1. NS over NS/GCRTA east of E. 79th St.
2. CSX over Woodland
3. CSX over Quincy

Retaining Wall
3,600 ft. (+/-)

Bridges - Roadway
1. Over Rail Yard west of E. 55th St.
2. E. 55th St.
3. Widen Kinsman
4. Over NS/GCRTA west of E. 75th St.
5. E. 75th St.
6. E. 79th St.
7. Widen Buckeye
8. E. 93rd St.
9. Quincy
10. E. 105th St.

Alternative 2 – Potential New 
Structure Requirements
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21 August 18, 2005

Bridges – Rail
1. NS over NS/GCRTA east of E. 79th St.
2. CSX over Quincy

Retaining Wall
8,900 ft. (+/-)

Bridges - Roadway
1. Over Rail Yard west of E. 55th St.
2. E. 55th St.
3. Widen Kinsman
4. E. 75th St.
5. E. 79th St.
6. Widen Buckeye
7. E. 89th

8. E. 93rd St.
9. Quincy

Alternative 3 – Potential New 
Structure Requirements

22 August 18, 2005

Bridges – Rail
1. NS over new boulevard
2. CSX over Woodland
3. CSX over Quincy

Retaining Wall
1,400 ft. (+/-)

Bridges - Roadway
1. Widen E. 55th St.
2. Over Kinsgbury Run Valley
3. Widen Kinsman
4. Over GCRTA Blue/Green Line
5. Quincy
6. E. 105th St.

Alternative 4 – Potential New 
Structure Requirements
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23 August 18, 2005

• Redevelopment potential
Refinement of 

Conceptual 
Alternatives

24 August 18, 2005

56 acresPotential Areas of Redevelopment 
Adjacent to New Roadway

222 acresOther Potential Areas of 
Redevelopment (no change in access)

62 acresPlanned/Existing Development

Alternative 1 – Potential Areas of Redevelopment
• Total New Frontage – 3,900 ft
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25 August 18, 2005

232 acresPotential Areas of Redevelopment 
Adjacent to New Roadway

22 acresOther Potential Areas of 
Redevelopment (no change in access)

62 acresPlanned/Existing Development

Alternative 2 – Potential Acres of Redevelopment
• Total New Frontage – 9,800 ft

26 August 18, 2005

69 acresPotential Areas of Redevelopment 
Adjacent to New Roadway

206 acresOther Potential Areas of 
Redevelopment (no change in access)

62 acresPlanned/Existing Development

Alternative 3 – Potential Areas of Redevelopment
• Total New Frontage – 5,000 ft
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27 August 18, 2005

204 acresPotential Areas of Redevelopment 
Adjacent to New Roadway

62 acresOther Potential Areas of 
Redevelopment (no change in access)

62 acresPlanned/Existing Development

Alternative 4 – Potential Acres of Redevelopment
• Total New Frontage – 15,200 ft

28 August 18, 2005

• Potential residential and commercial 
structure impactsRefinement of 

Conceptual 
Alternatives
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29 August 18, 2005

Alternative 1 – Potential Structure Impacts

30 August 18, 2005

Alternative 2 – Potential Structure Impacts
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31 August 18, 2005

Alternative 3 – Potential Structure Impacts

32 August 18, 2005

Alternative 4 – Potential Structure Impacts
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33 August 18, 2005

• Evaluation Matrix
– Potential impacts
– Potential issues/concerns

Evaluation of 
Conceptual 
Alternatives

34 August 18, 2005

Next Steps

• Next Steps
– Workshop #3 - September
– Committee Meeting #2 – October

• Recommend one corridor for advancement

– Public Meeting - November
• Consensus/Refinements

– Newsletter #1

• Questions / Comments
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35 August 18, 2005

THANK YOU!



Meeting Notes  
 
Date: August 18, 2005 
Time: 8:00 a.m. – 11:00 a.m. 
Location: Quincy Place 
 8111 Quincy Avenue, Suite 100  
 Cleveland, Ohio 44104 
Attendees: CUY-Opportunity Corridor Committee 
Re: CUY-Opportunity Corridor PID 77333 
 Workshop #2 
 

The Power Point Presentation given at this workshop can be found on the project website 
accessed through www.innerbelt.org.  The meeting minutes reflect the discussions generated as a 
result of the presentation. 

1) Introduction 
 James Ireland III, co-chair of the Opportunity Corridor Committee and president of the 

Musical Arts Association opened the meeting at 8 a.m. welcoming everyone to the second 
workshop.  He said the purpose of this workshop is to go over the refinements made to the 
alternatives since the last workshop and to review the modeling criteria and matrix.  He 
asked everyone to go around and introduce themselves. 

 Terri Hamilton Brown, the other co-chair of the Committee and president of University 
Circle Incorporated (UCI) discussed the purpose and importance of this workshop and 
project updates.  She said that the goal of these workshops is to narrow down the 
alternatives from four to one and to move the project from a study to a plan. 

2) Project  Updates 
 Terri Hamilton Brown continued to give an update of what has happened since the last 

workshop.  She said they were invited to give an update to the City of Cleveland’s 
Development Cluster where Chris Ronayne informed them of Mayor Jane Campbell’s full 
support behind this project and that the city is willing to share resources as needed.  The 
City of Cleveland is also aware that a local match will be required for this project and that 
some of the existing infrastructure is in need of repair.  Hamilton Brown also said that the 
city is working to help identify condemned and demolished properties in the study area.  
She also stated they were invited to give an update the Greater Cleveland Partnership, the 
point being, they are working to reach out to stakeholders. Greater Cleveland Partnership 
is also very supportive of this project. 

 Bob Reeves of University Circle Incorporated (UCI) reported that UCI recently hired 
Desmond Associates to perform a parking study in University Circle near University 
Hospital and Case Western Reserve from E. 93rd Street to the tracks to collect information 
on traffic flows and requirements.  The study will begin next month and will take 
approximately three months to complete. 
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 Terri Hamilton Brown commented that the funding is now in place for the Burten, Bell, Carr 
Development Corporation (BBC) Master Plan and the planning is process is currently 
underway.  They will be holding their first public meeting on August 25, 2005 at 6:00pm at 
the Stokes Social Service Plaza on Woodland Ave.  Also, the consultant team recently met 
with Urban Design Center (UDC), BBC’s Master Plan Consultant, to update them on the 
project and explain the conceptual alternatives that are currently being evaluated.  UDC 
will briefly discuss this project and how it relates to the master plan development for the 
Ward 5 portion of the Forgotten Triangle.  

 Craig Hebebrand, Project Manager from ODOT District 12 discussed NOACA and TRAC 
application requirements.  He said the Opportunity Corridor is an arterial road but will not 
be considered a highway. This, and the TRAC system of scoring completed by NOACA, 
will determine the amount of Federal/State funding.  The Opportunity Corridor will be a 
highly traveled roadway so it will score well in the TRAC system. Hebebrand said another 
component of the TRAC scoring system is future economic development, and that the 
Corridor will also score very well in that category.  He said they need to secure letters from 
businesses stating they are willing to relocate to the area to serve as proof for scoring well 
in this category.  He also said they do not count retail jobs, and would need commitments 
from outside the region rather than moving from another area in the city.   

 Hebebrand also stated they would like NOACA to take the project from a Tier 4 to a Tier 3.  
This project may include a local match of $30 million.  It is a big commitment and 
expensive because it is new construction in an urban area.  The project will score low on 
cost effectiveness because it is a new roadway.  It will have a high cost per mile for 
construction.  He said to get to part B, which is the scoring section, NOACA must agree 
that it is a very important project and since we are currently conducting a feasibility study, 
which is a requirement of Part A, once this study is complete and NOACA concurs with the 
recommendations we should be able to move to Part B.  Hebebrand also said the project 
needs to find a local agency to sponsor it.  Cuyahoga County Engineer is one possibility.  
Jamal Husani from the County Engineer’s Office is in attendance and we will be keeping 
them informed as the project progresses. 

 Mille Caraballo, Manager of Industrial Development for the Cleveland Industrial Retention 
Initiative, asked if the TRAC scoring system takes into account job retention, not just job 
creation.  Craig Hebebrand responded that job retention is taken into account.  A copy of 
the scoring criteria for NOACA and TRAC was distributed to the committee for their 
information. 

 David Goldberg from Ohio Savings Bank suggested that we get letters from University 
Hospitals, Cleveland Clinic and Case Western Reserve University stating how many new 
jobs they will be creating if the Corridor is built and the neighborhood improved.  He then 
stated that letters from the Cleveland Clinic and Bioenterprise are not a problem, but 
letters from outside will be a problem.  Institutions can do their own traffic studies and get 
projections needed for the scoring criteria.  Jamie Ireland agreed that this is important 
because these are the largest employers there.  Hamilton Brown also agreed and said that 
information like that would help this stduy. 

 Mary Cierebiej reviewed the goals and objectives established for this study.  See 
PowerPoint presentation or meeting minutes from June 9th workshop at 
http://www.innerbelt.org/OChistory.htm. 
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3) Refinements of Conceptual Alternatives 
 Matt Wahl with HNTB discussed preliminary traffic modeling and potential impacts of each 

of the four alternatives.  He said that alternatives 2, 3 and 4 would react very similarly to 
the model so NOACA is running Alternative 4 and Alternative 1 for modeling purposes.  
Alternative 1 is close to the “no build” option. 

 For alternative 1, NOACA projected the traffic counts through 2030.  Matt Wahl compared 
the volume of the Corridor to that of Mayfield Road, it is fairly heavy.  The model showed 
that even with improvements made to E. 55th and Woodland, the traffic volumes would be 
lower than existing volumes.  It is not clear why this happened, but it is possible that the 
model did not respond well to moving the Kinsman and E. 55th St. intersection south of the 
existing 5 legged intersection with Woodland.   

 Alternative 4 has been modified since the last workshop.  The intersection at Woodland 
Avenue was changed to a four-leg intersection instead of the proposed “S” curve in the 
road.  The modifications showed the traffic counts are significantly less on East 55th Street 
which was consistent with Burgess & Niple’s study, and that there is a high demand for a 
through movement from I-490 to the boulevard.   

 Terri Hamilton Brown questioned the speed limit used in the traffic model.  Mahmoud Al-
lozi responded that NOACA used a posted speed limit of 35 mph and design speed of 40 
mph for the model. 

 Matt Wahl then began discussing potential “red flags.”  He commented that there are a lot 
of abandoned factories in the study area and that the subconsultnats have been gathering 
data on the various structures and land that may be affected.  There are three main 
historic concerns: Woodland Cemetery, St. Elizabeth’s Catholic Church and the Ken 
Johnson Recreation Center/Bath House.  He then outlined other areas of concern: 
religious and cultural sites, parks, public housing (ex. CMHA, Section 8 housing and Mt. 
Sinai Senior Center), educational sites, community services (GCRTA, post office, library 
and the fire station), as well as environmental concerns.  For the environmental concerns, 
there are many sites that are registered as having underground storage tanks, which 
doesn’t necessarily mean they are polluted, but they still need to be listed.  In addition to 
the listed sites, there are numerous sites that have the potential to be polluted due to the 
current or past land use of the site. 

 Wahl then went over potential new structures (bridges and retaining walls) needed with 
each alternative.   
° With alternative 1, it is estimated that four new roadway bridges, and three new rail 

bridges would be required, but has no significant retaining walls.  Wahl stated the 
intersection/structures at Quincy and East 105th Street will be difficult.  If we attempt to 
meet standard clearances, one road requires its height to be lowered and the other 
needs to be raised.  It will become a pinch point.  Another thing to consider is the RTA 
facility under reconstruction.  Widening E. 105th and/or Quincy would impact the new 
E. 105th St. station.  In terms of the E. 105th St. improvements, he said if the 
modification was made to widen to the east or west, instead of on both sides, property 
takes can be minimized on E. 105th St. but then you need to consider whether or not 
you want all the residential access points along the boulevard.  
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° For alternative 2, it is estimated that ten new roadway bridges would be required, three 
new rail bridges and +/- 3,600 ft. of retaining walls would be required.  One of the 
significant new structures that would be required for this alternative would be a bridge 
from I-490 over the NS/GCRTA rail yard just west of E. 55th St. 

° For alternative 3, it is estimated that nine new roadway bridges would be required; two 
rail bridges, and +/- 8,900 ft. of retaining walls. The large structure of the rail yard 
would also be required as part of this alternative.  It is estimated that the retaining 
walls would be approximately 20 ft. high along the railroad right of way.   

° For alternative 4, it is estimated that six roadway bridges, three railroad bridges, and 
+/- 1,400 ft. of retaining wall.  The major changes made to this alternative is the shift 
just south of the proposed GCRTA station at E. 55th St., and providing a continuous 
intersection at Woodland.  Because we are farther from the railroad with this 
alternative there are fewer retaining walls required.  What will have to be explored 
further is whether we go over or under the NS Cleveland Line east of E. 79th St.   

 David Goldberg pointed out that one of the goals of Opportunity Corridor is to serve the 
major institutions in University Circle.  Goldberg questioned the potential access through to 
Cleveland Clinic and asked if the spur can be extended to Case Western Reserve and 
University Hospitals.  He noted that the alignments along E. 105th Street are not good but 
that the alignments with the spur to E. 107th were better, but asked if there was another 
option.  Goldberg also suggested moving the spur to another location closer to the railroad 
tracks east of E. 105th and making a connection to Mayfield. 

 Jacek Ghosh, economic development director of the Fairfax Renaissance Development 
Corporation, asked if NOACA can model the alternatives without including the traffic on E. 
105th Street.  Mahmoud Al-Lozi responded that traffic originally on E. 105th Street would 
move to the spur. 

 John Motl of ODOT District 12 noted that planning level traffic is approximate and the 
model may not include some planned improvements such as the West Quad and VA 
expansion. 

 Hamilton Brown then stated that East 105th Street is important to the VA, Clinic, UH and 
CWRU.  She said dumping the traffic out at East 107th Street and Cedar won’t help.  She 
went on to explain there is another study that will be happening soon that will look into 
improvements to the bottom of Cedar Hill, Martin Luther King and land redevelopment 
around it.  Hamilton Brown suggested they should look into how the Opportunity Corridor 
study would mesh with that study.  Urban Design Associates (UDA) will be conducting this 
study.  Funding was received through a NOACA grant.  The study will begin in October 
2005 and coordination between the two studies will be very important. 

 Jamie Ireland said that we should give all development projects consideration.  If the 
Corridor can push through to MLK, it is definitely worth studying, that is a hot spot.   Mary 
Cierebiej said that HNTB will look into it.   

 Michael Armstrong from Federal Highway Administration noted that we should not limit the 
design based on current one-way streets because they can be changed in the future.  
Hamilton Brown asked if there was access to E. 93rd Street in the model for alternative 4.  
Matt Wahl said that E. 93rd Street would be accessed from the Woodland or Quincy 
intersections.   
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 Goldberg asked if there were other options besides E. 105th Street because E. 105th 
Street isn’t great for the Clinic. It might be too far east.  Molt rebutted that the Clinic said 
they had no problem with the use of East 105th Street.  Wahl said there is a lot of housing 
fairly close to the street that needs to be taken into consideration if E. 93rd Street were to 
be widened.  He said it is a tight road.  Ghosh said he is not opposed to looking at E. 93rd 
Street, but it is the heart of the Fairfax neighborhood.  He suggested they look at all 
options, and then decide what is best. 

 Robert Jackimowicz (for Councilman Frank Jackson of Ward 5) asked if the area north of 
Quincy should be looked at as a separate study.  The UCI’s study led by UDA will have 
alternatives by January 2006.  He said they will work closely with UCI to make sure 
nothing is missed. 

 Terri recommended a meeting of institutions including Murray Hill, Little Italy, etc. to get 
their input on the connection north of Quincy.  There was no representative of the 
Cleveland Clinic present at this meeting.  

 Brian Drobnick of Fairfax Renaissance Development Corporation (FRDC) noted that with 
the spur located at E. 107th Street, the eastern triangle is useless. Hamilton Brown pointed 
out that as we continue to identify existing conditions, it will help determine things. 

 It was asked if E. 93rd Street would be a benefit and it was recommended that we ask the 
Clinic’s opinion.  Hamilton Brown said we need to include Fairfax in that discussion.  She 
asked if anyone had any other concerns regarding this.   

 Steve Standley of University Hospitals Health Systems asked if they were considering 
having industrial businesses along this road, in terms of number of access points.  Yes, but 
some of the drives may be consolidated to limit the number of driveways fronting the new 
boulevard. 

 Millie Caraballo of CIRI stated that people have been calling about properties wanting to 
know where the road is going so they can buy property in the area.  David Goldberg stated 
that the information discussed at these meetings should be kept within the committee.  
Armstrong expressed that because it is a public process, the public has a right to know 
what is discussed at the committee level.  

 Brian Drobnick pointed out that Alternative 3 renders the Youth Intervention Center 
useless, and that would not go over very well with Cuyahoga County.   

 Terri Hamilton Brown said alternative 4 seems to provide greater potential for economic 
development but we still need to study all of the possibilities. She added that alternative 4 
is the most cost effective too.  

 Hebebrand said the NEPA process balances all issues: costs, impacts, benefits, etc.  
 Kim Scott from Burten, Bell, Carr Development Corporation (BBC) asked about pedestrian 

access at E. 55th Street station.  Craig Hebebrand stated that there is a possibility of 
providing a grade separation at E. 55th Street, or a pedestrian overpass located mid-block 
rather than at the intersection of E. 55th Street and I-490 to access the station.  

 Hebebrand said there will be a signalized intersection but it is still a concern because of its 
size.  He said that if you put a pedestrian bridge at a signalized intersection, people won’t 
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use it, they’ll cross at the cross walk instead of going up stairs and over a street.  He said 
they would consider a mid-block overpass but that still doesn’t guarantee people will use it.  

 Hebebrand continued to say that the I-490 and East 55th Street intersection is a problem.  
He said they have been looking into taking the I-490 traffic underneath East 55th Street, 
like a freeway interchange.  It is a possibility.  

 Terri Hamilton Brown recommending a meeting with Slavic Village, BBC, and the RTA to 
discuss station, access, etc.  

 Andy Cross from City of Cleveland Traffic Engineering noted that if that area was a 4 way 
intersection at E. 55th Street, most traffic would be thru-traffic; very few would be turning 
there.  He said just that the grade separation would be a vast improvement for pedestrians.   

 Matt Wahl continued with talking about vacant and underutilized land in the study area.  
Maps were shown of each alternative and how many acres of land could potentially be 
opened up for development by each alternative.  Each alternative assumes 62 acres of 
planned and/or existing development. 
° Alternative 1 could potentially open up 56 acres for redevelopment adjacent to the new 

roadway.  This alternative differs from the other three because it currently has acreage 
available for redevelopment adjacent to the existing street network.  It is estimated that 
there is approximately 222 acres potentially available for redevelopment without 
changing access to those parcels.  Approximately 3,900 ft. of new frontage will be 
created with Alternative 1. 

° Alternative 2 would allow for 9,800 ft. of new frontage, but it has impacts to Orlando 
Bakery. However, it does not impact the proposed Youth Intervention Center.  
Alternative 2 could potentially open up 232 acres for redevelopment adjacent to the 
new roadway.  This is in addition to the estimated 22 acres available for 
redevelopment without changes access to those parcels. 

° Alternative 3 allows for 5,000 ft. of new frontage.  This alternative has impacts to the 
proposed Youth Intervention Center.  Alternative 3 could potentially open up 69 acres 
for redevelopment adjacent to the new roadway.  This is in addition to the estimated 
206 acres that are currently available for redevelopment with existing access. 

° Alternative 4 allows for 15,200 ft of new frontage because it opens up property on both 
sides of the road, unlike Alternative 3 that backs up to the railroad tracks leaving the 
area for development on one side of the road.  Alternative 4 could potentially open up 
204 acres for redevelopment adjacent to the new roadway.  This is in addition to the 
estimated 62 acres that are currently available for redevelopment with existing access.  
Wahl asked if there were questions or comments. 

 David Goldberg said that frontage is the key to redevelopment.  We should not look at 
current zoning when making estimates of potential areas of redevelopment, because land 
use and zoning in the area could change in the future.  

 Hamilton Brown spoke with the City of Cleveland is already looking at rezoning as part of 
their Citywide Plan.  This committee will continue to work with the city and the CDCs in the 
study area on the development of the Citywide Plan.   
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 The next item discussed was Potential Residential and Commercial Impacts.  Wahl noted 
that it is difficult to tell if many of the houses are being renovated or are abandoned 
because of newly boarded up windows, so we are still working on differentiating between 
vacant and occupied structures that may potentially be impacted.   
° Alternative 1, if you do a widening to the South, Mt. Sinai Senior Center and the CPP 

substation could be impacted.  For East 105th Street, if you widen to one side or the 
other, you can save takes but it is in question whether they want to leave driveways 
fronting on the new boulevard.  If you widen symmetrically, you will impact houses on 
both sides of the street.  Drobnick pointed out that we don’t want to be creating vacant 
lots that the city will end up having to spend money to take care of.  Jacek Ghosh said 
that we may want to consider taking all of the houses on the west side of E. 105th back 
to E. 103rd St. so you are not looking at backyards from the new boulevard.  Matt Wahl 
said you could consider landscaping or mounding as a buffer between the road and 
the houses.  Armstrong said that Federal money will only be given to take houses that 
are a necessity; not what we think will aid in economic development.  

° Alternative 2 impacts may include a CMHA storage facility on E. 79th St., Orlando 
Bakery, vacant warehouses and possibly a small shopping center on E.55th St.  Again 
Wahl raised the issue of leaving driveways on existing Grand Ave. off of E. 55th and E. 
105th fronting on this road, because it would slow traffic and increase the number of 
access points. 

° Alternative 3 impacts may include the Community Apartments (low income housing), 
St. Joseph Cemetery, the proposed Youth Intervention Center site and the proposed 
Mt. Sinai Multi-Plex site. 

° Alternative 4 potentially has the most residential impacts of the four alternatives.  This 
alternative comes close to McTech Corporation, and potentially impacts Empigard 
Metal Finishing, and L. Gray Barrell and Drum Company.  This alternative does not 
impact Orlando Bakery’s building.      

 Wahl said they assumed for these estimates that we would not take half of a street or 
leave a few houses fronting the new road.  He said the matrix has a range of impacts 
associated with each of the alternative.  At this point we have estimated on the high side 
rather that estimating low and then coming back later and increasing the number. 

 John Hamilton asked about potential impacts to Micelli’s and Elsons with Alternative 4.  
Wahl said Micelli’s facilities are not impacted, but the small former grocery store that 
Miceli’s is currently using would be.  Elsons would be impacted, but most likely they could 
be relocated in the area.   

4) Evaluation Matrix 
 Wahl pointed out that the existing routes to University Circle that can be taken from the 

west or the south include 16-21 signalized intersections.  The new road will have only 8 or 
9.  We do not have travel time studies at this point because NOACA’s model is not able to 
differentiate the travel times within a short distance.  The model is set up to do that on a 
regional basis, so distances and signals on existing roads vs. the new roadway will be 
used to as a measurement. 
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 Looking at the matrix, Jackimowicz asked about environmental justice.  He wanted to know 
if these issues (property takes) are being raised with city planning and if there is a way to 
show the number of takes by area (ward) associated with each of the alternatives. 

 Cierebiej responded that the matrix is not final, it will continue to evolve.  We will be 
working with the city to identify if houses are occupied or vacant, condemned or 
demolished, so that rather than just showing a total number we can break it down into 
categories, so we can also include impacts by area. 

 Armstrong said they need to work on one category at a time and the matrix helps to 
organize thoughts.  The numbers shown on the matrix don’t suffice as an explanation but 
this is a method of organization.     

 Hamilton Brown said the matrix will be completely filled in by the next meeting to help 
make decisions and evaluate the conceptual alternatives against one another.  

 Caraballo said some of the roads in the study area are so narrow that it may be a 
necessity to take houses if you do any type of widening. 

 Armstrong said another option is to pay damages to the owner of a partially impacted 
commercial structure or property, in lieu of a complete take. 

 Goldberg also asked why they don’t further narrow it down to blighted structures and good 
structures.  

 Hebebrand pointed out the definition of blighted is very subjective, and Hamilton Brown 
agreed that people would challenge it. 

 Armstrong cautioned to be careful about civil rights.  It is still someone’s home. He said the 
committee must practice environmental justice and keep their value judgments to 
themselves.  He suggested it would be best to stick to the terms occupied and unoccupied.  

 Hamilton Brown said once we choose an alignment, we can get down to more details 
about the nature of the takes because we will know where the road is going.   

 Wahl then pointed out to the committee that they included potential impacts in these 
numbers because they didn’t want to surprise anyone later on.  He said the count will 
change with the selection of an alignment.  He also noted they didn’t want to put the road 
through the middle of a neighborhood and isolate it so they tried to stay to one side or the 
other. 

 On the topic of potential church takes, Armstrong said the committee needed to specify 
which churches are storefront churches and which are historical or significant.  He said it is 
easier to relocate a storefront church.  Hebebrand said they will have it subdivided by the 
next meeting.  Hamilton Brown said they will do that for commercial structures too.  

 Armstrong proposed they be more specific with stating whether they took a corner of a 
factory or if they went down the middle.  Hebebrand said no, that they need to list it as a 
take, and then explain it in the documentation that accompanies the matrix. 

 Kelly Brooker from ODOT Central Office asked if the number reflected an actual structure 
take or if they included things like yards.  Mary Cierebiej responded that the takes involve 
structures only and that they will continue to gather information and in the next phases 
quantify the impact. 
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 Hamilton Brown asked the committee to please call Matt, Mary or Craig with any 
information they find regarding these topics that should be added into the matrix so we can 
move ahead. 

 Hebebrand said they will have the matrix completely filled in by the next meeting.  He said 
however long it takes them to pull together all the information will coincide with the date of 
the next meeting.  Cierebiej said the next meeting is currently schedule for September and 
would notify everyone once a date and time is scheduled.  

5) Next Steps 
 Hamilton Brown said they need to discuss how to advocate for this project and try to do it 

with others too.  
 Ben Campbell announce that there is a public meeting to discuss the design of the new 

GCRTA station at E. 55th St. on Monday, August 22nd.   
 Hamilton Brown said we need to have a consultant at that meeting.  Molt said himself or 

another ODOT representative will be there.  
 Kim Scott from Burten Bell Carr announced there is a public meeting for the Forgotten 

Triangle on August 28th.  Consultants or ODOT will be present.  
 Steven Standley asked if we could speed up the process and eliminate one or two of the 

alternatives today.  Hebebrand said the process needs to be defensible and documented.  
Studying all the alternatives equally is something that has to be done.   

 The meeting was concluded.  They will keep the committee updated via e-mail on the next 
date for a workshop.  
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Meeting Attendees 

CUY-Opportunity Corridor Workshop #2 – August 18, 2005 

Name Organization 
Mahmoud Al-lozi NOACA 
Michael Armstrong  Federal Highway Administration 
Kelly Brooker ODOT-Central Office 
Ben Campbell  Slavic Village Development Corporation 
Millie Caraballo  CIRI 
Mary Cierebiej  HNTB Ohio, Inc. 
Freddy Collier  City of Cleveland Planning 
Andrew Cross  City of Cleveland Traffic Engineering 
Brian Drobnick  Fairfax Renaissance Development Corporation 
Marka Fields Cleveland City Planning 
Jacek Ghosh Fairfax Renaissance Development Corporation 
David Goldberg Ohio Savings Bank 
Terri Hamilton Brown University Circle Incorporated 
James Heviland Midtown Cleveland 
Craig Hebebrand ODOT District 12 
Lora Hummer ODOT District 12 
Jamal Husani Cuyahoga County Engineer’s Office 
Jamie Ireland Early Stage Partners 
Robert Jackimowicz Cleveland City Council 
Ben Limmer University Circle Incorporated 
John Motl ODOT District 12 
Clair Posius Cleveland City Planning 
Bob Reeves University Circle Incorporated 
William Riley Mt. Sinai Baptist Church/Mt. Sinai Ministries 
Kim Scott BBC Development Corporation 
Aubrey Sippola Whelan Communications 
Steven Standley University Hospitals Health Systems 
Matt Wahl HNTB Ohio, Inc. 
John Wheeler CWRU 
Joel Wimbiscus University Circle Incorporated 
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Agenda Agenda 
 
Date:  September 22, 2005 
Time:  1:30 p.m. – 3:30 p.m. 
Location: Quincy Place 
  8111 Quincy Avenue, Suite 100 
  Cleveland, OH 44104 
Attendees: CUY-Opportunity Corridor Committee 
   
Re:  CUY-Opportunity Corridor PID 77333 
  Workshop # 3  

Workshop Agenda 

o Project Updates 
 CDC meetings 
 GCRTA meeting 
 City of Cleveland 

o Refinements of Conceptual Alternatives  
 Alternative 4 options at E. 55th St. 
 Eastern Terminus/Spur 

o Evaluation Matrix  
 Potential Impacts 

⇒ Residential (by type/ward) 
⇒ Commercial (name/type) 
⇒ Religious (traditional/non-traditional) 

 Cost Estimates 

o Next Steps  
 Committee Meeting #2 – October 4 

⇒ Narrow corridors for further study 
 Public Meeting #1 – mid November 
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1 September  22, 2005

WELCOME 
Opportunity Corridor Committee Workshop #3

September 22, 2005

2 September 22, 2005

Agenda

• Project Updates
– GCRTA E. 55th St. Station Public Meeting
– BBC Master Plan Public Meeting
– City of Cleveland Economic Development
– GCRTA meeting
– CDC meetings

• Further Refinement of Conceptual Alternatives
• Economic Development / Employment Yield
• Evaluation Matrix
• Next Steps
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3 September 22, 2005

Project 
Updates

• GCRTA E. 55th St. Station Public Meeting
– Final design – Fall 2006
– Construction - Spring 2007  
– Concerns about traffic operations

• Additional signal phase required
• Bus stop on E. 55th eastern curb lane 

4 September 22, 2005

Project 
Updates

• BBC Master Plan Public Meeting
– First public meeting held Aug. 25th

– Concern over residential takes
– Design strategies will be presented at next 

public meeting
• City of Cleveland ED/CIRI – September 14th

– Strongly recommended avoiding Miceli’s and 
Orlando, appears other industries could be 
relocated

– Willing to assist and gather more information 
about commercial properties
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5 September 22, 2005

CDC 
Meetings

• Slavic Village, BBC, GCRTA & CIRI - September 20th

– Concern about residential impacts / potential 
holding pattern for the neighborhood

– How will the new corridor benefit their 
neighborhoods?

– How can residential takes be offset
– GCRTA will coordinate with the City of Cleveland 

about traffic impacts of new station
– Continued coordination with GCRTA on station 

access and parking

6 September 22, 2005

E. 55th St. 
Station 

Proposed 
Parking
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7 September 22, 2005

CDC 
Meetings

• Buckeye Area - September 20th

– Continued coordination with BADC on best 
option for service area

– Continued coordination with City of Cleveland 
Research, Planning & Development regarding 
Rec. Center expansion plans and potential 
impacts

– Potential for new housing development in BADC 
service area, need to continue coordination

8 September 22, 2005

Ken 
Johnson 

Rec. Center 
Expansion 

Plans
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9 September 22, 2005

CDC 
Meetings

• Fairfax UCI & CWRU - September 21st

– Feel spur is very important
– Willing to have the spur studied as part of UCI’s

MLK Corridor Study being led by UDA – would 
like HNTB to be involved

– Open to changing configuration of existing 
streets in University Circle area

– Important to link University Circle institutions 
and make area more pedestrian friendly 

– OC will hold E. 105th St. as eastern limit and 
connect to other US/State Routes

10 September 22, 2005

Refined 
Concepts

• Alternative 4 at I-490 & E. 55th St.
– Concern about pedestrian access/safety across 

large intersection
– Traffic volumes could cause intersection to fail
– Heavy demand for through movement
– Looked at alternatives for grade separation

• Diamond Interchange
• Parkway Interchange
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11 September 22, 2005

Diamond 
Interchange

12 September 22, 2005

Diamond 
Interchange

• Advantages
– No intersection at E. 55th St. for I-490 thru traffic -

goes underneath E. 55th St.
– Works from a traffic standpoint

• Disadvantages
– More impacts, including commercial west of E. 

55th St.
– I-77 thru traffic intersects with E. 55th St. signals
– Possible combined sewer impacts
– GCRTA impacts
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13 September 22, 2005

Parkway 
Interchange

14 September 22, 2005

Parkway 
Interchange

• Advantages
– No intersection at E. 55th St. for all thru traffic –

goes underneath E. 55th St. 
– No impacts west of E. 55th St.
– Works from a traffic standpoint
– Possible operational advantages for GCRTA –

access off of ramps)
– Good opportunity for aesthetics/gateway

• Disadvantages
– More residential impacts
– Possible combined sewers
– Need to calm/slow traffic
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15 September 22, 2005

Future 
Development 

and 
Employment

• Economic Employment Yield
– Individual alternatives not evaluated
– City estimates 1,600 new jobs in the project 

study area if the current vacant and 
underutilized parcels are developed according 
to the proposed land use

– Proposed land use plan still developing
– Additional redevelopment areas also exist
– Substantial residential areas exist within plan –

possible repopulation

16 September 22, 2005

Employment 
Estimates
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17 September 22, 2005

Proposed 
Land Use

18 September 22, 2005

• Evaluation Matrix
– Potential impacts

• Residential
• Commercial
• Religious 

– Cost Estimates

Evaluation 
of 

Conceptual 
Alternatives
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19 September 22, 2005

Residential 
Areas

Representative photos of neighborhood areas

20 September 22, 2005
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21 September 22, 2005

22 September 22, 2005
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23 September 22, 2005

24 September 22, 2005
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25 September 22, 2005

26 September 22, 2005
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27 September 22, 2005

28 September 22, 2005
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29 September 22, 2005

30 September 22, 2005
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31 September 22, 2005

32 September 22, 2005
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33 September 22, 2005

34 September 22, 2005
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35 September 22, 2005

Religious 
Institutions

Representative photos of Churches

36 September 22, 2005



19

37 September 22, 2005

38 September 22, 2005
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39 September 22, 2005

40 September 22, 2005
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41 September 22, 2005

42 September 22, 2005
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43 September 22, 2005

44 September 22, 2005

Commercial 
Properties

Representative photos of commercial properties 
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45 September 22, 2005

46 September 22, 2005
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47 September 22, 2005

48 September 22, 2005
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49 September 22, 2005

50 September 22, 2005
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51 September 22, 2005

52 September 22, 2005



27

53 September 22, 2005

54 September 22, 2005
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55 September 22, 2005

56 September 22, 2005
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57 September 22, 2005

58 September 22, 2005
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59 September 22, 2005

60 September 22, 2005
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61 September 22, 2005

62 September 22, 2005



32

63 September 22, 2005

64 September 22, 2005
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65 September 22, 2005

66 September 22, 2005
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67 September 22, 2005

68 September 22, 2005
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69 September 22, 2005

Concept Level Cost Estimates
– Alt. 1 - $181 M
– Alt. 2 - $272 M
– Alt. 3 - $238 M
– Alt. 4 - $199 M
– Alt. 4 w/ parkway interchange - $206 M

(Costs represent 2005 dollars)

Cost 
Estimates

70 September 22, 2005

Next Steps

• Questions / Comments

• Next Steps
– Committee Meeting #2 – October 11th

• Quincy Place 10am – 12noon
• Recommend corridor(s) for advancement

– Public Meeting – November/December
• Consensus/Refinements

– Newsletter #1



36

71 September  22, 2005

THANK YOU!



Meeting Notes  
 
Date: September 22, 2005 

Time: 1:30 p.m. – 3:30 p.m. 
Location: Quincy Place 
 8111 Quincy Avenue, Suite 100  
 Cleveland, Ohio 44104 
Attendees: CUY-Opportunity Corridor Committee 
Re: CUY-Opportunity Corridor PID 77333 
 Workshop #3 
 

The Power Point Presentation given at this workshop can be found on the project website 
accessed through www.innerbelt.org.  The meeting minutes reflect the discussions generated as a 
result of the presentation. 

1) Introduction  
 Terri Hamilton Brown, co-chair of the Committee and President of University Circle 

Incorporated, opened the meeting with a brief introduction.  This was the third Workshop of 
its kind, with the last one held on August 18th, 2005.  Hamilton Brown said the agenda of 
this meeting is to first go over all of the small meetings/updates they have had with 
constituents and to discuss their outcomes, take a look at the refined alternatives, and then 
go through the Conceptual Alternatives Evaluation Matrix with all of its revisions and 
additions since the last workshop.    

 Hamilton Brown noted there were several new people present and suggested everyone 
introduce themselves.  Jamie Ireland, Co-chair of the Committee and President of Early 
Stage Partners LLP, will be joining the group shortly, she said.   

 The co-chairs of the committee and HNTB consultants felt that they needed an additional 
smaller workshop to review the alternatives before they had the whole committee 
workshop on October 11, 2005.   Hamilton Brown stated they would like to begin 
eliminating some of the alternatives.   

2) Project  Updates 
 Mary Cierebiej, Deputy Project Manager from HNTB, discussed the small group meetings 

they have had with concerned parties since the last workshop.   
° HNTB and GCRTA met to discuss the status of plans for its new East 55th Street 

station. Final Design will be approved in fall 2006, and then construction will start in 
spring 2007.  GRTA will be coordinating with the city on traffic and access issues.   

° Burten, Bell, Carr (BBC) had a public meeting for its Master Plan on August 25th.  At 
that meeting, some residents voiced their concerns about the potential residential 
takes associated with the Master Plan as well as Opportunity Corridor.  At the next 
public meeting, design strategies will be presented to the community.  
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° The consultant team also met with the City of Cleveland Economic Development 
Department and Cleveland Industrial Retention Initiative (CIRI) representatives on 
September 14th and tried to identify commercial businesses they wanted to avoid 
taking for the Opportunity Corridor (Micelli’s and Orlando Bakery) as well as the status 
of some of the smaller commercial businesses in the study area.  

° A meeting was also held with representatives from Slavic Village, BBC, and CIRI to 
discuss concerns about property takes and access for their residents to the new 
station.  Slavic Village leaders said this project may put them in a holding pattern 
because of the uncertainty of whether or not this project will be constructed.  They are 
concerned that there may be some disinvestment in properties along Bower and other 
nearby streets where the proposed boulevard may be located.  Slavic Village also 
asked how they will benefit from the Corridor.  They have other sites identified in their 
master plan for new housing, but they currently do not have the funding to initiate 
those projects.     

° GCRTA and the City of Cleveland will be coordinating the traffic impacts due to the 
new station, including the #2 bus stopping on 55th St. very close to the I-490 and E. 
55th St. intersection and opening up Bower for an entrance would add another phase 
to the signal.  Mary Cierebiej showed a slide of the proposed East 55th St. station 
parking lot.  GCRTA is willing to consider making adjustments to the location of their 
parking lot.  There may still be an option to place the parking on the south side of 
Bower Avenue.  

° ODOT and HNTB also met with the Buckeye CDC where they discussed Alternative 4.  
Alternative 4 may impact some of property on the Kenneth Johnson Recreational 
Center site that has been identified for future development.  The KJRC has plans to 
expand significantly as the money becomes available and is working with the city to 
assemble surrounding vacant land.  The Center wants to add a new spray park and 
pool in their next phase of development.  There is also a new housing development 
planned for the Buckeye area, but there is little detail currently available.  The city and 
CDC will keep the consultant team apprised on any new information. 

° At a meeting with Fairfax, Case Western Reserve University, and University Circle 
Incorporated, the consultant team discussed the proposed spur which is the proposed 
extension of the Opportunity Corridor east of E. 105th St. in the University Circle Area.  
At this time ODOT is recommending that the spur become part of the MLK Corridor 
Study.  All parties present agreed that the spur was very important but could be given 
more focus as part of the MLK Corridor Study.  The consensus is that East 105th St. 
should be the terminus of the Opportunity Corridor with continued coordination 
between this consultant team and UDA, the consultant for the MLK Corridor Study. 

3) Refinements of Conceptual Alternatives 
 Matt Wahl, Project Manager from HNTB, talked about the intersections that are possible 

with Alternative 4.  At our last meeting there was concern about residents having to cross a 
wide boulevard to access the new station.  In order to remove traffic from the path of the 
station, HNTB looked at options for building a grade separation for Alternative 4.  Two 
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options were developed that would send traffic under existing E. 55th and allow pedestrians 
to cross without interfacing with the majority of the traffic.   

 Wahl explained what a Diamond Interchange would be like with respect to Alternative 4.  
This option is a modified diamond due to the proximity of the I-77/I-490 interchange.  I-490 
through eastbound traffic would be routed under East 55th Street, eliminating those 
volumes at the intersection.  I-77 traffic would intersect with East 55th St.  That traffic could 
go right or left on E. 55th St. or cross 55th St. and enter the boulevard on the entrance ramp 
east of E. 55th St.  The Diamond Interchange would provide two smaller intersections 
instead of one larger intersection.  One of the drawbacks to the diamond interchange is 
that several commercial properties are impacted just west of E. 55th St, in addition to more 
residential impacts than the original Alternative 4.    

 A second option is a Parkway Interchange.  This option would take I-77 and I-490 
eastbound traffic under East 55th Street.  Traffic wanting to access E. 55th would exit the 
boulevard via a slow speed exit ramp east of E. 55th.  One of the drawbacks with this 
option is that it also has more residential impacts to the Slavic Village area than the 
original Alternative 4.  Another potential problem with the Parkway Interchange is that 
traffic may move too fast because of the elimination of signals.  Possible solutions 
mentioned to slow the traffic include warning signs or speed detection devices.  The speed 
limit on the boulevard will be 35 mph so the character of the road needs to reflect that 
before you reach E. 55th St.   

 Hamilton Brown asked how the volume of traffic changes in the analysis compared to the 
last alternative.  Wahl said the original traffic count was 34,000 cars on E. 55th St. and now 
it is down to 18,000 since more of the traffic is thru-traffic on the new boulevard.  He 
reiterated that the challenge is to make the cars go slower.   

 Wahl noted that creating the grade separation at E. 55th Street may impact the combined 
sewer below the existing street network depending on how deep they are, but that is 
something that will be looked at in greater detail if this is one of the corridors that moves 
forward. 

 Hamilton Brown asked, “When you met with Slavic Village, did you show them this?  And 
what was the feedback?”  Cierebiej said yes, we showed these concepts to Slavic Village 
and noted that these two options do what we were asked to do - improve access for the 
people crossing the intersection to access the station and make it safer; now the majority 
of the traffic will be under E. 55th St.  The overall concern is the impacts to the 
neighborhood with all of the options proposed for Alternative 4.  Cierebiej asked if Ben 
Campbell had anything to add.  Ben said they are still digesting a lot of the information that 
was presented and how it impacts their service area.   

 Bobbie Reichtell, Vice President for Planning, Neighborhood Progress Inc. asked what 
letter grade the computer model give this intersection.  Wahl said the conventional 
intersection barely got a Level of Service (LOS) D and that was with 3 lanes in each 
direction plus turning lanes.  The parkway interchange received a LOS B and a LOS C at 
the intersections.  

 Reichtell asked what the plans were for pedestrian and bike access.  Cierebiej said the 
plans call for bike lanes and sidewalks on each side of the road.  They will follow the 
ramps to and from E. 55th Street.   
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 Ben Campbell, Executive Director of Slavic Village, asked if the alternative still depicts a 
15 mph turn radius.  Wahl said it is practically a stop, about 5 mph.  The problem is, the 
bigger the radius you make the turn, the faster people try to take it and the more residential 
impacts you will have. Since we have to make them slow, maybe the answer is to make 
the radius tighter.  Slavic Village is concerned about truck access with that small of a 
turning radius, especially with the Bessemer extension in place there are a lot of trucks 
that need to access E. 55th and in the interstate system.  

 Ron Eckner from NOACA asked if they have considered making U-connections with the 
side streets south of the boulevard rather than cul-de-sacs in the Slavic Village area.  He 
said that could potentially save nine houses.  Matt Wahl said we had not looked at that, but 
we could.  The concept shown at today’s meeting was just to let people know that those 
side streets shown with cul-de-sacs would not have access to the boulevard, except from 
E. 55th St. 

 Hamilton Brown said they need to continue meeting with Slavic Village to work out other 
options and how to minimize impacts because we need to narrow down the alternatives.  
Campbell said there is simply too much information that his organization, Slavic Village, 
must review before it can give an answer as to what it endorses.  He said there is a larger 
amount of takes in his area than previously thought.  

 Millie Caraballo of CIRI said GCRTA is flexible and offered to look at shift the location of 
the parking for the station.  Cierebiej reinforced that only the parking would be affected if 
alternative 4 were to be constructed, not the actual station building.  GCRTA may move 
forward with their current parking plan, but indicated as a future phase they could move the 
station closer to the tracks and allow room for the proposed boulevard south of Bower. 

 Robert Jackimowicz of Cleveland City Council asked about the difference in the number 
property impacts between the Diamond and the Parkway Interchanges.  Hamilton Brown 
requested that HNTB get a count of that for Alternative 4.  Cierebiej said the structure 
impacts for the Parkway Interchange are quantified for Alternative 4, and the Diamond 
Interchange has more impacts because in addition to the neighborhood impacts, it impacts 
commercial business just west of E. 55th St. 

 Hamilton Brown inquired about the cost differences between the diamond and the parkway 
Interchanges.  Wahl said the conceptual cost estimates for the parkway interchange are 
included in the matrix, but the diamond interchange would be more expensive because of 
the additional commercial business impacts and the additional ramp structures required.  

 Hamilton Brown moved the meeting along.  She said the next topic is a decision about the 
terminus of the boulevard, whether it is East 105th St. or the Spur.  She asked if they could 
talk more about this.  Bob Reeves, Director of Community Planning and Development, 
UCI, stated that pedestrian access is a concern in and around University Circle and the 
spur could be added to the scope of the MLK Corridor Study in addressing access and 
traffic flow with continued coordination with HNTB and ODOT.  Hamilton Brown stated that 
the UDA study does not have funding for construction of roadway, but it could be 
constructed as part of this study.   

 Joe Schafran of Paran Management Company stated that the UDA study needs to be 
closely coordinated with this study if they are separate, because the recommendations 
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need to be compatible.  Bob Reeves added that’s why they want HNTB to be involved with 
the UDA study as well so that there is close coordination. 

 Hamilton Brown said the MLK Corridor is just a study.  If we looking at E. 105th without the 
Spur, we have to plan for that road to handle more traffic.   

 Wahl explained that 54,000 cars come off of I-490.  The further east you go, towards the 
Buckeye area, the more the traffic counts decrease.  By the time you get to E. 105th St. 
and Quincy, the count has dropped to 20,000.  Having seven lanes on E. 105th was a 
concern for Fairfax.  Wahl said five lanes would probably work, so you could transition the 
boulevard to five lanes from seven lanes.  

 Roland Newman, Administrative Director for Cleveland Clinic Foundation, stated that the 
total traffic is 21,000 cars on E. 105th St. near the Cleveland Clinic.  The Cleveland Clinic is 
concerned because E. 105th St. between Cedar Avenue and Chester Avenue traffic is 
often gridlocked during shift changes (between 3:00 p.m. to 5:30 p.m.).  There are about 
4,000 cars parked in this area, so he is concerned about introducing additional traffic on E. 
105th St. in the future with the proposed boulevard. 

 Matt Wahl said according to NOACA’s model, two thru lanes at Cedar and E. 105th St. 
would handle the traffic.  Wahl said they analyzed peak traffic hours.  That’s 8 – 8:30 a.m. 
and 4:30 – 5 p.m.  He said that it is a benefit that the major institutions do not have typical 
work hours and that shift change times are staggered throughout the day.   

 Hamilton Brown asked if HNTB looked at traffic volumes along E. 105th St. rather than just 
the east and west movements.  She suggested that HNTB look at E. 105th St. more closely 
– like we did for E. 55th St. to see how new traffic would impact existing traffic. 

 Joe Schafran said we are moving traffic eastward and asked whether the two studies 
should interface (MLK and Opportunity Corridor).  He said there will be a new volume of 
traffic coming into an already poorly performing grid.  HNTB was asked to be involved in 
the study for MLK because it is best suited to explain how these two concepts might work 
together.   

 Hamilton Brown asked again for a reason why the Spur can’t be looked at as part of this 
study.  Hebebrand said the two studies can certainly be coordinated, but the Spur cannot 
be part of Corridor study because it probably would not be eligible for state funding.  It can 
easily later connect to the proposed boulevard.  They need to end the boulevard at E. 
105th St. because of its ability to distribute traffic East and West and to connect with 
Chester or Euclid because they are US routes, and if the new boulevard is a state route, 
that connection is necessary.  It will be easy to, in the future, continue on to create a Spur 
to connect to MLK.  If we did take it as part of this study, it would be bogged down with all 
the traffic flow issues of University Circle.  

 Ireland asked about the meeting that was supposed to happen with Cleveland Clinic to 
decide if E. 105th St. was the best terminus for the Boulevard.  Hebebrand said it did not 
take place, but that they will get it scheduled as soon as possible.  

 Meanwhile, the Cleveland Clinic’s Roland Newman is concerned that the Corridor would 
unload all the traffic into University Circle at E. 105 St.  If so, he continued, Euclid will only 
handle one lane of vehicular traffic when the Euclid Corridor project is complete.  Chester 
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traffic will end up at the bottom of Cedar Hill and then you still have to get through the 
bottom of the hill at MLK.  Where will all these vehicles go?  

 Eckner said there until there is more development there is not necessarily additional traffic; 
it’s just shifted. Eckner stated that we should look at E. 105th and the spur because traffic 
wants to go more than one direction.   

 Hebebrand replied that traffic can be fed in and out of University Circle at an efficient rate 
going up E. 105th St. and feeding traffic to the east-west streets.   

 Hamilton Brown said, to Joe Schafran’s point, there is a way.  She wondered how the 
Opportunity and MLK studies can come up with alternatives together.  She expressed that 
she still does not want to leave the Spur to the MLK study and would like to discuss this 
further at another time.  She then moved the meeting along to the topic of the matrix.   

4) Evaluation Matrix 
 Cierebiej said that economic development and employment-yield information was taken off 

the matrix because the city did not prepare estimates for each of the alternatives, rather an 
estimate for the study area based on proposed future land use.  The City of Cleveland 
estimates about 1,600 new jobs would be created as a result of the Corridor and proposed 
changes to existing land use.  There is a lot of land identified for redevelopment.  Cierebiej 
noted that the city came up with low, mid and high estimates for employment by category.  
She showed a proposed land use map developed by the city (slide 17 of PowerPoint). It is 
mostly light industrial and some residential and recreational.  

 Hamilton Brown noted that the count of new jobs looks low, as the estimate was only 
accounting for 130 acres of redevelopment.  Cierebiej said this is just the first step in 
calculating job creation.  She said the statistics were compiled by the City of Cleveland and 
we will continue coordinating with the city to develop more detailed estimates.    

 Hamilton Brown asked how aggressive we should get with changing the land zoning at the 
present time.  Cierebiej said they are having ongoing discussions with the City about what 
is the best use for this land.  NOACA’s Ron Eckner said the zoning is old.  He wondered 
how zoning can be changed to improve use of the RTA Rapid in the area.  Cierebiej said in 
previous meeting we discussed the land use being zoned mixed-use/multi-family to make 
the population density higher in the surrounding area and therefore increase ridership.  

 Cierebiej directed everyone’s attention to the matrix.  (A copy of the matrix is posted on the 
project website – only comments about what is in the matrix are included.)  

 Cierebiej stated the entire study area is considered environmental justice population 
because the majority of the population is low income or minority.  Jackimowicz of 
Cleveland City Council asked how they could say that adding sidewalks and bike lanes is 
good enough reason to take people’s houses.  He commented that this idea was not 
sufficiently studied.  He suggested that HNTB specify the number of jobs benefit to each 
alternative.  Cierebiej said this is what they are trying to do, get opinions and add things 
into the matrix with input from the committee, the matrix is being presented for discussion. 

 Hamilton Brown said we need to look closer at each alternative and determine the 
benefits.  Hebebrand said they need to move the benefits into the Purpose and Need 
statement where they can be explained in a narrative, not just with numbers in a chart.  
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 Jackimowicz asked about the low-income houses that will be torn down.  Where are they 
going to relocate these families?  There is limited opportunity to find replacement housing 
in Slavic Village.  Due to lack of space and money to build new property, relocating those 
residents will be difficult.  It was explained that the state would compensate those 
impacted by offering fair market value for their homes and cover moving expenses.  The 
state however cannot tell people where to move, so there are no guarantees that those 
residents will relocate in the same neighborhood. 

 Melissa Williams from Buckeye Area Development Corporation said there is no green 
space in her neighborhood.  She asked if we will be adding the number of newly created 
parks and green spaces into the matrix, not just impacts to the existing ones.  She also 
noted that there is no mention of public art.  Hamilton Brown said that is a separate scope 
of work to deal with involving streets and landscape.  She said that green space will be 
decided when they rezone the area in the future.  

 Millie Caraballo asked if the study includes how the Corridor will positively impact the 
economic development potential in the area south of the study area.  Caraballo said that it 
opens up the Forgotten Triangle and wondered if those numbers be included as well. 
Hamilton Brown stated the matrix should only include the study area as the primary focus, 
and the outerlying areas are more secondary, but it is important information to know when 
we are vying for the support of the community and local government.  Hebebrand said that 
such information will also help with finding financing sources.  Hamilton Brown then 
commented that the hand-out from the City didn’t include so-called “secondary spin-offs.”  
Cierebiej said that coordination with the local institutions and the city to get those numbers. 

 Matt Wahl then discussed utilities.  Wahl said fiber optic companies like to occupy railroad 
right of way, so there is a lot of fiber optics in the rail corridors.  If the Corridor impacts 
these kinds of companies, ODOT will have to pay to relocate them. 

 Wahl added that the Baldwin water treatment plant is just east of the study area, so there 
are a lot of water mains in the study area. Large water mains are very difficult to relocate.  
He said you cannot just turn the water off and move lines.  Woodland and Stokes have 
extensive water lines.  It has not been determined what will have to be done with the water 
lines, but it will be looked at in more details in the next phase of study.   

 Cierebiej said that they categorized the potential residential impacts by ward as requested 
at the last workshop.  (See matrix.)  Cierebiej showed pictures of representative 
residential, commercial, and religious properties in the study area.  Some of the areas 
potentially impacted are already in the city land bank and HNTB will continue to coordinate 
with the city about the status of vacant properties. 

 Jackimowicz asked if they are going to do partial property takes.  He commented that the 
value of a property can be ruined if that is done.  For the purposes of this matrix, we are 
only including structure impacts.  Until an “alignment” is defined, we won’t know the extent 
of property impacts. 

 Cierebiej commented that they tried to obtain information on which of the residential 
properties were boarded, vacant, condemned, etc., but the information is ever changing 
and we didn’t get the information for all of the service areas.  Wahl said that it is difficult to 
tell why houses are boarded up.  Are they condemned or just being repaired?  He said that 
HNTB also found that even if such structures are condemned, there is such a thing as a 
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24-hour or three-day condemnations, so it is near impossible to get a count on how many 
houses are truly empty. 

 Cierebiej added that HNTB originally estimated the number of structure impacts using 
2002 aerial mapping.  Recently new base mapping was received and some of the 
structures originally counted are no longer standing, so we will continue to collect 
information to provide accurate and up to date information about these properties and will 
continue to request information from the city and the CDCs.  

 Campbell said the city has a system to determine condemnations.  They spray-paint dots 
on the houses that are condemned.  He added that police also board up drug houses and 
mark them.  Hebebrand simplified the problem by saying the term “condemned” has 
temporary meaning.  

 Someone commented that there are city “demo lists” that exist.  Cierebiej stated that a 
request was made to the city to obtain that information but it was not received prior to this 
meeting. 

 Hamilton Brown said it is important to note that even though these counts can change daily 
and may not be accurate, they still provide a good snapshot of the area.  

 Cierebiej brought up the issue of church takes.  She said there is also a subjective 
judgment call to be made about traditional versus nontraditional churches.  She gave some 
examples by showing slides of pictures.  Some are obvious, but others may be non-
traditional yet they were constructed for the purpose of worship.  In this version of the 
matrix we have included names of churches potentially impacted by each of the 
alternatives. 

 Wahl said that Woodland Cemetery is part of the National Register so it should be 
avoided.  He said this pushes the Corridor south on Woodland and that takes some non-
traditional churches that are close to the road.  This also may cause potential impacts to 
St. John’s Cemetery on the south side of Woodland.  

 Wahl went over the cost estimates for each alternative in 2005 dollars including 
contingencies:   
° Alt. 1 - $181 M 
° Alt. 2 - $272 M 
° Alt. 3 - $238 M  
° Alt. 4 - $199 M  
° Alt. 4 with the Parkway Interchange - $206M 

 Hamilton Brown suggested that at this point they should be discussing eliminating certain 
alternatives.  Are we there yet? 

 Hebebrand said that when the Purpose and Need document is examined, Alternatives 2 
and 4 are the ones that fulfill the areas transportation needs and have the most potential 
for community and economic development.  He suggested they take alternatives 2 and 4 
forward for further study.  That would give us an option to go north or south of the tracks at 
E. 55th St. and then the corridor becomes all of the area in between alternatives 2 and 4 
and alignments would be developed within that corridor. 

 Newman asked about the reasoning behind this suggestion.  He noted that alternatives 2 
and 4 are merged together at certain points on the maps.  On the maps of the alternatives, 
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2 is the yellow line and 4 is the red line and they overlap at some points so yellow is 
covered over by the red line in some areas. 

 Bob Bertsch from the City of Cleveland asked if we have met with Orlando Bakery.  Wahl 
said we met with Orlando very early in the study process and they shared their expansion 
plans with us.  Wahl said that with alternative 2 they may need to take the Orlando loading 
dock which would greatly impact their operations.  Hebebrand said that when they met with 
Orlando in the beginning, the Orlando owners liked alternative 4 because it would give 
them a new front door.  

 Jackimowicz said he was reluctant to take any alternative off the table at this point. He has 
many people to whom he must show this data before he can give his endorsement to 
removing an alternative.  Cierebiej said they wanted to make the decision at the October 
meeting and in the meantime everyone should be taking this information back to 
stakeholders and gathering their opinions.  

 Hamilton Brown said we need a recommendation, but not a hard recommendation.  She 
said she respects that Jackimowicz does not yet want to take any alternatives off the table.  
Alternatives 2 and 4 do have impacts, but they are the best fitted, she said. 

 Eckner asked if we can break out the data where alternatives 2 and 4 differ.  Hamilton 
Brown agreed that would be a great idea.  

 Hebebrand said they need a wide range of alternatives for the NEPA process and we have 
given the same level of detail for each of the alternatives at this point so they can be 
equally compared.   

 Campbell asked if he means that the study team is further defining an area to work with 
and if hybrids of alternatives of 2 and 4 will be developed.  He wanted to make sure they 
aren’t choosing the actual alternative today.  Hebebrand confirmed that he was correct.  

5) Next Steps 
 Hamilton Brown closed the meeting and said the next meeting is October 11th between 10 

a.m. and noon at Quincy Place.  Craig Hebebrand stated, if anyone needs information in 
the meantime, please contact Mary Cierebiej and copy him, Jamie Ireland and Terri 
Hamilton Brown on the e-mails.   

 A public meeting will be held either late November or early December.   
 

Page 9  
J:\JOBS\39853\COMMTGS\MEETINGS\Meeting Minutes\2005-09-22 Workshop #3 Minutes.doc 



Meeting Attendees 

CUY-Opportunity Corridor Workshop #3 – September 22, 2005 

Name Organization 
Bob Bertsch City of Cleveland 
Kelly Brooker ODOT, Central Office 
Ben Campbell Business Development Officer, Slavic Village Development Corporation 
Millie Caraballo Industrial Development Manager, Cleveland Industrial Retention Initiative 

(CIRI) 
Mary Cierebiej Deputy Project Manager, HNTB 
Andrew Cross City of Cleveland Traffic Engineering 
Brian Drobnick Econ. Dev. Coordinator, Fairfax Renaissance Development Corporation 
Ron Eckner NOACA 
Richard Enty GCRTA 
Marka Fields City Planning Commission 
Geoff Fitch CIRI 
Chris Frohring Maingate 
Terri Hamilton Brown Co-chair of the Committee and President of University Circle Inc. (UCI) 
Craig Hebebrand ODOT, District 12 
Lora Hummer ODOT, District 12 
Jamal Husani  Cuyahoga County Engineers Office 
Jamie Ireland  Co-chair of the Committee and Managing Director, Early Stage Partners 

LP 
Robert Jackimowicz  Cleveland City Council 
Ndeda N. Letson UCI 
Roland Newman  Administrative Director, Facilities Operation, Cleveland Clinic Foundation 
Connie Perotti Maingate 
Bobbi Reichtell VP for Planning, Neighborhood Progress Inc. 
Bob Reeves Director of Community Planning and Development, UCI 
Aubrey Sippola Whelan Communications 
Joseph Shafran President, Paran Management Company; Chair, UCI Property Committee 
Timothy Tramble Executive Director, Burten, Bell, Carr Development Corporation 
Matt Wahl Project Manager, HNTB 
Ned Whelan President, Whelan Communications 
Melissa Williams Business Development Director, Buckeye Area Development Corporation 
Joel Wimbiscus UCI  
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Agenda Agenda 
 
Date:  November 10, 2005 
Time:  1:30 p.m. – 3:30 p.m. 
Location: Quincy Place 
  8111 Quincy Avenue, Suite 100 
  Cleveland, OH 44104 
Attendees: CUY-Opportunity Corridor Committee 
   
Re:  CUY-Opportunity Corridor PID 77333 
  Committee Meeting #2  

Workshop Agenda 

o Project Updates 

o Review of Conceptual Alternatives  

o Updated Evaluation Matrix  

o Draft Recommendations for Further Study 

⇒ Action/Committee Decision 

o Next Steps  
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1 November 10, 2005

WELCOME 
Opportunity Corridor Committee Meeting #2

November 10, 2005

2 November 10, 2005

Agenda

• Project Updates
– Previous Meetings Held
– BBC Masterplan/UDC Meeting
– Cleveland Clinic Meeting
– NOACA Coordination
– Draft Purpose and Need, Existing and Future 

Conditions and Red Flag Summary Reports 
submitted to ODOT for review

• Review of Conceptual Alternatives
• Recommendations for further study
• Next Steps
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3 November 10, 2005

Project 
Updates

• Meetings held in 2004:
– September 2004

• UCI CDC Stakeholders 
• Slavic Village
• Fairfax Institutions

– October 2004
• Mt. Sinai Baptist Church
• Economic development group
• City of Cleveland, Traffic/Engineering
• Orlando Baking Company
• UCI Institutional Stakeholders
• BBC Master Plan kick-off 
• Buckeye Area Dev. Corp. 

– November 2004
• City of Cleveland Roundtable
• Cleveland Clinic

4 November 10, 2005

Project 
Updates

• Meetings held in 2005
– CMHA Master Plan kick-off (March 2005)
– City of Cleveland, Planning (April 2005)
– 2 OC committee meetings (May, Nov. 2005)
– Urban Core Advisory Committee Update (June 2005) 
– 3 OC committee workshops (June, Aug., Sept. 2005)
– City of Cleveland Development Cluster (July 2005)
– September 2005 

• City of Cleveland Econ. Dev. & CIRI
• Slavic Village, Councilman Brancatelli, and BBC
• Slavic Village and GCRTA
• Buckeye Area and Councilman Johnson
• Fairfax, CWRU and UCI

– October 2005
• Cleveland Clinic
• BBC Masterplan update with UDC
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5 November 10, 2005

Project 
Updates

• Recent Meetings
– BBC Masterplan/UDC Meeting – Oct. 7th

• Concerns regarding “interchange” appearance
• Prefer western portion of Alt. 2 (north of tracks) 

to western portion of Alt. 4 (south of tracks) due 
to the residential impacts

– Cleveland Clinic Meeting – Oct. 17th

• E.105th St. connection is preferred over E. 89th

St. or E. 93rd St. due to neighborhood impacts
• Clinic will work with Fairfax to determine best 

future use for E. 105th St. and surrounding area
• Willing to assist in gaining support and funding

6 November 10, 2005

Project 
Updates

– BBC Master Plan Community Meeting Nov. 2nd

• Residents concerned about additional traffic in 
their neighborhood with new roadway

• Request was made for computer simulation of 
what roadway would look like to better 
understand; hard to visualize 

• UDC will continue to work with residents and 
stakeholders to develop plan for neighborhood 
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7 November 10, 2005

Project 
Updates

• NOACA modeling
– Confirmed that Heart Center, VA Hospital 

expansion and West Quad campus are not in 
NOACA’s model.

– Previous future volumes on E. 105th St. did not 
take these planned developments into account

– Future traffic projections will be included in the 
modeling efforts in Steps 5 & 6

8 November 10, 2005

Conceptual 
Alternatives

• Review of Conceptual Alternatives
– Four concepts explored
– Potential Economic & Community Development
– Potential Impacts

• cemeteries
• churches
• institutional
• residential
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9 November 10, 2005

10 November 10, 2005

3,900 feetTotal New Frontage

55 acresPotential Areas of Redevelopment 
Adjacent to New Roadway

222 acresOther Potential Areas of 
Redevelopment (no change in access)

62 acresPlanned/Existing Development

Alternative 1 – Potential Acres of Redevelopment
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11 November 10, 2005

9,800 feetTotal New Frontage

232 acresPotential Areas of Redevelopment 
Adjacent to New Roadway

22 acresOther Potential Areas of 
Redevelopment (no change in access)

62 acresPlanned/Existing Development

Alternative 2 – Potential Acres of Redevelopment

12 November 10, 2005

5,000 feetTotal New Frontage

69 acresPotential Areas of Redevelopment 
Adjacent to New Roadway

206 acresOther Potential Areas of 
Redevelopment (no change in access)

62 acresPlanned/Existing Development

Alternative 3 – Potential Acres of Redevelopment
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13 November 10, 2005

12,800 feetTotal New Frontage

210 acresPotential Areas of Redevelopment 
Adjacent to New Roadway

62 acresOther Potential Areas of Redevelopment 
(no change in access)

62 acresPlanned/Existing Development

Alternative 4 – Potential Acres of Redevelopment

14 November 10, 2005

Alternative 1 Potential Impacts

• Cemeteries: 1 - 2 

• Churches:  8 - 10 

• Institutional:  2  
• Residential:  Up to 57
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15 November 10, 2005

Alternative 2 Potential Impacts

• Cemeteries: None 

• Churches:  2 - 3 

• Institutional:  None  
• Residential:  Up to 46

16 November 10, 2005

Alternative 3 Potential Impacts

• Cemeteries: 1- 2 

• Churches:  2 - 4 

• Institutional:  2  
• Residential:  Up to 112



9

17 November 10, 2005

Alternative 4 Potential Impacts

• Cemeteries: None 

• Churches:  2 - 4 

• Institutional:  None  
• Residential:  Up to 123

18 November 10, 2005

• Conceptual Alternative 1
– New Frontage 

• 3,900 ft.
– Adjacent Areas of Potential Redevelopment 

• 55 acres
– Cemeteries Potentially Impacted 

• 1 – 2 (up to 50 grave sites)
– Churches Potentially Impacted

• 8 – 10 (majority located on Woodland)
– Potential Institutional/Civic Impacts

• 2 (library and post office on Woodland)
– Residential Structures/Units Potentially Impacted

• Up to 33 structures (approximately 57 units) 
– Preliminary Cost Estimates (2005 dollars)

• $181 million

Conceptual 
Alternatives
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19 November 10, 2005

Conceptual 
Alternatives

• Conceptual Alternative 2
– New Frontage 

• 9,800 ft.
– Adjacent Areas of Potential Redevelopment 

• 232 acres
– Cemeteries Potentially Impacted 

• None
– Churches Potentially Impacted

• 2 – 3 
– Potential Institutional/Civic Impacts

• None
– Residential Structures/Units Potentially Impacted

• Up to approximately 46 units
– Preliminary Cost Estimate (2005 dollars)

• $272 million

20 November 10, 2005

Conceptual 
Alternatives

• Conceptual Alternative 3
– New Frontage 

• 5,000 ft.
– Adjacent Areas of Potential Redevelopment 

• 69 acres
– Cemeteries Potentially Impacted 

• 1 – 2 (up to 60 grave sites)
– Churches Potentially Impacted

• 2 – 4
– Potential Institutional/Civic Impacts

• 2 (Youth Intervention & Mt. Sinai Multiplex sites)
– Residential Structures/Units Potentially Impacted

• Up to 69 structures (approximately 112 units) 
– Preliminary Cost Estimate (2005 dollars)

• $238 million
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21 November 10, 2005

Conceptual 
Alternatives

• Conceptual Alternative 4
– New Frontage 

• 12,800 ft.
– Adjacent Areas of Potential Redevelopment 

• 210 acres
– Cemeteries Potentially Impacted 

• None
– Churches Potentially Impacted

• 2 – 4
– Potential Institutional/Civic Impacts

• None
– Residential Structures/Units Potentially Impacted

• Up to approximately 123 units
– Preliminary Cost Estimate (2005 dollars)

• $199 million

22 November 10, 2005

Recommen-
dations

• Draft Recommendations for Further Study
– Remove conceptual alternatives 1 & 3 from 

further consideration due to limited economic 
development potential

– Combine conceptual alternative 2 & 4 into a 
single corridor to be studied further in the next 
phase
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23 November 10, 2005

Draft Recommended Corridor for 
Further Study – Hybrid of 
Conceptual Alts. 2 and 4

Previously Identified Impacts 
Associated with Conceptual 

Alts. 1 and 3

24 November 10, 2005

Next Steps

• Next Steps
– Recommend Corridor for further study today

• Questions/comments
• Action/Decision

– Public Meeting – Early 2006
• Solicit comments
• Adjust/Refine concepts

– Newsletter #1 after public comment period
– Steps 5 & 6

• Conceptual Alternatives
• Feasible Alternatives
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25 November 10, 2005

26 November 10, 2005

ODOT PDP
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27 November 10, 2005

Cost         
(in millions)    2005 2006 2007 2008 2009 2010 2011 2012

Steps 1-4

Steps 5-6

Alt. 2   $49

Alt. 4   $34-36

Alt. 2   $282

Alt. 4   $211-247

Estimated Total $260 - $346

Verification of the Preferred Alternative

Plan Development 

Right-of-Way Acquisition and Relocation

Construction, Inspection and Contingency

$3.5

$6.0

FULL IMPLEMENTATION SCHEDULE

Identify, Develop and Select Corridor $1.1

$4.2

FUNDED UNFUNDED

Identify, Develop and Select Alignment

28 November 10, 2005

THANK YOU!



Meeting Notes  
 
Date: November 10, 2005 

Time: 1:30 p.m. – 3:00 p.m. 
Location: Quincy Place 
 8111 Quincy Avenue, Suite 100  
 Cleveland, Ohio 44104 
Attendees: CUY-Opportunity Corridor Committee 
Re: CUY-Opportunity Corridor PID 77333 
 Committee Meeting #2 
 

The Power Point Presentation given at this workshop can be found on the project website 
accessed through www.innerbelt.org.  The meeting minutes reflect the discussions generated as a 
result of the presentation. 

1) Introduction  
 Terri Hamilton Brown, who has resigned as Executive Director of University Circle 

Incorporated to become a Vice President of Corporate Diversity for National City Bank, will 
remain Co-chair of the Advisory Committee.  She welcomed the group.  She noted that 
there were several new people present and suggested everyone introduce himself or 
herself.  She said that was there were 3 workshops held over the summer since our first 
full committee meeting and this is the second time the committee as a whole has been 
together.  Hamilton Brown briefly went over what had been accomplished since the last 
whole group meeting and outlined the agenda of the meeting: the overview, review the 
alternatives, review the updated matrix, reach recommendations, and solicit comments. 
Hamilton Brown said the ultimate goal of today’s meeting is to narrow down the corridor for 
further study.  

2) Project  Updates 
 Mary Cierebiej, Deputy Project Manager from HNTB, recapped the various stakeholder 

meetings held during the last year.  See the Power Point presentation posted on the 
website.  Some of the more recent meetings include: 

 BBC Master Plan/Urban Design Center (UDC) 
o Concerned about the appearance of and “interchange” and its effects on the 

neighborhood.  UDC prefers the western portion of Alternative #2 (north of the 
tracks) to the western portion of Alternative #4 (south of the tracks) because of the 
residential impacts 

 Cleveland Clinic 
o Confirmed that East 105th was preferred over E. 89th St. or E. 93rd St. for the 

terminus due to the neighborhood impacts 
o The Clinic will continue to work with Fairfax to determine the best future use for E. 

105th St., as well as assist the study team in gaining support and funding. 
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 At the last meeting, the question was raised as to whether or not NOACA’s model included 

the future development in the University Circle area.  Cierebiej confirmed after meeting 
with NOACA that their traffic model does not take in account the Cleveland Clinic’s new 
Heart Center on Euclid Avenue, the VA Hospital expansion, and the West Quad campus. 

 Hamilton Brown asked about the percentage of traffic that will increase with the new Heart 
Center.  Matt Wahl, HNTB Project Manager, said that NOACA’s model currently shows the 
traffic remaining stable in the University Circle area rather than declining as in other parts 
of the City.  Matt said that HNTB will be requesting zip code information for employees 
from the Clinic, VA, UH, and Case to see where employees are coming from to create 
more accurate model of where the traffic is coming and going.  Cierebiej added that HNTB 
had obtained the square footage of the facilities to help predict the traffic, but NOACA feels 
the number of employees traveling from a specific zip code would be more accurate.   

3) Refinements of Conceptual Alternatives 
 Wahl went over the original four conceptual alternatives for the Corridor.  He showed a 

map of each alternative showing the potential economic and community development 
associated with each.   

 David Goldberg of Ohio Savings Bank asked if any work or any further study has been 
done with the proposed spur.  Bob Reeves of UCI said UCI will be looking at it as part of 
the MLK Corridor Study.  

 Wahl then went over the acreage of new frontage that could be created with each of the 
alternatives, as well as the potential impacts.  

 Millie Caraballo of the Cleveland Industrial Retention Initiative asked if potential “takes” are 
vacant.  Are most of the impacts residential?  Cierebiej said that determining the status of 
the structures impacted will be part of the next phase.  The potential impacts are quantified 
by residential, religious, commercial etc. for each of the alternatives in the evaluation 
matrix.  Participants were given a copy of the matrix at the beginning of the meeting.  A 
copy is also posted on the project website. 

 Wahl said all four of the conceptual alternatives have 26 common residential takes along 
E. 105th St. (assuming a symmetrical widening).  Hamilton Brown asked where on the map 
the other mentioned takes are.  He showed the areas of potential impacts associated with 
each of the alternatives.  Millie Caraballo asked that if “takes” are houses or property.  
Cierebiej replied that the “takes” are structures, not parcels or property, but physical 
structures.  

 Craig Hebebrand of ODOT District 12 said that the study team will be doing a large 
amount of documentation in the corridor area in the next phases of study.  In February, 
2006, he said, ODOT plans to take the data and concepts developed to this point to the 
public for feedback.  In the next phase, he said, ODOT will do more engineering as well as 
environmental impact studies and studies of cultural resources.  Hebebrand stated that this 
committee will be continually consulted throughout the process.  He said the alignments 
will continue to be refined further and other options for minimizing impacts will be explored.  
In the coming months, ODOT will also research the environmental sites and begin to 
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estimate the cost for cleaning up those sites.  There are costs associated with studying 
these sites and that is why it is important that this Committee narrow the corridor so that 
the focus of study is a smaller area.  Hebebrand went on to say that the recommendation 
of this study team is that we stop looking at alternative 1, which primarily follows the 
existing streets of E. 55th St. and Woodland, and also alternative 3, which is north of the 
railroad tracks for its full length.   

 Hebebrand noted that Alternatives 2 and 3 are basically the same to the west but between 
E. 75th St. and Buckeye, Alternative 2 runs south of the railroad tracks and Alternative 3 
runs north of the tracks.  Alternatives 1 and 3 included cemetery impacts and a number of 
planned improvements sites, and the economic development potential was the lowest of 
the 4 alternatives.  Therefore, it was determined that the benefits did not outweigh the 
impacts.  Hebebrand then reiterated that the recommendation is to remove Alternative 1 
and Alternative 3 from further consideration.  Hebebrand said ODOT will concentrate on 
the yellow-colored area of the map, that was distributed to the committee during the 
meeting, in the next steps, and future alternatives will be developed within this yellow area 
over the next year.  A copy of the map is posted on the website.  By this time next year, he 
continued, we should know the recommended alternative and have a plan in place as to 
how to finance it.   

 Ron Eckner of NOACA asked if we can still look at the possible connection between 
Kinsman and E. 55th St., where the northern leg of Kinsman would tie into E. 55th St. south 
of the existing 5 legged intersection with Woodland Ave. even though that alternative 1 is 
off the table.  Hebebrand said we will not look at this as part of this study if we eliminate 
Alternative 1.  He said the city may however do it as a separate study.   

 Goldberg inquired about his earlier discussion about a possible connection from the 
Corridor to University Hospital and Case along the railroad tracks to Mayfield.  Bob Reeves 
said there are a lot of buildings on UH and Case’s campus that would be impacted with 
that kind of connection.  Wahl said they did look at some concepts.  Hamilton Brown said 
that UCI’s MLK Boulevard study will look for better connections in that area.  UCI has 
agreed to include HNTB as part of the MLK study team to ensure the projects are being 
coordinated.   

 Goldberg asked about cantilevering over the railroad tracks along the Case campus.  Is 
this possible?  Bob Reeves said that would make it 30 feet higher and that’s not practical.  
We can’t go under it either.  Goldberg said that it sounds like the committee has looked 
into these issues already and he gave his thanks.  

 Councilman Anthony Brancatelli of Ward 12 said that he is formally opposing Alternative 4 
as it is currently shown because of all the property takes associated with it in Slavic 
Village.  He understood early on that there may be impacts to Slavic Village, but not to this 
extent.  He asked the committee to leave Alternatives 2 and 3 on the table. He said this will 
give us enough acreage.  Hamilton Brown reassured him that the Committee is not saying 
it will be the precise route shown as alternative 4.  She said it will be an alternative we will 
create that lies in the area between Alternatives 2 and 4.  We need additional studying, 
she said and we are committed to doing that.   

 Hebebrand said we need a corridor of specific width in order to be able to put forth several 
alternatives for study.  He said we would not want to move that boundary line any closer to 
Alternative 2 because that would be limiting the range of alternatives.  Plus, the bridge 
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requirements of Alternative 2 would add significant costs so we have to leave options on 
the table.  He pointed out that staying north of the railroad tracks and going along Grand 
Avenue also requires residential takes.  This will be addressed in more detail in the next 
phase, he said.  He added that the Committee will need to look closely at development; 
weigh it with the property takes, and see if the “cost” will be offset. 

 Hamilton Brown pointed out that the Corridor may end up being parts of Alternative 2 and 
parts of Alternative 4.  She stated: We are not trying to make one recommendation today; 
we are trying to get rid of the ones that do not work.  Hebebrand added one consideration 
is leaving the intersection as it is today, perhaps then improving E. 55th St. and Grand and 
then the rest of the boulevard.   

 Hamilton Brown asked the Councilman, how do you respond to his suggestions of possibly 
leaving the intersection the same?  Councilman Brancatelli said he is a supporter of this 
project; it is just that the neighborhood nearby St. Hyacinth Church will be devastated by 
Alternative 4 as it is currently being shown.  

 Hamilton Brown asked if he was stating an objection to the western end of Alternative 4.  
Councilman Brancatelli noted that putting new roads in the past have devastated various 
areas, so he wanted to express his concerns for alternative 4 in its current form. The 
Councilman submitted a letter to ODOT documenting his concerns.  Hebebrand 
encouraged all attendees to document their concerns, support, etc. so that it is a matter of 
public record that helps in shaping future decisions.  

 Hebebrand said that the estimate of the number of property takes thus far are close.  We 
have estimated high in hopes of refining the alternatives to minimize those impacts, rather 
than giving a low estimate and ending up with more impacts than originally estimated.   As 
refinements are made, the numbers will be more accurate.  

 Hamilton Brown said they will study viable options in more detail.  She stressed the 
importance of moving the study to a plan.   

 She addressed the group and asked if we can agree to take alternative 1 off the table.  
The group agreed and consensus was reached.  Hamilton Brown said that Alternative 1 is 
now off the table.  

 Councilman Brancatelli said he may have been mistaken about Alternative 3 in his earlier 
remarks.  Hebebrand reminded him that Alternatives 2 and 3 are the same between East 
55th Street and East 75th Street.  

 Hamilton Brown said they are recommending Alternative 3 be taken off the table. The 
group agreed and consensus was reached. 

 Hamilton Brown continued by summing up that we have Alternatives 2 and 4 left on the 
table, noting concerns about Alternative 4 and the associated residential impacts in Slavic 
Village.  She added we are not looking for approval of either just that we move forward 
looking at both in more detail. She asked Hebebrand to explain what we can expect to 
happen next. 

4) Next Steps 
 Hebebrand said a lot of documentation will occur in the near future.  The plan is to hold a 

public meeting in February.  Between now and then the study team will meet with 
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members of the new City of Cleveland administration and look at alternatives that reduce 
the number of impacts in Slavic Village.  We will bring those concepts back to the CDCs 
and get their input before going to the public.  After public feedback has been received, the 
alternatives will be further refined accordingly.  

 Hamilton Brown said we should begin to respond to criticisms now so that we can 
demonstrate at the public meeting how the committee has been doing its work all along. 

 Caraballo suggested we should pay close attention to quantifying the economic 
development possibilities so that we have that to show also to the public in February.  

 Goldberg asked why we would continue to consider alignments against the railroad tracks.  
That limits economic development.  Couldn’t we make this into a beautiful gateway into 
University Circle?  Hamilton Brown said she agrees with David Goldberg.   

 Hebebrand said that we need to further identify cultural and historical sites and make sure 
we create alternatives that avoid these areas.  He also noted that the Ken Johnson 
Recreational Center used conservation funds for the construction of the sprayground, 
which makes the planned expansion site more difficult to impact.  Any amount of land 
impacted would have to be replaced.  It is understood that Orlando Bakery should not be 
impacted.  

 Kim Scott from Burten Bell Carr said in regards to their Master Plan which is under 
development, the BBC consultant (UDC) proposed the middle section of the Alternative 4 
be shifted down to Rawlings rather than following Grand.  They thought it would provide 
more opportunities on both sides of the road for redevelopment.  Cierebiej responded by 
saying that originally UDC did suggest that to the study team, but when UDC looked into 
that option more closely, they decided it may not be the best solution because following 
Rawlings would impact new infill housing on E. 73rd St.  Hebebrand added that they will 
look at the BBC’s consultant’s suggestions and still explore a shift of the corridor within the 
yellow hatched area. 

 Hamilton Brown asked Scott to put the ideas in writing to the committee so they can be a 
matter of public record.  Hebebrand reiterated that yes they would like committee members 
to submit comments, concerns, etc. in writing to ODOT to his attention.  

 Councilman Brancatelli again inquired about property takes and vacancies.  Hamilton 
Brown referred him to Page 2 of the matrix but reiterated that we have not determined 
which of the impacted properties are vacant or occupied. 

 Brancatelli advised the Committee not to rely upon County data.  He said it would be wise 
to consult the community development corporations for those figures.  Hamilton Brown 
agreed and said that even though some places look vacant, they are not vacant.  Cierebiej 
added that that situation constantly changes, and we previously requested that type of 
information from the CDCs and the City of Cleveland and will continue to do that 
throughout the next steps.   

 Hamilton Brown said they are planning on creating a link on the project’s web site so that 
the Committee can view comments that have been submitted to ODOT. 

 She went on to discuss the next steps.  The public meeting is slated for February.  She 
said there will be additional analysis of engineering before then and also the study team 
will meet with each CDCs before then.   

Page 5  
J:\JOBS\39853\COMMTGS\MEETINGS\Meeting Minutes\2005-11-10 Meeting #2 Minutes.doc 



 Hamilton Brown promised there will be no surprises.  She also said that since there is a 
new mayor-elect, we need to present the Opportunity Corridor Study to him before the 
public meeting.  

 Cierebiej asked if any of the CDC’s have newsletters, that they inform the study team of 
deadlines for placing notices about the public meeting once a date is set.  Or if they could 
please make an announcement in their newsletter that a public meeting will be held in 
February.  CDCs can also provide the study team with their mailing list and we can provide 
notices, newsletters, etc. to their service areas, or let us know how many copies you need 
to include in their own mailings. 

 Hebebrand said that ODOT has funding through the next year to complete Steps 5 and 6, 
and that HNTB will be getting under contract to perform that work.  Beyond that, there is no 
funding in place so we need to be reaching out to the community and other places for 
funding beyond Step 6.  

 Jim Pressler of Greater Cleveland Partnership said his organization may be able to assist 
in getting funding for this project.  He said it should be a high priority.  He suggested that 
this committee and the Greater Cleveland Partnership work closely together to see what 
options are available.  Hamilton Brown asked that Pressler to let the study team know 
when it is appropriate to make a presentation to the Greater Cleveland Partnership.  
Pressler said he will check.  

 Someone then asked about State Issue 1 and, since it funds economic development, if it 
will affect this project.  Hebebrand said he didn’t know but that he would look into it. 

 Hamilton Brown thanked the committee and adjourned.  
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Meeting Attendees 

CUY-Opportunity Corridor Committee Meeting #2 – November 10, 2005 

Name Organization 
Debbie Berry City of Cleveland Planning Commission 
Ben Campbell Business Development Officer, Slavic Village Development Corporation 
Millie Caraballo Industrial Development Manager, CIRI 
Tom Chema President, Hiram College 
Mary Cierebiej Deputy Project Manager, HNTB 
Andrew Cross City of Cleveland Traffic Engineering 
Jacek Ghosh Fairfax Renaissance Development Corporation 
Ron Eckner NOACA 
Richard Enty GCRTA 
Geoff Fitch CIRI 
Chris Frohring Maingate Business Development 
David Goldberg Ohio Savings Bank 
Terri Hamilton Brown Co-chair of the Committee and President of University Circle Inc. (UCI) 
Craig Hebebrand ODOT, District 12 
Jamie Ireland  Co-chair of the Committee and Managing Director, Early Stage Partners LP 
Robert Jackimowicz  Cleveland City Council 
August Napoli Development Department Cleveland Clinic  
Roland Newman  Administrative Director, Facilities Operation, Cleveland Clinic Foundation 
Erica Oladeji CIRI 
Claire Posius City of Cleveland Planning Commission 
Jim Pressler Greater Cleveland Partnership 
Bob Reeves UCI 
Bobbi Reichtell VP for Planning, Neighborhood Progress Inc. 
Ed Rybka City of Cleveland Planning Commission 
Bob Reeves Director of Community Planning and Development, UCI 
Kim Scott Burten Bell Carr 
Aubrey Sippola Whelan Communications 
Jeffery Sugalski Burten Bell Carr 
Matt Wahl Project Manager, HNTB 
Joel Wimbiscus UCI  
John Wheeler VP for Cleveland Regional Affairs, Case Western Reserve University 
Ned Whelan President, Whelan Communications 

 

Page 7  
J:\JOBS\39853\COMMTGS\MEETINGS\Meeting Minutes\2005-11-10 Meeting #2 Minutes.doc 



 
Appendix D 
Stakeholder Meeting Log 
 

  
 Draft Strategic Plan  



Opportunity Corridor
Steps 1-4 Record of Meetings through July 2006

Date Last Name First Name Agency Meeting Agenda Location Category

1 02/24/06 Cierebiej Mary HNTB Ohio, Inc. Urban Core Advisory Committee NOACA Urban Core Mtg.
Whal Matt HNTB Ohio, Inc. Urban Core Advisory Committee

2 03/24/05 Cierebiej Mary HNTB, Ohio CMHA Master Plan/City Architecture City Architecture Stakeholder
Wahl Matt HNTB Ohio, Inc. CMHA Master Plan/City Architecture

Hebebrand Craig ODOT, District 12 CMHA Master Plan/City Architecture
Motl John ODOT, District 12 CMHA Master Plan/City Architecture

Bandy-Zalatoris Michelle City Architecture CMHA Master Plan/City Architecture
Madison Kevin Robert Madison International CMHA Master Plan/City Architecture
Pollock Scott CMHA CMHA Master Plan/City Architecture

Patterson Jeffery CMHA CMHA Master Plan/City Architecture
Samarasekera Nilantha CMHA - Construction CMHA Master Plan/City Architecture

3 04/21/05 Cierebiej Mary HNTB, Ohio UCI/City of Cleveland Meeting City Hall Stakeholder
Wahl Matt HNTB Ohio, Inc. UCI/City of Cleveland Meeting

Hebebrand Craig ODOT, District 12 UCI/City of Cleveland Meeting
Motl John ODOT, District 12 UCI/City of Cleveland Meeting

Brown Bob Cleveland City Planning Commission UCI/City of Cleveland Meeting
Berry Debbie City of Cleveland - Planning UCI/City of Cleveland Meeting
Collier Freddy City of Cleveland - Planning UCI/City of Cleveland Meeting
Fields Marka City of Cleveland - Planning UCI/City of Cleveland Meeting
Furio Brooke City of Cleveland - Planning UCI/City of Cleveland Meeting

Hamilton-Brown Terri University Circle Inc. UCI/City of Cleveland Meeting

4 05/04/05 Cierebiej Mary HNTB, Ohio Internal Meeting - Corridor Options HNTB Stakeholder
Wahl Matt HNTB Ohio, Inc. Internal Meeting - Corridor Options 

Hebebrand Craig ODOT, District 12 Internal Meeting - Corridor Options 
Motl John ODOT, District 12 Internal Meeting - Corridor Options 

Hoffman Larry ODOT, Central Office Internal Meeting - Corridor Options 
Carpenter Mark ODOT, Central Office Internal Meeting - Corridor Options 

5 05/11/05 Ott Katie HNTB, Ohio NOACA-Modeling NOACA Stakeholder
English Nichole HNTB, Ohio NOACA-Modeling
Al-Lozi Mahmoud NOACA NOACA-Modeling

6 05/13/05 Hamilton-Brown Terri University Circle Incorporated (UCI) UCI Com. Mtg Prep UCI Misc. Coordination
Limmer Ben University Circle Incorporated (UCI) UCI Com. Mtg Prep

Hebebrand Craig ODOT, District 12 UCI Com. Mtg Prep
Motl John ODOT, District 12 UCI Com. Mtg Prep

Cierebiej Mary HNTB, Ohio UCI Com. Mtg Prep
Wahl Matt HNTB Ohio, Inc. UCI Com. Mtg Prep

7 05/16/05 Ireland Jamie Early Stage Partners LP Com. Mtg Prep HNTB Misc. Coordination
Hebebrand Craig ODOT, District 12 Com. Mtg Prep

Motl John ODOT, District 13 Com. Mtg Prep
Wahl Matt HNTB Ohio, Inc. Com. Mtg Prep

Cierebiej Mary HNTB, Ohio Com. Mtg Prep

8 05/19/05 Jaquay Robert Gund Foundation  Committee Mtg. #1 NOACA Committee Mtg.
Berry Debbie Cleveland City Planning Commission Committee Mtg. #1
Brown Bob Cleveland City Planning Commission Committee Mtg. #1

Caraballo Millie Cleveland Industrial Retention Initiative (CIRI) Committee Mtg. #1
Cierebiej Mary HNTB, Ohio Committee Mtg. #1
Collier Freddy Cleveland City Planning Commission Committee Mtg. #1
Coyle Terri ODOT, District 12 Committee Mtg. #1

Goldberg David Ohio Savings Bank Committee Mtg. #1
Hamilton-Brown Terri University Circle Incorporated (UCI) Committee Mtg. #1

Haviland James Midtown Cleveland Committee Mtg. #1
Hebebrand Craig ODOT, District 12 Committee Mtg. #1

Hopkins John Buckeye Area Development Corporation Committee Mtg. #1
Ireland Jamie Early Stage Partners LP Committee Mtg. #1
Loessin Robert Cleveland Clinic Foundation Committee Mtg. #1
Napoli Augie Cleveland Clinic Foundation Committee Mtg. #1
Motl John ODOT, District 14 Committee Mtg. #1

Reeves Bob University Circle Incorporated (UCI) Committee Mtg. #1
Riley William Mt. Sinai Baptist Church/Mt. Sinai Ministries Committee Mtg. #1

Tramble Mike Greater Cleveland Regional Transit Authority Committee Mtg. #1
Schipper Tim Burten, Bell, Carr Development Corporation Committee Mtg. #1

Wahl Matt HNTB Ohio, Inc. Committee Mtg. #1
Whelan Ned Whelan Communications Committee Mtg. #1
Baxter Bruce BioEnterprise Committee Mtg. #1

Hummer Lora ODOT, District 12 Committee Mtg. #1
Zohn Patrick Gateway Consultants Committee Mtg. #1

Strnisha Steve Greater Cleveland Partnership Committee Mtg. #1
Jackimowicz Richard County Commissioner Jones Office Committee Mtg. #1

Ghosh Jacek Fairfax Renaissance Development Corporation Committee Mtg. #1
McNitt Robert Cleveland City Council Committee Mtg. #1
Enty Rich Greater Cleveland Regional Transit Authority Committee Mtg. #1

Limmer Ben University Circle Incorporated (UCI) Committee Mtg. #1
Al-Lozi Mahmoud NOACA Committee Mtg. #1
Fitch Geoff Cleveland Industrial Retention Initiative (CIRI) Committee Mtg. #1

Benedict Jim UHC Committee Mtg. #1
Eckner Ron Cleveland City Planning Commission Committee Mtg. #1
Sippola Aubrey Whelan Communications Committee Mtg. #1
Fields Marka NOACA Committee Mtg. #1
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Opportunity Corridor
Steps 1-4 Record of Meetings through July 2006

Date Last Name First Name Agency Meeting Agenda Location Category

9 06/09/05 Cierebiej Mary HNTB Ohio, Inc. Urban Core Advisory Com. NOACA Urban Core Adv. Com.

10 06/16/05 Al-Lozi Mahmoud NOACA OC Workshop #1 Quincy Place Committee Workshop
Armstrong Michael Federal Highway Administration OC Workshop #1

Berry Debbie Cleveland City Planning Commission OC Workshop #1
Bertsch Bob City of Cleveland - Economic Development OC Workshop #1
Brooker Kelly ODOT, Central Office OC Workshop #1
Brown Bob Cleveland City Planning Commission OC Workshop #1

Campbell Ben Slavic Village Development Corporation OC Workshop #1
Caraballo Millie Cleveland Industrial Retention Initiative (CIRI) OC Workshop #1
Cierebiej Mary HNTB, Ohio OC Workshop #1
Collier Freddy Cleveland City Planning Commission OC Workshop #1
Cross Andrew City of Cleveland - Traffic Engineering OC Workshop #1

Drobnick Brian Fairfax Renaissance Development Corporation OC Workshop #1
Eckner Ron Cleveland City Planning Commission OC Workshop #1
Fields Marka NOACA OC Workshop #1
Ghosh Jacek Fairfax Renaissance Development Corporation OC Workshop #1

Hamilton-Brown Terri University Circle Incorporated (UCI) OC Workshop #1
Hebebrand Craig ODOT, District 12 OC Workshop #1

Hopkins John Buckeye Area Development Corporation OC Workshop #1
Hummer Lora ODOT, District 12 OC Workshop #1
Ireland Jamie Early Stage Partners LP OC Workshop #1

Jackimowicz Robert County Commissioner Jones Office OC Workshop #1
Limmer Ben University Circle Incorporated (UCI) OC Workshop #1
Maier Howard NOACA OC Workshop #1
McNitt Richard Cleveland City Council OC Workshop #1
Motl John ODOT, District 15 OC Workshop #1

Posius Clair Cleveland City Planning Commission OC Workshop #1
Reeves Bob University Circle Incorporated (UCI) OC Workshop #1

Riley William Mt. Sinai Baptist Church/Mt. Sinai Ministries OC Workshop #1
Schipper Mike GCRTA OC Workshop #1
Sippola Aubrey Whelan Communications OC Workshop #1
Trample Tim Burten, Bell, Carr Development Corporation OC Workshop #1

Wahl Matt HNTB Ohio, Inc. OC Workshop #1
Wheeler John CWRU OC Workshop #1
Whelan Ned Whelan Communications OC Workshop #1

11 06/21/05 Cierebiej Mary HNTB Ohio, Inc. OC working mtg. ODOT D-12 Misc. Coordination
Wahl Matt HNTB Ohio, Inc. OC working mtg.

Hebebrand Craig ODOT, D-12 OC working mtg.
Motl John ODOT, D-12 OC working mtg.

12 07/18/05 Cierebiej Mary HNTB Ohio, Inc. City of Cleveland Development Cluster City Hall Stakeholder
Wahl Matt HNTB Ohio, Inc. City of Cleveland Development Cluster

Trimarco Gina HNTB, Chicago City of Cleveland Development Cluster
Hamilton-Brown Terri UCI City of Cleveland Development Cluster

Ronayne Chris City of Cleveland, Chief of Staff City of Cleveland Development Cluster

13 07/29/05 Cierebiej Mary HNTB Ohio, Inc OC working mtg. D-12 Misc. Coordination
Wahl Matt HNTB Ohio, Inc OC working mtg.

Hebebrand Craig ODOT, D-12 OC working mtg.
Motl John ODOT, D-12 OC working mtg.

14 08/18/05 Al-Lozi Mahmoud NOACA OC Workshop #2 Quincy Place Committee Workshop
Armstrong Michael Federal Highway Administration OC Workshop #2
Brooker Kelly ODOT, Central Office OC Workshop #2

Campbell Ben Slavic Village Development Corporation OC Workshop #2
Caraballo Millie Cleveland Industrial Retention Initiative (CIRI) OC Workshop #2
Cierebiej Mary HNTB, Ohio OC Workshop #2
Collier Freddy Cleveland City Planning Commission OC Workshop #2
Cross Andrew City of Cleveland - Traffic Engineering OC Workshop #2

Drobnick Brian Fairfax Renaissance Development Corporation OC Workshop #2
Fields Marka NOACA OC Workshop #2
Ghosh Jacek Fairfax Renaissance Development Corporation OC Workshop #2

Goldberg David Ohio Savings Bank OC Workshop #2
Hamilton-Brown Terri University Circle Incorporated (UCI) OC Workshop #2

Hebebrand Craig ODOT, District 12 OC Workshop #2
Heviland James Midtown Cleveland OC Workshop #2
Hummer Lora ODOT, District 12 OC Workshop #2
Husani Jamal Cuyahoga County's Engineers Office OC Workshop #2
Ireland Jamie Early Stage Partners LP OC Workshop #2

Jackimowicz Robert County Commissioner Jones Office OC Workshop #2
Limmer Ben University Circle Incorporated (UCI) OC Workshop #2

Motl John ODOT, District 16 OC Workshop #2
Posius Clair Cleveland City Planning Commission OC Workshop #2
Reeves Bob University Circle Incorporated (UCI) OC Workshop #2

Riley William Mt. Sinai Baptist Church/Mt. Sinai Ministries OC Workshop #2
Sippola Aubrey Whelan Communications OC Workshop #2

Standley Steven University Hospitals Health Systems OC Workshop #2
Wahl Matt HNTB Ohio, Inc. OC Workshop #2

Wheeler John CWRU OC Workshop #2
Wimbiscus Joel University Circle Incorporated (UCI) OC Workshop #2

15 09/14/05 Cierebiej Mary HNTB Ohio, Inc, City of Cleveland - Economic Dev. City Hall Stakeholder
Wahl Matt HNTB Ohio, Inc. City of Cleveland - Economic Dev.

Limmer Ben UCI City of Cleveland - Economic Dev.
Wimbiscus Joel UCI City of Cleveland - Economic Dev.
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Steps 1-4 Record of Meetings through July 2006

Date Last Name First Name Agency Meeting Agenda Location Category

Pesti Belinda City of Cleve, Econ. Dev. City of Cleveland - Economic Dev.
Bertsch Bob City of Cleve, Econ. Dev. City of Cleveland - Economic Dev.

Caraballo Millie CIRI City of Cleveland - Economic Dev.

16 09/20/05 Brancatelli Anthony City of Cleveland Slavic Village Coordination Slavic Village Elected Official
Campbell Ben Slavic Village Development Corporation Slavic Village Coordination 
Caraballo Millie Cleveland Industrial Retention Initiative (CIRI) Slavic Village Coordination 
Cierebiej Mary HNTB, Ohio Slavic Village Coordination 

Cross Andrew City of Cleveland - Traffic Engineering Slavic Village Coordination 
Fitch Geoff Cleveland Industrial Retention Initiative (CIRI) Slavic Village Coordination 

Hebebrand Craig ODOT, District 12 Slavic Village Coordination 
Kittredge Marie Slavic Village Development Corporation Slavic Village Coordination 
Limmer Ben University Circle Incorporated (UCI) Slavic Village Coordination 

Motl John ODOT, District 12 Slavic Village Coordination 
Reeves Bob University Circle Incorporated (UCI) Slavic Village Coordination 

Scott Kim Slavic Village Development Corporation Slavic Village Coordination 
Wahl Matt HNTB Ohio, Inc. Slavic Village Coordination 

Wimbiscus Joel University Circle Incorporated (UCI) Slavic Village Coordination 

17 09/20/05 Brancatelli Anthony City of Cleveland Slavic Village/GCRTA Slavic Village Stakeholder
Campbell Ben Slavic Village Development Corporation Slavic Village/GCRTA
Caraballo Millie Cleveland Industrial Retention Initiative (CIRI) Slavic Village/GCRTA
Cierebiej Mary HNTB, Ohio Slavic Village/GCRTA

Cross Andrew City of Cleveland - Traffic Engineering Slavic Village/GCRTA
Feke Maribeth GCRTA Slavic Village/GCRTA
Fitch Geoff Cleveland Industrial Retention Initiative (CIRI) Slavic Village/GCRTA

Hebebrand Craig ODOT, District 12 Slavic Village/GCRTA
Kittredge Marie Slavic Village Development Corporation Slavic Village/GCRTA
Limmer Ben University Circle Incorporated (UCI) Slavic Village/GCRTA

Motl John ODOT, District 18 Slavic Village/GCRTA
Scott Kim Slavic Village Development Corporation Slavic Village/GCRTA

Wimbiscus Joel University Circle Incorporated (UCI) Slavic Village/GCRTA

18 09/20/05 Cierebiej Mary HNTB Ohio, Inc OC Update/Ward 4 Coordination Ken Johnson Rec Center Elected Official
Wahl Matt HNTB Ohio, Inc OC Update/Ward 4 Coordination

Hebebrand Craig ODOT, D-12 OC Update/Ward 4 Coordination
Fields Marka City of Cleveland Planning Commission OC Update/Ward 4 Coordination
Long Steve City of Cleveland Research and Development OC Update/Ward 4 Coordination

Johnson Ken City of Cleveland Council, Ward 4 OC Update/Ward 4 Coordination
Limmer Ben UCI OC Update/Ward 4 Coordination

Wimbiscus Joel UCI OC Update/Ward 4 Coordination
Hopkins John Buckeye Area Development Corporation OC Update/Ward 4 Coordination

19 09/21/05 Basch Kenneth CWRU CWRU/Fairfax CWRU Stakeholder
Carney Margaret CWRU CWRU/Fairfax

Cierebiej Mary HNTB, Ohio CWRU/Fairfax
Drobnick Brian Fairfax Renaissance Development Corporation CWRU/Fairfax
Ghosh Jacek Fairfax Renaissance Development Corporation CWRU/Fairfax

Hebebrand Craig ODOT, District 12 CWRU/Fairfax
Motl John ODOT, District 19 CWRU/Fairfax

Reeves Bob University Circle Incorporated (UCI) CWRU/Fairfax
Wahl Matt HNTB Ohio, Inc. CWRU/Fairfax

20 09/22/05 Bertsch Bob City of Cleveland - Economic Development OC Workshop #3 Quincy Place Committee Workshop 
Brooker Kelly ODOT, Central Office OC Workshop #3

Campbell Ben Slavic Village Development Corporation OC Workshop #3
Caraballo Millie Cleveland Industrial Retention Initiative (CIRI) OC Workshop #3
Cierebiej Mary HNTB, Ohio OC Workshop #3

Cross Andrew City of Cleveland - Traffic Engineering OC Workshop #3
Drobnick Brian Fairfax Renaissance Development Corporation OC Workshop #3
Eckner Ron Cleveland City Planning Commission OC Workshop #3

Enty Richard Greater Cleveland Regional Transit Authority OC Workshop #3
Fields Marka NOACA OC Workshop #3
Fitch Geoff Cleveland Industrial Retention Initiative (CIRI) OC Workshop #3

Frohring Chris Maingate OC Workshop #3
Hamilton-Brown Terri University Circle Incorporated (UCI) OC Workshop #3

Hebebrand Craig ODOT, District 12 OC Workshop #3
Hummer Lora ODOT, District 12 OC Workshop #3
Husani Jamal Cuyahoga County's Engineers Office OC Workshop #3
Ireland Jamie Early Stage Partners LP OC Workshop #3

Jackimowicz Robert County Commissioner Jones Office OC Workshop #3
Letson Ndeda University Circle Incorporated (UCI) OC Workshop #3

Newman Roland Cleveland Clinic Foundation, Administrative OC Workshop #3
Perotti Connie Maingate OC Workshop #3
Reeves Bob University Circle Incorporated (UCI) OC Workshop #3
Reichtell Bobbi Neighborhood Progress, Inc. OC Workshop #3
Shafran Joseph Paran Management Company, UCI Property OC Workshop #3
Sippola Aubrey Whelan Communications OC Workshop #3
Tramble Tim Burten, Bell, Carr Development Corporation OC Workshop #3

Wahl Matt HNTB Ohio, Inc. OC Workshop #3
Whelan Ned Whelan Communications OC Workshop #3
Williams Melissa Buckeye Area Development Corporation OC Workshop #3

Wimbiscus Joel University Circle Incorporated (UCI) OC Workshop #3

21 10/06/05 Cierebiej Mary HNTB Ohio, Inc. OC/ Children's Museum Master Plan HNTB Stakeholder
Wahl Matt HNTB Ohio, Inc. OC/ Children's Museum Master Plan
Macki Rick Cleveland Children's Museum OC/ Children's Museum Master Plan
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Steps 1-4 Record of Meetings through July 2006

Date Last Name First Name Agency Meeting Agenda Location Category

22 10/07/05 Cierebiej Mary HNTB Ohio, Inc OC/BBC Master Plan Update Urban Design Center Stakeholder
Wahl Matt HNTB Ohio, Inc OC/BBC Master Plan Update

Hebebrand Craig ODOT, D-12 OC/BBC Master Plan Update
Motl John ODOT, D-12 OC/BBC Master Plan Update

Schwarz Terry KSU Urban Design Center OC/BBC Master Plan Update
Reed David KSU Urban Design Center OC/BBC Master Plan Update

23 10/17/05 Cierebiej Mary HNTB, Ohio Cleveland Clinic Cleveland Clinic Stakeholder
Eaton Johnson Vickie Fairfax Renaissance Development Corporation Cleveland Clinic

Ghosh Jacek Fairfax Renaissance Development Corporation Cleveland Clinic
Hebebrand Craig ODOT, District 12 Cleveland Clinic

Motl John ODOT, District 12 Cleveland Clinic
Napoli Augie Cleveland Clinic Foundation Cleveland Clinic

Peacock Bill Cleveland Clinic Foundation Cleveland Clinic
Wahl Matt HNTB Ohio, Inc. Cleveland Clinic

24 11/02/05 Cierebiej Mary HNTB Ohio, Inc. BBC Master Plan Public Mtg. Original Harvest Church Stakeholder
Motl John ODOT, D-12 BBC Master Plan Public Mtg.

25 11/10/05 Berry Debbie Cleveland City Planning Commission  Committee Meeting #2 Quincy Place Committee Meeting
Campbell Ben Slavic Village Development Corporation  Committee Meeting #2
Caraballo Millie Cleveland Industrial Retention Initiative (CIRI) Committee Meeting #2

Chema Tom Hiram College Committee Meeting #2
Cierebiej Mary HNTB, Ohio Committee Meeting #2

Cross Andrew City of Cleveland Engineering Committee Meeting #2
Ghosh Jacek Fairfax Renaissance Development Corporation Committee Meeting #2
Eckner Ron NOACA Committee Meeting #2

Enty Richard GCRTA Committee Meeting #2
Fitch Geoff Cleveland Industrial Retention Initiative (CIRI) Committee Meeting #2

Frohring Chris Maingate Business Development Corporation Committee Meeting #2
Goldberg David Ohio Savings Bank Committee Meeting #2

Hamilton Brown Terri University Cirlce Incorporated (UCI) Committee Meeting #2
Hebebrand Craig ODOT, District 12 Committee Meeting #2

Ireland Jamie Early Stage Partners Committee Meeting #2
Jackimowitcz Robert Cleveland City Council Committee Meeting #2

Napoli Augie Cleveland Clinic Foundation Committee Meeting #2
Newman Roland Cleveland Clinic Foundation Committee Meeting #2
Oladeji Erica Cleveland Industrial Retention Initiative (CIRI) Committee Meeting #2
Posius Claire Cleveland City Planning Commission Committee Meeting #2

Pressler Jim Greater Cleveland Partnership Committee Meeting #2
Reeves Bob University Cirlce Incorporated (UCI) Committee Meeting #2
Reichtell Bobbi Neighborhood Progress Inc. Committee Meeting #2
Rybka Ed Cleveland City Planning Commission Committee Meeting #2
Scott Kim Burten Bell Carr Committee Meeting #2

Sippola Aubrey Whelan Communications Committee Meeting #2
Sugalski Jeffery Burten Bell Carr Committee Meeting #2

Wahl Matt HNTB, Ohio Committee Meeting #2
Wimbiscus Joel University Cirlce Incorporated (UCI) Committee Meeting #2
Wheeler John CWRU Committee Meeting #2
Whelan Ned Whelan Communications Committee Meeting #2

26 11/17/05 Cierebiej Mary HNTB Ohio, Inc. Urban Core Advisory Committee Mtg NOACA Urban Core Mtg
Wahl Matt HNTB Ohio, Inc. Urban Core Advisory Committee Mtg

27 12/19/05 Cierebiej Mary HNTB, Ohio I-77/I-490 Interchange ODOT, D-12 Stakeholder
Calanni Jim ODOT, D-12 I-77/I-490 Interchange
Malloy Mike ODOT, D-12 I-77/I-490 Interchange

Hazapis Lou ODOT, D-12 I-77/I-490 Interchange
Hebebrand Craig ODOT, D-12 I-77/I-490 Interchange

Motl John ODOT, D-12 I-77/I-490 Interchange
Wahl Matt HNTB, Ohio I-77/I-490 Interchange

Lastovka Dave ODOT, D-12 I-77/I-490 Interchange
Herceg Mike ODOT, D-12 I-77/I-490 Interchange
Kubek Mike ODOT, D-12 I-77/I-490 Interchange

28 12/19/05 Cierebiej Mary HNTB, Ohio OC/GCRTA Coordination ODOT, D-12 Stakeholder
Feke Maribeth GCRTA OC/GCRTA Coordination

Schipper Mike GCRTA OC/GCRTA Coordination
Motl John ODOT, D-12 OC/GCRTA Coordination
Wahl Matt HNTB, Ohio OC/GCRTA Coordination

Calanni Jim ODOT, D-12 OC/GCRTA Coordination
Malloy Mike ODOT, D-12 OC/GCRTA Coordination

Hebebrand Craig ODOT, D-12 OC/GCRTA Coordination

29 12/21/05 Cierebiej Mary HNTB, Ohio OC Study Update UCI Stakeholder
Reeves Bob University Circle Incorporated (UCI) OC Study Update

Ronayne Chris University Circle Incorporated (UCI) OC Study Update
Ireland Jamie Early Stage Partners OC Study Update

Hebebrand Craig ODOT, D-12 OC Study Update
Hamilton Brown Terri National City Bank OC Study Update

Motl John ODOT, D-12 OC Study Update

30 01/24/06 Armstrong Mike FHWA OC Progress Meeting ODOT, D-12 Stakeholder
Berry Debbie City of Cleveland Planning Commission OC Progress Meeting

Cierebiej Mary HNTB Ohio, Inc OC Progress Meeting
English Nichole HNTB Ohio, Inc OC Progress Meeting
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Date Last Name First Name Agency Meeting Agenda Location Category

Hebebbrand Craig ODOT, D-12 OC Progress Meeting
Hoffman Larry ODOT, Central Offfice OC Progress Meeting

Motl John ODOT, D-12 OC Progress Meeting
Sorge Tom ODOT, D-12 OC Progress Meeting
Wahl Matt HNTB Ohio, Inc OC Progress Meeting

31 02/01/06 Brancatelli Anthony City of Cleveland Council - Ward 12 OC Alternatives Update Slavic Village Elected Official
Campbell Ben Slavic Village OC Alternatives Update
Caraballo Millie CIRI OC Alternatives Update
Cierebiej Mary HNTB Ohio, Inc. OC Alternatives Update

Hebebrand Craig ODOT, D-12 OC Alternatives Update
Motl John ODOT, D-12 OC Alternatives Update
Wahl Matt HNTB Ohio, Inc. OC Alternatives Update

32 02/03/06 Caruso Carol Greater Cleveland Partnership OC Status Meeting GCP Office Stakeholder
Cierebiej Mary HNTB Ohio, Inc. OC Status Meeting

Coyle Dave ODOT, D-12 OC Status Meeting
Hebebrand Craig ODOT, D-12 OC Status Meeting

Janik Deb Greater Cleveland Partnership OC Status Meeting
Roman Joe Greater Cleveland Partnership OC Status Meeting
Wahl Matt HNTB Ohio, Inc. OC Status Meeting

Wheeler John Case Western Reserve University OC Status Meeting

33 02/16/06 Berry Debbie City of Cleveland Planning Commission Financial Strategy Session Levin College Stakeholder
Brown Bob City of Cleveland Planning Commission Financial Strategy Session

Cierebieh Mary HNTB Ohio, Inc. Financial Strategy Session
Hebebrand Craig ODOT, D-12 Financial Strategy Session

Motl John ODOT, D-12 Financial Strategy Session
Rosenbtraub Mark CSU Levin College of Urban Affairs Financial Strategy Session

Wahl Matt HNTB Ohio, Inc. Financial Strategy Session

34 02/17/06 Berry Debbie City of Cleveland Planning Commission OC GCRTA/City Coordination Mtg City Hall Stakeholder
Brancatelli Anthony City of Cleveland Council - Ward 12 OC GCRTA/City Coordination Mtg
Campbell Ben Slavic Village OC GCRTA/City Coordination Mtg
Cierebiej Mary HNTB Ohio, Inc. OC GCRTA/City Coordination Mtg
Cleveland Phyllis City of Cleveland Council - Ward 5 OC GCRTA/City Coordination Mtg

Feke Maribeth Greater Cleveland RTA OC GCRTA/City Coordination Mtg
Hebebrand Craig ODOT, D-12 OC GCRTA/City Coordination Mtg

Wahl Matt HNTB Ohio, Inc. OC GCRTA/City Coordination Mtg

35 02/21/06 Armstrong Mike FHWA St. Hyacinth Community Forum St. Hyacinth Stakeholder
Cierebiej Mary HNTB Ohio, Inc. St. Hyacinth Community Forum

Hebebrand Craig ODOT, D-12 St. Hyacinth Community Forum
Motl John ODOT, D-12 St. Hyacinth Community Forum
Wahl Matt HNTB Ohio, Inc. St. Hyacinth Community Forum

36 02/23/06 Armstrong Mike FHWA Innovative Financing Meeting HNTB Stakeholder
Berry Debbie City of Cleveland Planning Commission Innovative Financing Meeting
Brown Bob City of Cleveland Planning Commission Innovative Financing Meeting

Cierebiej Mary HNTB Ohio, Inc Innovative Financing Meeting
Diksit Prabhat FHWA Innovative Financing Meeting

Eckner Ron NOACA Innovative Financing Meeting
Hamilton-Brown Terri National City Bank Innovative Financing Meeting (via phone)

Hebebrand Craig ODOT, D-12 Innovative Financing Meeting
Maier Howard NOACA Innovative Financing Meeting

Reeves Bob UCI Innovative Financing Meeting
Rosentraub Mark CSU Levin College of Urban Affairs Innovative Financing Meeting
Schiavoni Dale ODOT, D-12 Innovative Financing Meeting

Wahl Matt HNTB Ohio, Inc Innovative Financing Meeting
Yacobucci Tony HNTB Ohio, Inc Innovative Financing Meeting
Yakowenko Jerry FHWA Innovative Financing Meeting

37 04/27/06 Cierebiej Mary HNTB Ohio, Inc OC Status/Next Steps Meeting Key Tower Stakeholder
Hamilton-Brown Terri National City Bank OC Status/Next Steps Meeting (via phone)

Hebebrand Craig ODOT, D-12 OC Status/Next Steps Meeting
Ireland Jamie Early Stage Partners OC Status/Next Steps Meeting

Motl John ODOT, D-12 OC Status/Next Steps Meeting
Reeves Bob UCI OC Status/Next Steps Meeting
Wahl Matt HNTB Ohio, Inc OC Status/Next Steps Meeting

38 05/15/06 Cierebiej Mary HNTB Ohio, Inc OC working mtg. ODOT D-12 Misc. Coordination
Hebebrand Craig ODOT, D-12 OC working mtg.

Motl John ODOT, D-12 OC working mtg.
Wahl Matt HNTB Ohio, Inc OC working mtg.

39 06/08/06 Buchman Aaron ODOT D-12 CDC Meeting Quincy Place Stakeholder
Campbell Ben Slavic Village CDC Meeting
Cheairs Wyonett Fairfax CDC Meeting
Cierebiej Mary HNTB Ohio, Inc CDC Meeting
English Nichole HNTB Ohio, Inc CDC Meeting
Frohring Chris Maingate CDC Meeting
Ghosh Jacek Fairfax CDC Meeting

Hamilton-Brown Terri National City Bank CDC Meeting
Hebebrand Craig ODOT D-12 CDC Meeting

Hopkins John Buckeye Area Dev. Corp. CDC Meeting
Ireland Jamie Early Stage Partners CDC Meeting

Johnson Vickie Fairfax CDC Meeting
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Kittredge Marie Slavic Village CDC Meeting
Letson Ndeda UCI CDC Meeting

Motl John ODOT D-12 CDC Meeting
Reeves Bob UCI CDC Meeting

Ronayne Chris UCI CDC Meeting
Tramble Tim Burten Bell Carr Dev. Corp. CDC Meeting
Williams Melissa Buckeye Area Dev. Corp. CDC Meeting

40 06/09/06 Cierebiej Mary HNTB Ohio, Inc OC Coordination/Next Steps City Hall Elected Official
Cleveland Phyllis Cleveland City Council - Ward 5 OC Coordination/Next Steps

Hamilton-Brown Terri National City Bank OC Coordination/Next Steps
Hebebrand Craig ODOT D-12 OC Coordination/Next Steps

Tramble Tim Burten Bell Carr Dev. Corp. OC Coordination/Next Steps

41 06/12/06 Berry Debbie City of Cleveland Planning Commission OC Status/Next Steps Meeting City Hall Elected Official
Brown Darnell City of Cleveland Office of the Mayor OC Status/Next Steps Meeting
Brown Robert City of Cleveland Planning Commission OC Status/Next Steps Meeting

Cierebiej Mary HNTB Ohio, Inc. OC Status/Next Steps Meeting
Hamilton-Brown Terri National City Bank OC Status/Next Steps Meeting

Hebebrand Craig ODOT D-12 OC Status/Next Steps Meeting
Ireland Jamie Early Stage Partners OC Status/Next Steps Meeting

Jackson Hon. Frank Mayor, City of Cleveland OC Status/Next Steps Meeting
McCall Valerie City of Cleveland Office of the Mayor OC Status/Next Steps Meeting

Motl John ODOT D-12 OC Status/Next Steps Meeting
Silliman Ken City of Cleveland Office of the Mayor OC Status/Next Steps Meeting
Wasik Jomarie City of Cleveland, Public Service OC Status/Next Steps Meeting

Yacobucci Tony HNTB Ohio, Inc. OC Status/Next Steps Meeting

42 07/10/06 Buchman Aaron ODOT D-12 OC Status/Next Steps Meeting UCI Stakeholder
Cierebiej Mary HNTB Ohio, Inc. OC Status/Next Steps Meeting

Evans Bryan UCI OC Status/Next Steps Meeting
Fitz David UCI OC Status/Next Steps Meeting

Ghosh Jacek Fairfax OC Status/Next Steps Meeting
Hebebrand Craig ODOT D-12 OC Status/Next Steps Meeting

Johnson Vickie Fairfax OC Status/Next Steps Meeting
Letson Ndeda UCI OC Status/Next Steps Meeting

Motl John ODOT D-12 OC Status/Next Steps Meeting
Reeves Bob UCI OC Status/Next Steps Meeting
Wahl Matt HNTB Ohio, Inc. OC Status/Next Steps Meeting

Whitfield Anthony Fairfax OC Status/Next Steps Meeting

43 07/24/06 Brown Robert City of Cleveland Planning Commission OC Coordination/Next Steps City Hall Stakeholder
Brown Robin City of Cleveland Economic Development OC Coordination/Next Steps

Cierebiej Mary HNTB Ohio, Inc. OC Coordination/Next Steps
Collier Fred City of Cleveland Planning Commission OC Coordination/Next Steps
Cross Andy City of Cleveland Traffic Engineer OC Coordination/Next Steps
Fields Marka City of Cleveland Planning Commission OC Coordination/Next Steps
Frantz Scott City of Cleveland Planning Commission OC Coordination/Next Steps

Hebebrand Craig ODOT D-12 OC Coordination/Next Steps
Ireland Jamie Early Stage Partners OC Coordination/Next Steps

Motl John ODOT D-12 OC Coordination/Next Steps
Posius Claire City of Cleveland Planning Commission OC Coordination/Next Steps
Wahl Matt HNTB Ohio, Inc. OC Coordination/Next Steps
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Opportunity Corridor 

Conceptual Alternatives
Evaluation Matrix

Purpose and Need Issues

Community Development Potential
Total adjacent acreage available for redevelopment  
(In addition to 62 acres of existing & planned development) Neutral 55 acres 232 acres 69 acres 210 acres

Community Benefits Neighborhood level benefits Neutral

Improved signal timing;improved pavement 
conditions; reduced travel times; addition of 
bike lanes; and opportunity for neighborhood 
wayfinding and public art

Improved signal timing;improved pavement 
conditions; reduced travel times; improved 
access; addition of bike lanes; potential for 
new local bus service; increased potential 
for employment; increased property values 
for land adjacent to the new roadway; 
opportunity for neighborhood wayfinding 
and public art; and creation of additional tax 
base

Improved signal timing;improved pavement 
conditions; reduced travel times; improved 
access; addition of bike lanes; potential for 
new local bus service; increased potential 
for employment; increased property values 
for land adjacent to new roadway; and 
creation of additional tax base

Improved signal timing;improved pavement 
conditions; reduced travel times; improved 
access; potential for new local and express bus 
services; increased potential for employment; 
increased opportunity for the redevelopment of 
vacant and underutilized parcels; increased 
property values for land adjacent to new roadway; 
and creation of additional tax base

Local Access & Mobility

Length of new frontage created                          (Does 
not include areas that currently have frontage on existing 
streets) Neutral 3,900 ft. 9,800 ft. 5,000 ft. 12,800 ft.

Regional Access & Mobility  
Distances, number of turns (right and left), and 
number of signalized intersections from I-77/I-490

Route 1: 0.5 miles on Interstate; 3.4 
miles on urban arterial; 1 right turn; 1 
left turn; 21 signals.  Route 2: 2.3 
miles on interstate; 2.9 miles on urban 
arterial; 1 right turn; 0 left turns; 16 
signals

3.7 miles on urban arterial; 1 right turn; 1 left 
turn; 18 signals

3.3 miles on urban arterial; 0 right turns; 0 
left turns; 9 signals

3.1 miles on urban arterial; 0 right turns; 0 
left turns; 9 signals

3.3 miles on urban arterial; 0 right turns; 0 left 
turns; 8 signals

Transit Supportive Development Potential Minimal, Moderate, Major, Neutral Neutral Minimal 
Does not create significant parcels of land for 
redevelopment Moderate

Alternatives 2 & 4 activate the most land 
within a 1/4 mile of the stations.  There may 
be an indirect benefit for transit if the land 
activated near a new roadway creates jobs 
and attracts new riders Minimal

Does not create significant parcels of land 
for redevelopment Moderate

Alternatives 2 & 4 activate the most land within a 
1/4 mile of the stations.  There may be an indirect 
benefit for transit if the land activated near a new 
roadway creates jobs and attracts new riders

Modal Options Improved, Neutral, Negative or Reduced Neutral Improved Addition of bike lanes Improved
Addition of bike lanes and potential for new 
local and express bus service Improved

Addition of bike lanes and potential for new 
local and express bus service Improved

Addition of bike lanes and potential for new local 
and express bus service

Environmental resources
Cultural resources/Section 4(f)/6(f)

NRHP sites impacted (excluding cemeteries) Number of NRHP sites impacted (range) None None None None 0-1
Need to avoid possible impacts to St. Elizabeth 
Catholic Church 

Known eligible NRHP sites impacted (excluding 
cemeteries) Number of eligible NRHP sites impacted (range) None None None None None

Local historic sites impacted Number of local historic sites impacted (range) None None None None 0-1
Need to minimize impacts to Ken Johnson Rec. 
Center property

State historic sites impacted Number of state historic sites impacted (range) None None None None None

Cemeteries impacted
Number of cemeteries impacted; number of grave 
sites impacted None 1-2

Impacts to St. John's Cemetery; possible 
impacts to St. Joseph's Cemetery (50) None 1-2

Impacts to St. Joseph's Cemetery; possible 
impacts to St. John's Cemetery (60) None

Parks/Section 4(f)

Number of parks impacted Number of parks impacted (range) None None None 1 City playground behind Mt. Sinai 1-2

Minimize impacts to Ken Johnson Rec Center 
property and possible impacts to city park near 
Miceli's

Ecological

Stream crossings Number of stream crossing impacts None None None None None

Quality wetland impacts Number of wetlands impacted None None None None None

Threatened and endangered species impacts Yes / No No No No No No 

Conceptual Alternative 4Conceptual Alternative 3Conceptual Alternative 2Conceptual Alternative 1Recommended Units of Measure           
(Steps 1-4) No Build
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Opportunity Corridor 

Conceptual Alternatives
Evaluation Matrix

Conceptual Alternative 4Conceptual Alternative 3Conceptual Alternative 2Conceptual Alternative 1Recommended Units of Measure           
(Steps 1-4) No Build

Hazardous materials

High Probability Sites                                               
(high cost environmental clean-up) Number of listed or potential sites impacted (range) None 15-22

former gas stations and industrial sites 
including: Atlas Lederers bldg.; Model Box; 
and Bruder Inc. 12-20

Includes: Diamond Hard Chrome Plating; 
Model Box Co.; Van Dorn; PAVCO., 
McTech; Penske Truck leasing; former BP 10-15

Includes: Diamond Hard Chrome Plating; 
CWC Industries 10-15

Includes: Empigard Metal Finishing; L. Gray 
Barrel and Drum/Lomack Drum Co.; CWC 
Industries; Keystone Auto Plating; and Atlas 
Lederers Building

Landfill sites impacted Number of sites impacted None None None None None

Environmental justice

Benefits to environmental justice areas
Access to employment, healthcare, education and 
recreation facilities (reduced, neutral, improved) Neutral Neutral

Improved, except for reduced access at E. 
79th St.

Improved, except for reduced access at E. 
79th St. Improved

Disproportionate impacts to environmental justice 
areas

Increased traffic; property takes; noise; vibration: 
lack of access; exclusion from broader community; 
isolation; ability to access N/A

Impacts to East Woodland Estates (est. 25 
units; more than half of units are vacant) Neutral

Impacts to Community Apartments (est. 44 
units)

High number of residential takings relative to the 
size of St. Hyacinth Neighborhood

Utility Relocation Issues

Major Utility Facility Concerns (fiber optic; sub 
stations, etc.) Type of Major Utility Facilities Potentially Impacted None

Substation on Woodland near E.79th St. to be 
avoided; CSO regulator at E. 55th/I-490; CSO 
interceptor along E. 105th, Woodland and E. 
79th; 48" water line on Woodland; 30" water 
line on E. 55th; Fiber optic along NS 
Cleveland line; power transmission towers 
parallel to NS Cleveland line; fiber optic along 
NS Nickel plate line; 36" water line along 
Quincy

Fiber optic along NS Cleveland line; power 
transmission towers parallel to NS 
Cleveland line; fiber optic along NS Nickel 
plate line; 36" water line along Quincy; CSO 
regulator at Kinsman/Grand (3); E. 79th 
St/GCRTA;CSO interceptor along E. 105th

Fiber optic along NS Cleveland line; power 
transmission towers parallel to NS 
Cleveland line; fiber optic along NS Nickel 
plate line; 36" water line along Quincy;CSO 
regulator Kinsman/Grand (3);CSO 
interceptor along E. 105th

Fiber optic along NS Cleveland line; power 
transmission towers parallel to NS Cleveland line; 
fiber optic along NS Nickel plate line; 36" water 
line along Quincy; CSO Regulator E. 55th/I-490, 
Kinsman/GCRTA, Grand/RTA, and E. 
79th/Grand;CSO interceptor along E. 105th

Right of Way
Structure Impacts

Residential 

Number of structures impacted (range by ward) (All 
alternatives include 26 residential takes on E. 105th 
St. - Ward 6) None

17-33    
(approx. 
57 units)

Ward 4 - 0; Ward 5 - 3 (includes 25 units in 
East Woodland Estates); potential impacts to 
Mt. Sinai senior housing; Ward 6 - 30; Ward 
12 - 0 30-46

Ward 4 - 0; Ward 5 - 18; Ward 6 - 28; Ward 
12 - 0

55-69   
(approx. 
112 units)

Ward 4 - 0; Ward 5 - 15 (including 44 units 
in Community Apts.); Ward 6 - 53; Ward 12 - 
0 109-123

Ward 4 - 21; Ward 5 - 17; Ward 6 - 26; Ward 12 - 
48 (59 with parkway interchange)

Religious Structure Impacts Number of structures impacted                                 None 8-10

Thee Day Spring Holiness; First Beulah 
Baptist; New Bethlehem/Brethren Baptist; 
Breath of Life Baptist; Williams Temple 
Church of God in Christ; Church of God and 
Saints of Christ First Tabernacle, Open Door 
Missionary Baptist; New Revelation Baptist; 
Faith Holiness Temple; Christ Centered 
Missionary Baptist; Mount Hebron Missionary 
Baptist 2-3

Faith Holiness Temple; Christ Centered 
Missionary Baptist; Mount Hebron 
Missionary Baptist 2-4

Faith Holiness Temple; Christ Centered 
Missionary Baptist; Mount Hebron 
Missionary Baptist; 2-4

Greater Mount Tabor Missionary Baptist 
Church;United Glory Church of God in Christ of 
the Apostolic Faith; Christ Centered Missionary 
Baptist; Mount Hebron Missionary Baptist

School Structure Impacts Number of structures impacted (range) None 0-1
possibly the American Baptist College with the 
realignment of Kinsman None None None

Institutional/Civic Structure Impacts Number of structures impacted (range) None 2
Library on Woodland; and Post Office on 
Woodland None 2

Future Mt. Sinai Development site; and 
Cuyahoga County Youth Intervention site None

Commercial Structure Impacts Number of structures impacted (range) None 19-24
Atlas Lederer Building; Buckeye Lithograph 
Co.;Bruder Inc.; Model Box; 26-31

Includes Orlando Baking Co.;Atlas Lederer 
Building; Buckeye Lithograph Co.; Diamond 
Hard Chrome Plating; Van Dorn Bldg.; 
CMHA Warehouse; Penrico Bldg; Ohio 
Brush; Bruder Inc.; Maingate Plaza; and 
the Model Box Company 13-18

Includes Buckeye Lithograph Co.; Diamond 
Hard Chrome Plating; CBF Industries; 
Maingate Plaza 6-11

Includes former grocery store owned and used by 
Miceli's; Atlas Lederer Building; Empigard Metal 
Finishing; L. Gray Barrel & Drum; Lomack Drum; 
Elsons; Keystone Automotive Plating and Mr. 
Heater Building

Freight Rail Property Impacts Major, Moderate, Minor, None None Minor
NS property; NS and CSX bridge 
reconstruction Major

NS property, NS rail yard west of E. 55th 
St.; NS and CSX bridge reconstruction Major

NS property, NS rail yard west of E. 55th 
St.;NS and CSX bridge reconstruction Minor NS property; NS and CSX bridge reconstruction

GCRTA Property Impacts Major, Moderate, Minor, None None Minor Impacts to the E. 105th St. station Major

Impacts to GCRTA rail yard west of E. 55th 
St., the E. 105th St. station and possible 
impacts to the existing E. 55th St. station Major

Impacts to GCRTA rail yard west of E. 55th 
St. and possible impacts to the existing E. 
55th St. station Minor

Impacts to E. 105th St. station; potential impacts 
to E. 55th St. station (existing and proposed) sites
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Opportunity Corridor 

Conceptual Alternatives
Evaluation Matrix

Conceptual Alternative 4Conceptual Alternative 3Conceptual Alternative 2Conceptual Alternative 1Recommended Units of Measure           
(Steps 1-4) No Build

Structures

Retaining Walls Length of new retaining walls None (responsibility of the railroad) None 3,600 ft. 8,850 ft. 1,400 ft.

Roadway Bridges
Location and number of new/rebuilt roadway 
bridges required 3

Woodland Ave. and E. 105th St. 
require rehab/replacement 4

E. 55th St.; Woodland; Quincy; and E. 105th 
St. 10

Over rail yard west of E. 55th St.; E. 55th 
St.; Widen Kinsman; Over NS/GCRTA east 
of E. 75th St.; E. 75th St.; E. 79th St.; 
Widen Buckeye; E. 93rd St.; Quincy; E. 
105th St. 9

Over rail yard west of E. 55th St.; E. 55th 
St.; Widen Kinsman; E. 75th St.; E. 79th St.; 
Widen Buckeye; E. 89th St.; E. 93rd St.; 
Quincy 6

Widen E. 55th St.; Over Kingsbury Run Valley; 
Widen Kinsman; Over GCRTA Blue/Green Line; 
Quincy; E. 105th St.

Rail Bridges Location and number of new/rebuilt rail bridges None (responsibility of the railroad) 3
NS over Woodland; CSX over Woodland; 
CSX over Quincy 3

NS over E. 79th St.; CSX over Woodland; 
CSX over Quincy 2

NS over NS/GCRTA east of E. 79th St.; 
CSX over Quincy 3

NS over new boulevard; CSX over Woodland; 
CSX over Quincy

Planning-Level Cost Estimates (2005 dollars)
Order of Magnitude 

General Construction Costs Estimated Cost (range) $24 million $21.4 million $24.4 million $20 million 

Bridges Estimated Cost (range) $65 million $96.4 million $84.5 million $71 million

Retaining Walls Estimated Cost (range) $1.8 million $11 million $19.9 million $4.3 million 

Miscellaneous Additional Costs Estimated Cost (range) $17.6 million $23 million $14.9 million $13.5 million

Railroad Track Relocation Estimated Cost (range) $3.3 million $4.4 million $4.4 million $4.5 million

Total Construction Costs Estimated Cost (range) $112 million $156.6 million $148 million $113.5 million

Preliminary/Final Development Phase Estimated Cost (range) $13.4 million $18.8 million $17. 8 million $13.6 million

Contract Admin. and Inspection Estimated Cost (range) $11.2 million $15.7 million $14.8 million $11.4 million

R/W Acquisition Estimated Cost (range) $16 million $42 million $20 million $29 million

Contingencies Estimated Cost (range) $28 million $38 million $37 million $28.4 million 

TOTAL PROJECT COSTS Estimated Cost (range) $181 million $272 million $238 million $199 million

Others

NOACA Funding Criteria Potential NOACA scoring: High, Medium, Low

TRAC Funding Criteria Potential TRAC scoring: High, Medium, Low

Planning-Level Cost Estimates (2005 dollars)
Order of Magnitude 

General Construction Costs Estimated Cost (range)

Bridges Estimated Cost (range)

Retaining Walls Estimated Cost (range)

Miscellaneous Additional Costs Estimated Cost (range)

Railroad Track Relocation Estimated Cost (range)

Total Construction Costs Estimated Cost (range)

Preliminary/Final Development Phase Estimated Cost (range)

Contract Admin. and Inspection Estimated Cost (range)

R/W Acquisition Estimated Cost (range)

Contingencies Estimated Cost (range)

TOTAL PROJECT COSTS Estimated Cost (range)

$31.3 million

$34.2 million

$232 million

$29.3 million

 $206 million

$31 million

$23.8 million

$74 million

$8.1 million

$19.9 million

$10.8 million

$136.7 million

$16.4 million

$13.6 million

 $20.6 million

$72 million

$5.8 million

 $14.4 million

$4.5 million

$117.4 million

$14 million

$11.7 million

Alternative 4 with Braided Diamond InterchangeAlternative 4 with Parkway 
Interchange
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